PROQIECT TI TLE: DI SMANTLE LEVEL IV, V ATCT

Proj GENERI G- 60033

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 735

60033
F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

( DAYS)

February 15, 2001

ALL ENVI RONMENTAL M TI GATI ON REQUI RED HAS BEEN ACCOMPLI SHED UNDER OTHER PRQJECTS.
FACI LI TY WLL BE RETURNED TO CONDI Tl ON

DEMOLI TI ON OF TOANER STRUCTURE W LL BE BY CONTRACT.
SEE NEXT ACTIVITY.

DEMOLI TI ON CONTRACT W LL | NCLUDE REMOVAL OF PERSONAL AND | N- USE PROPERTY.

REQUESTED BY OMNER.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 10
COVE2 10
LGSRLA 5
00800 ENG NEERI NG CI VI L 90
Cl VE1 50
DRFD1T 15
ELCE1
MECEL
01000 ENG NEERI NG ELECTRONI C 50
AUTE2 40
COVE2 40
COMIAZ
DRFD2T
SECS2
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120



PROQIECT TI TLE: DI SMANTLE LEVEL IV, V ATCT

Proj GENERI G- 60033

01800

01900

02100

02300

08500

TOTAL RESOURCES: 735 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

LGSFAZ
LGSRLA
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
LGSRLA
RESE3T

DECOVWM SSI ONI NG EQUI PMENT REMOVAL

February 15, 2001

50
20

O O O O O O O OO o o o o o o

100

15
15
100

120



PROQIECT TI TLE: DI SMANTLE LEVEL IV, V ATCT February 15, 2001

Proj GENERI G- 60033

08500

08600

TOTAL RESOURCES: 735 (DAYS)

DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE2 20

Cl VE1 25

COVE2 20

COMIAZ 20

ESUTAZ 15

I NST4 100

LGSFAZ 9

MVECE1 15

RESE3T 90

SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO oo o o o o



PROIECT TI TLE: CONVERT LEVEL IV, V ATCT

Proj GENERI C- 60044

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 256 (DAYS)

60044
F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO MORE THAN 10 FREQUENCI ES | NSTALLED | NCLUDI NG ATI S.

February 15, 2001

| NSTALLATI ON AND EQUI PMENT REMOVAL BY

FAA.  CONVERSI ON W LL NOT | NTERFERE W TH TONER OPERATI ON. NO CONSTRUCTI ON | NVOLVED.  ARTS
| MPROVEMENTS ARE A SEPARATE NETWORK.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly,

The resource quantity is zero. If

the project engineer will change

and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90
COVE2 10
01000 ENG NEERI NG ELECTRONI C 90
COVE2 60
COMTAZ 10
DRFD2T 10
SECS2 3
04100 MATERI AL AVAI LABLE ELECTRONI C 90
COVE2
LGSFAZ
LGSRLA 2
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 60
COVE2 20
COMIAZ 30
I NST4 90
08000 JO NT ACCEPTANCE | NSPECTI ON 2



PROJECT TI TLE: CONVERT LEVEL IV, V ATCT February 15, 2001
Proj GENERI C- 60044 TOTAL RESOURCES: 256 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
I NST4
LGSFAZ
SMGRAZ

08300 Service Avail abl e 1

P N A NN

COMIAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LEVEL | V/V ATCT February 15, 2001

Proj GENERI G- 60055 TOTAL RESOURCES: 1146 (DAYS)
NEW RTP NUMBER: 60055
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S WLL BE AN | N-SERVI CE MODERNI ZATI ON. | NSTALLATI ON AND EQUI PMENT REMOVAL W LL BE BY
FAA.  ARTS | MPROVEMENTS W LL BE A SEPARATE NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUVBER RESOURCE TYPE VORKDAYS DURATI ON
00000 PROJECT ASS| GNVENT 10
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 90
AUTE2 20
Cl VE1 50
COVE2 10
ELCE1 20
LGSRLA 5
MECE1 20
RAPML 5
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 10
RAPML
SECS1
00800 ENG NEERI NG CI VI L 180
Cl VE1 80
DRFDLT 40
ELCE1 20
MECEL 20

RAPML 5



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LEVEL | V/V ATCT

Proj GENERI G- 60055

00800

01000

01700

01800

01900

TOTAL RESOURCES: 1146 (DAYS)

ENG NEERI NG CI VI L

SECS1
ENG NEERI NG ELECTRONI C

AUTE2
COVE2
COMTAZ
DRFD2T
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

February 15, 2001

180

75

100

10

40

90

10

180

30
20

O O O O O O o o o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LEVEL | V/V ATCT

Proj GENERI G- 60055

01900

02100

02200

02300

04100

TOTAL RESOURCES: 1146 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
ELCE1
ESUTAZ
LGSRLA
VECE1
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMGRAZ

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

o O o o

20
20
10
20
20
80

= O -, W W

10
10

February 15, 2001

80

90



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LEVEL | V/V ATCT

Proj GENERI G- 60055

04300

04400

08000

08300

TOTAL RESOURCES: 1146 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2

COVE2

COMTAZ

I NST4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCRAZ

Servi ce Avail abl e

COMIAZ

O O O O O O O OO o o o o o o

30
40
30
180

P N B N NDN

February

15, 2001

90



PROJECT TI TLE: | MPROVE/ MODERNI ZE LEVEL |V/V ATCT February 15, 2001
Proj GENERI C- 60055 TOTAL RESOURCES: 1146 ( DAYS)

08300 Servi ce Avail abl e

SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O Ooo oo o o o o



PROJIECT TI TLE: REPLACE LEVEL IV OR V ATCT February 15, 2001

Proj GENERI C- 60066 TOTAL RESOURCES: 3555 (DAYS)
NEW RTP NUMBER: 60066
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY DESI GN AND SI TE ADAPTATI ON W LL BE DONE BY A&E CONTRACTOR TOWER W LL OPERATE
W TH EXTERI OR COVWM FACI LI TIES. ENQ NEERI NG W LL NOT' COMVENCE BEFORE SI TE SELECTI ON AND
ACQUI SITION | S RESOLVED. SEE NEXT ACTI VI TY.

| NSTALLATI ON AND EQUI MENT REMOVAL W LL BE BY FAA. NETWORK CONTAI NS RESOURCES FOR
DI SMANTLE OF OLD FACILITY. ENHANCED TOAER VO CE SWTCH W LL BE UTI LI ZED AND COVERED BY A
SEPARATE NETWORK. SEE NEXT ACTIVITY.

DI SMANTLE OF OLD FACILITY WLL BE COVERED BY RTP NETWORK #6003.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUVBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

Cl VE1 50

COVE2 10

LGSRLA 5
00400 PERFORM ENVI RONVENTAL ASSESSIVENT 120

Cl VE1 40

SECS1 8
00800 ENG NEERI NG CI VI L 250

Cl VE1 145

DRFD1T 75

ELCE1 64

MECE1 58

00900 SI TE SELECTI ON AND ACQUI SI TI ON 120



PROJIECT TI TLE: REPLACE LEVEL IV OR V ATCT

Proj GENERI C- 60066

00900

01000

01700

01800

01900

TOTAL RESOURCES: 3555 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2

COVE2

COMIAZ

DRFD2T

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1

LGSFAZ

LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1

LGSRLA

RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

10
20
10
20

100
160
38
48
12

20

20

70

40
10

O O O O o o o o

February

15, 2001

200

120

240



PROJIECT TI TLE: REPLACE LEVEL IV OR V ATCT

Proj GENERI C- 60066

01900

02100

02200

02300

03700

TOTAL RESOURCES: 3555 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
COVE2
DRFD3T
ELCE1
ESUTAZ
LGSRLA
MECEL
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMGRAZ

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

February 15, 2001

O O O o o o o

400

200
20
170
90
25
80
80
700

N o1 o1 01N O1

30

10
10
30

120



PROJIECT TI TLE: REPLACE LEVEL IV OR V ATCT

Proj GENERI C- 60066

03700

04100

04300

04400

08000

TOTAL RESOURCES: 3555 (DAYS)

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2
COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

February 15, 2001

40
50
150

20

10

O O O O O O 0O 0Oo o o o o o o

260

50
90
85
650

10



PROJIECT TI TLE: REPLACE LEVEL IV OR V ATCT

Proj GENERI C- 60066

08000

08300

08600

TOTAL RESOURCES: 3555 (DAYS)

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCRAZ

Servi ce Avail abl e

COMIAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

10
10
15
10

O O O O O 0O 0O o o oo o o o o

February 15, 2001



PROJECT TI TLE: DEPLOY MOBI LE VFR ATCT W TH F&E ASS| STANCE February 15, 2001
Proj GENERI C- 60095 TOTAL RESOURCES: 600 (DAYS)

NEW RTP NUMBER: 60095
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH' S NETWORK TO BE USED WHERE A DEPLOYMENT OF THE MOBI LE ATCT | S REQUI RED BECAUSE OF AN F&E
PROJECT AND SI GNI FI CANT WORK | S REQUI RED. | NSTALLATI ON W LL BE DONE BY FAA F&E PERSONNEL.
SEE NEXT ACTIVITY.

THI'S NETWORK W LL NOT BE USED FOR NORVAL DEPLOYMENT BY OPERATI ONS PERSONNEL FOR EVENTS
SUCH AS STATI C DI SPLAYS AND Al R SHOWS. SEE NEXT ACTIVITY

PLANT ENG NEERI NG BY FAA PERSONNEL AND CONSTRUCTI ON CONTRACT. DI SASSEMBLY AND SI TE
RESTORATI ON AT CONSLUSI ON OF DEPLOYMENT W LL BE BY FAA PERSONNEL. SEE NEXT ACTIVITY.

TONER WLL OPERATE AS A VFR FACI LI TY NORMALLY W THOUT EXTERI CR COWM FACI LI TIES (RTR S) AND
MAY HAVE SI MPLE D-BRI TE REMOTI NG CONSTRUCTI ON MAY | NVOLVE TRAI LER DEPLOYMENT, AC POVER,
SI GNAL CABLES, ETC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VITY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

AUTE2 10

AUTTAZ 5

Cl VE1 10

COVE2 10

COVEMM 5

ELCE1 10

LGSRLA 3

MECEL 10

RAPML 5
00400 PERFORM ENVI RONVENTAL ASSESSMENT 140

Cl VE1 10



PROQIECT TI TLE: DEPLOY MBI LE VFR ATCT W TH F&E ASSI STANCE

Proj GENERI G- 60095

00400

00800

01000

01700

01800

01900

TOTAL RESOURCES: 600 (DAYS)

PERFORM ENVI RONVENTAL ASSESSMENT

LGSRLA
SECS1
ENG NEERI NG CI VI L

Cl VE1
DRFD1T
ELCE1
MECEL
RAPML
RESE3T
SECS1

ENG NEERI NG ELECTRONI C

AUTE2
COVE2
COVEMM
COMTAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

20
15
10

10

10
30
10
10
10

20
10

February 15,

140

140

90

90

2001



PROQIECT TI TLE: DEPLOY MBI LE VFR ATCT W TH F&E ASSI STANCE

Proj GENERI G- 60095

01900

02100

02200

TOTAL RESOURCES: 600 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1
COVE2
DRFD1T
ELCE1
ESUTAZ
LGSRLA
VECE1
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ

O O O O O O O OO o o o o o o

10
10
10
10

30

N

February

15, 2001

60



PROQIECT TI TLE: DEPLOY MBI LE VFR ATCT W TH F&E ASSI STANCE

Proj GENERI G- 60095

02200

02300

04100

04600

08000

08300

TOTAL RESOURCES: 600 (DAYS)

PLANT JO NT ACCEPTANCE | NSPECTI ON

RESE3T
SMCERAZ
CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ

RESE3T

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI C CONTRACTCOR | NSTALLATI ON

AUTE2

COVE2

COVEMM

COMTAZ

ESUTAZ

I NST4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
AUTTAZ
COVE2
COMIAZ
I NST4
LGSFAZ
SMGRAZ

Servi ce Avail abl e

15

15
15

15

40

R o NN NN O

February 15, 2001

90

60



PROQIECT TI TLE: DEPLOY MBI LE VFR ATCT W TH F&E ASSI STANCE

Proj GENERI G- 60095

08300

08500

08600

TOTAL RESOURCES: 600 (DAYS)

Servi ce Avail abl e

COMTAZ
SMCRAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE2
COVE2
COMTAZ
ESUTAZ
I NST4
LGSFAZ
LGSRLA
RESE3T

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

February 15, 2001

60

10

10

O O O O O O O OO0 oo o o o o



PROJECT TI TLE: DEPLOY MOBI LE VFR/ | FR ATCT W TH F&E ASS| STANCE February 15, 2001
Proj GENERI C- 60105 TOTAL RESOURCES: 801 (DAYS)

NEW RTP NUMBER: 60105
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH' S NETWORK TO BE USED WHERE A DEPLOYMENT OF THE MOBI LE ATCT | S REQUI RED BECAUSE OF AN F&E
PROJECT AND SI GNI FI CANT WORK | S REQUI RED. | NSTALLATI ON W LL BE DONE BY FAA F&E PERSONNEL.
SEE NEXT ACTIVITY.

THI'S NETWORK W LL NOT BE USED FOR NORVAL DEPLOYMENT BY OPERATO NS PERSONNEL FOR EVENTS
SUCH AS STATI C DI SPLAYS AND Al R SHOA5. TOWNER MAY OPERATE AS A VFR/ I FR FACI LI TY W TH
EXTERI OR COW FACI LI TIES(RTR' S) & D-BRITE REMOTI NG  SEE NEXT ACTIVITY

PLANT ENG NEERI NG BY FAA PERSONNEL AND CONSTRUCTI ON CONTRACT. DI SASSEMBLY AND SI TE
RESTORATI ON AT CONCLUSI ON OF DEPLOYMENT W LL BE BY FAA PERSONNEL. SEE NEXT ACTIVITY.

DEPLOYMENT OF MOBILE VFR ONLY ATCT HAS SEPARATE NETWORK.  CONSTRUCTI ON MAY | NVOLVE
SCAFFOLDI NG, TRENCHI NG, ADDI TI ONAL TRAI LER FOR PESONNEL AND EQUI PMENT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VITY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

AUTE2 10

AUTTAZ 5

Cl VE1 10

COVE2 10

COVEMM

COMTAZ

ELCE1 10

ESUTAZ

LGSRLA

MECEL 10

RAPML 5

00400 PERFORM ENVI RONMVENTAL ASSESSMENT 140



PRQIECT TI TLE: DEPLOY MOBI LE VFR/ | FR ATCT W TH F&E ASSI STANCE
Proj GENERI C-60105

00400

00800

01000

01700

01800

TOTAL RESOURCES: 801 (DAYS)

PERFORM ENVI RONVENTAL ASSESSMENT

Cl VE1
LGSRLA
SECS1

ENG NEERI NG CI VI L

Cl VE1
DRFD1T
ELCE1
MECEL
RAPML
RESE3T
SECS1

ENG NEERI NG ELECTRONI C

AUTE2

AUTTAZ

COVE2

COVEMM

COMIAZ

DRFD2T

RAPML

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

February 15, 2001

10

140

40
15
10

10

140

40
10
40
10
10
10

90

90

30
10



PRQIECT TI TLE: DEPLOY MOBI LE VFR/ | FR ATCT W TH F&E ASSI STANCE

Proj GENERI C-60105

01900

02100

02200

TOTAL RESOURCES: 801 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

AUTE2

Cl VE1

COVE2

DRFD1T

ELCE1

ESUTAZ

LGSRLA

VECE1

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

AUTE2
Cl VE1
COVE2
ESUTAZ

O O O O O O O OO o o o o o o

10
10
10
20
10

45

N

February

15, 2001

60



PRQIECT TI TLE: DEPLOY MOBI LE VFR/ | FR ATCT W TH F&E ASSI STANCE
Proj GENERI C-60105

02200

02300

04100

04600

08000

TOTAL RESOURCES: 801 (DAYS)

PLANT JO NT ACCEPTANCE | NSPECTI ON

I NST4

LGSFAZ
RESE3T
SMGRAZ

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2
AUTTAZ
COVE2
COVEMM
COMTAZ
ESUTAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
AUTTAZ
COVE2
COMIAZ
I NST4

N N

15
15

15

15

15

60

N N O N Ol

February

15, 2001

90

60



PRQIECT TI TLE: DEPLOY MOBI LE VFR/ | FR ATCT W TH F&E ASSI STANCE

Proj GENERI C-60105

08000

08300

08500

08600

TOTAL RESOURCES: 801 (DAYS)

JO NT ACCEPTANCE | NSPECTI ON

LGSFAZ
SMCERAZ

Servi ce Avail abl e

AUTTAZ
COMTAZ
SMCERAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE2

AUTTAZ

COVE2

COMIAZ

ESUTAZ

I NST4

LGSFAZ

LGSRLA

RESE3T

SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

10

10

20

O O O O O O O o o o o o

February

15, 2001

60



PROJECT TI TLE: DEPLOY MOBI LE VFR/ | FR ATCT W TH F&E ASS| STANCE February 15, 2001

Proj GENERI C-60105 TOTAL RESOURCES: 801 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RADE
RESE

TORS



PROQIECT TI TLE: ESTABLISH LEVEL |, 11,111 ATCT February 15, 2001

Proj GENERI C-60111 TOTAL RESOURCES: 2229 (DAYS)
NEW RTP NUMBER: 60111
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2213C

Assunpti on:

FACI LI TY DESI GN AND SI TE ADAPTATI ON BY A&E CONTRACTOR. FACILITIES. | NSTALLATION WLL BE
BY FAA. COWMWM FACI LI TIES MAY BE REMOTELY LOCATED. RSOURCES | NCLUDE ALL WORK NOT COVERED
BY ANOTHER RTP GENERI C NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 100

Cl VE1 50

COVE2

LGSRLA

RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 180

Cl VE1 60

LGSRLA 5

SECS1
00800 ENG NEERI NG Cl VI L 200

Cl VE1 100

DRFD1T 40

ELCE1 50

MECEL 50

RAPML 5

RESE3T 30

00900 SI TE SELECTI ON AND ACQUI SI TI ON 120



PROQIECT TI TLE: ESTABLISH LEVEL |, 11,111 ATCT

Proj GENERI C-60111

00900

01000

01700

01800

01900

TOTAL RESOURCES: 2229 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2

COVE2

COMIAZ

DRFD2T

RAPML

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

10
20
10
20

75
120
20
40

10

20

20

50
30

O O O o o o o

February 15, 2001

150

120

190



PROQIECT TI TLE: ESTABLISH LEVEL |, 11,111 ATCT

Proj GENERI C-60111

01900

02100

02200

02300

TOTAL RESOURCES: 2229 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1
COVE2
DRFD3T
ELCE1
ESUTAZ
LGSRLA
MECEL
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
COVE2
ESUTAZ
| NST4
LGSFAZ
RESE3T
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

O O O O o o o o

100
10
120
40
15
50
40
300

= o N B BN

10
10
15

February

15, 2001

300

15



PROQIECT TI TLE: ESTABLISH LEVEL |, 11,111 ATCT

Proj GENERI C-60111

03700

04100

04300

04400

TOTAL RESOURCES: 2229 (DAYS)

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2
COVE2
COMIAZ
I NST4

February 15, 2001

120
20

30
120

15

O O O O O O OO0 o oo o o o o

200

20
50
40
400



PROJECT TITLE: ESTABLI SH LEVEL I, 11,111 ATCT February 15, 2001
Proj GENERI C- 60111 TOTAL RESOURCES: 2229 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON 5

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCRAZ

[l S 2 I @ 2 B @ 2 R 6 ) RN €

08200 Conmi ssi oni ng 1

COMIAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O 0O 0O o o oo o o o o



PROIECT TI TLE: RELOCATE LEVEL I,11,111 ATCT February 15, 2001

Proj GENERI C-60122 TOTAL RESOURCES: 2229 (DAYS)
NEW RTP NUMBER: 60122
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2213A

Assunpti on:

DESI GN AND SI TE ADAPTATI ON BY A&E CONTRACTOR. . | NSTALLATI ON BY FAA. SEE NEXT ACTIVITY.
COW  FACI LI TIES MAY BE REMOTELY LOCATED. RESOURCES | NCLUDE ALL WORK NOT COVERED BY
ANOTHER RTP GENERI C NETWORK.

DEMOLI TION W LL BE DONE BY A SEPARATE NETWORK. RELOCATI ON W LL NOT | NTERFERE W TH TONER
OPERATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 100

Cl VE1 50

COVE2

LGSRLA

RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 180

Cl VE1 60

LGSRLA 5

SECS1
00800 ENG NEERI NG Cl VI L 200

Cl VE1 100

DRFD1T 40

ELCE1 50

MECEL 50

RAPML 5



PROIECT TI TLE: RELOCATE LEVEL I,11,111 ATCT

Proj GENERI C-60122

00800

00900

01000

01700

01800

01900

TOTAL RESOURCES: 2229 (DAYS)

ENG NEERI NG CI VI L

RESE3T
SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2

COVE2

COMIAZ

DRFD2T

RAPML

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1

LGSRLA

RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS

30

10
20
10
20

75
120
20
40

10

20

20

50
30

o O O O

February 15, 2001

120

150

120

190



PROJECT TI TLE: RELOCATE LEVEL I, 11,111 ATCT February 15, 2001
Proj GENERI C- 60122 TOTAL RESOURCES: 2229 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 300

O O O O O O o o o o o

Cl VE1 100
COVE2 10
DRFD3T 120
ELCE1 40
ESUTAZ 15
LGSRLA 50
MECEL 40
RESE3T 300

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMCRAZ

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 15

= o N B~ BN



PROIECT TI TLE: RELOCATE LEVEL I,11,111 ATCT

Proj GENERI C-60122

02300

03700

04100

04300

04400

TOTAL RESOURCES: 2229 (DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

10
10
15

20
30

15

O O O O O O OO0 o oo o o o o

February

15, 2001

120

120

200



PROIECT TI TLE: RELOCATE LEVEL I,11,111 ATCT February 15, 2001

Proj GENERI C-60122

04400

08000

08300

08600

TOTAL RESOURCES: 2229 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2 20
COVE2 50
COMIAZ 40
I NST4 400

JO NT ACCEPTANCE | NSPECTI ON 5

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCERAZ

= o1 o1 o1 o1 O

Servi ce Avail abl e 1

COMIAZ
SMCRAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE

O O O O O O O 0o o oo o o o



PROJECT TI TLE: RELOCATE LEVEL I, 11,111 ATCT February 15, 2001
Proj GENERI C- 60122 TOTAL RESOURCES: 2229 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PROIECT TI TLE: DI SMANTLE LEVEL |, 11,111 ATCT

Proj GENERI C-60133

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 735

60133
F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

( DAYS)

February 15, 2001

ALL ENVI RONMENTAL M TI GATI N REQUI RED HAS BEEN ACCOVPLI SHED UNDER OTHER PROJECTS. DEMOLI Tl ON

OF TONER STRUCTURE W LL BE BY CONTRACT.

BY OMNER. SEE NEXT ACTIVITY.

DEMOLI TI ON CONTRACT W LL | NCLUDE REMOVAL OF PROPERTY TO BE RETAI NED BY FAA.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

FACI LITY WLL BE RETURNED TO CONDI TI ON REQUESTED

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 10
COVE2 10
LGSRLA 5
00800 ENG NEERI NG CI VI L 90
Cl VE1 50
DRFD1T 15
ELCE1
MECEL
01000 ENG NEERI NG ELECTRONI C 50
AUTE2 40
COVE2 40
COMIAZ
DRFD2T
SECS2
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120



PROIECT TI TLE: DI SMANTLE LEVEL |, 11,111 ATCT

Proj GENERI C-60133

01800

01900

02100

02300

08500

TOTAL RESOURCES: 735 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

LGSFAZ
LGSRLA
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
LGSRLA
RESE3T

DECOVWM SSI ONI NG EQUI PMENT REMOVAL

February 15, 2001

50
20

O O O O O O O OO o o o o o o

100

15
15
100

120



PROIECT TI TLE: DI SMANTLE LEVEL |, 11,111 ATCT February 15, 2001

Proj GENERI C-60133

08500

08600

TOTAL RESOURCES: 735 (DAYS)

DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE2 20

Cl VE1 25

COVE2 20

COMIAZ 20

ESUTAZ 15

I NST4 100

LGSFAZ 9

MVECE1 15

RESE3T 90

SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO oo o o o o



PROIECT TI TLE: CONVERT LEVEL I,11 OR 11l Al R TRAFFFI C CONTRCL

TONER
GENERI G- 60144

Pr oj

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 155 (DAYS)

60144
F-01

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

4220

Assunpti on:

February 15, 2001

TOMNER WLL OPERTE AS A VFR FACI LI TY ONLY W TH NO EXTERIOR FACILITIES (RTR S). NO MORE THAN

5 FREQUENCI ES ARE | NSTALLED (| NCLUDI NG ATI S).

PERSONNEL. NO CONSTRUCTI ON WORK.  SEE NEXT ACTI VI TY.
CONVERSI ON W LL BE ACCOWPLI SHED W THOUT SERVI CE | NTERRUPTI ON.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly,

| NSTALLATI ON WLL BE DONE BY FAA OR TSSC

The resource quantity is zero. If

the project engineer will change

and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 50
COVE2 15
01000 ENG NEERI NG ELECTRONI C 50
COVE2 30
COMIAZ
DRFD2T
SECS2
04100 MATERI AL AVAI LABLE ELECTRONI C 90
COVE2
LGSFAZ
LGSRLA 5
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30
COVE2 5



PROIECT TI TLE: CONVERT LEVEL I,11 OR 11l Al R TRAFFFI C CONTRCL

Pr oj

GENERI G- 60144

04600

08000

08300

08600

TOTAL RESOURCES: 155 (DAYS)

ELECTRONI C CONTRACTOR | NSTALLATI ON

COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
I NST4
LGSFAZ
SMCRAZ

Servi ce Avail abl e

COMIAZ
SMCRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

February 15, 2001

10
60

N e = =

O O O O O O O 0o o oo o o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE LEVEL 1, 11,111 ATCT February 15, 2001
Proj GENERI C- 60155 TOTAL RESOURCES: 903 (DAYS)

NEW RTP NUMBER: 60155
NEW CI P NUMBER

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS
2213B

Assunpti on:

| MVPROVEMENTS W LL BE DONE W THOUT SERVI CE | NTERRUPTI ON. | NSTALLATI ON AND EQUI PMENT
REMOVAL W LL BE BY FAA. ARTS | MPROVEMENTS W LL BE COVERED BHY A SEPARATE NETWORK

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUVBER RESOURCE TYPE W\ORKDAYS DURATI ON
00000 PRQJECT ASS| GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90
AUTE2 20
Cl VE1 50
COVE2 10
ELCE1 20
LGSRLA 5
MECE1 20
RAPML 5
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 140
Cl VE1 30
LGSRLA
SECS1
00800 ENG NEERI NG Cl VI L 140
Cl VE1 64
DRFDLT 32
ELCE1 16

MECEL 16



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LEVEL |, 11,111 ATCT

Proj GENERI G- 60155

00800

01000

01700

01800

01900

TOTAL RESOURCES: 903 (DAYS)

ENG NEERI NG CI VI L

RAPML
RESE3T
SECS1

ENG NEERI NG ELECTRONI C

AUTE2
COVE2
COMIAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1

LGSRLA

RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

10

40
75
10
30

30
10

OO O O O O o o o o

February 15, 2001

140

90

150



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LEVEL |, 11,111 ATCT

Proj GENERI G- 60155

01900

02100

02200

02300

04100

TOTAL RESOURCES: 903 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
COVE2
DRFD1T
ELCE1
ESUTAZ
LGSRLA
MECEL
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

COVE2

ESUTAZ

I NST4

LGSFAZ

RESE3T

SMCRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

MATERI AL AVAI LABLE ELECTRONI C

o O O o o o

10
10
20
40

45

N = T T = Y S

February

15, 2001

60

90



PROJECT TI TLE: | MPROVE/ MODERNI ZE LEVEL 1, 11,111 ATCT February 15, 2001
Proj GENERI C- 60155 TOTAL RESOURCES: 903 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C

AUTE2 2
COVE2 15
LGSFAZ

LGSRLA

RAPML

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 60

O O O O O O OO0 o oo o o o o

AUTE2 15
COVE2 15
COMIAZ 15
I NST4 110
08000 JO NT ACCEPTANCE | NSPECTI ON 5

AUTE2
COVE2



PROJECT TI TLE: | MPROVE/ MODERNI ZE LEVEL 1, 11,111 ATCT February 15, 2001
Proj GENERI C- 60155 TOTAL RESOURCES: 903 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

COMTAZ
I NST4

LGSFAZ
SMGRAZ

08300 Service Avail abl e 1

= o1 01 O

COMTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

O O O O O O 0O Oo o o o o o o



PROQIECT TI TLE: REPLACE LEVEL I,I1,111 ATCT February 15, 2001

Proj GENERI C- 60166 TOTAL RESOURCES: 2229 (DAYS)
NEW RTP NUMBER: 60166
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2213

Assunpti on:

DESI GN AND SI TE ADAPTATI ON W LL BE DONE BY A&E CONTRACTOR. | NSTALLATI ON W LL BE BY FAA.
COW  FACI LI TIES MAY BE REMOTELY LOCATED. RESOURCES | NCLUDE ALL WORK NOT COVERED BY
ANOTHER RTP GENERI C NETWORK. SEE NEXT ACTIVITY.

RELOCATI ON W LL NOT | NTERFERE W TH TOAER OPERATI ON. RESOURCES TO DI SMANTLE AND REMOVE THE
OLD TONER ARE | NCLUDED IN THI' S NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 100

Cl VE1 50

COVE2

LGSRLA

RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 180

Cl VE1 60

LGSRLA 5

SECS1
00800 ENG NEERI NG Cl VI L 200

Cl VE1 100

DRFD1T 40

ELCE1 50

MECEL 50

RAPML 5



PROQIECT TI TLE: REPLACE LEVEL I,I1,111 ATCT

Proj GENERI C- 60166

00800

00900

01000

01700

01800

01900

TOTAL RESOURCES: 2229 (DAYS)

ENG NEERI NG CI VI L

RESE3T
SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2

COVE2

COMIAZ

DRFD2T

RAPML

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1

LGSRLA

RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS

30

10
20
10
20

75
120
20
40

10

20

20

50
30

o O O O

February 15, 2001

120

150

120

190



PROJECT TITLE: REPLACE LEVEL I, 11,111 ATCT February 15, 2001
Proj GENERI C- 60166 TOTAL RESOURCES: 2229 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 300

O O O O O O o o o o o

Cl VE1 100
COVE2 10
DRFD3T 120
ELCE1 40
ESUTAZ 15
LGSRLA 50
MECEL 40
RESE3T 300

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMCRAZ

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 15

= o N B~ BN



PROQIECT TI TLE: REPLACE LEVEL I,I1,111 ATCT

Proj GENERI C- 60166

02300

03700

04100

04300

04400

TOTAL RESOURCES: 2229 (DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

10
10
15

20
30

15

O O O O O O OO0 o oo o o o o

February

15, 2001

120

120

200



PROQIECT TI TLE: REPLACE LEVEL I,I1,111 ATCT February 15, 2001

Proj GENERI C- 60166

04400

08000

08300

08600

TOTAL RESOURCES: 2229 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2 20
COVE2 50
COMIAZ 40
I NST4 400

JO NT ACCEPTANCE | NSPECTI ON 5

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCERAZ

= o1 o1 o1 o1 O

Servi ce Avail abl e 1

COMIAZ
SMCRAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE

O O O O O O O 0o o oo o o o



PROJECT TITLE: REPLACE LEVEL I, 11,111 ATCT February 15, 2001
Proj GENERI C- 60166 TOTAL RESOURCES: 2229 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PROJIECT TI TLE: RELOCATE LEVEL | OR Il ATCT WTH SMALL TRACON

Proj GENERI C-60172

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 2333 (DAYS)

60172

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

2213A

Assunpti on:

FACI LI TY DESI GN AND SI TE ADAPTATI ON WLL BE DONE BY A&E CONTRACTOR
GENERI C NETWORK. | NSTALLATI ON W LL BE DONE BY FAA PERSONNEL

UNDER SEPARATE NETWORK

RELOCATI ON W LL NOT | NTERFERE W TH TOAER OPERATI ON.

SEE NEXT ACTIVITY.

THAN FI VE RADAR POSI TI ONS

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

February 15, 2001

FOR RTR, USE RTR

DEMOLI TION W LL BE DONE

SMALL TRACON | S CONSI DERED TO BE LESS

The resource quantity is zero. If

the project engineer will change

the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 100
AUTE2 20
Cl VE1 50
COVE2 20
COMTAZ 10
ESUTAZ 10
LGSRLA 5
RADE2 20
RADTAZ 10
RAPML 3
TELS2 10
00400 PERFORM ENVI RONMENTAL ASSESSMENT 200
Cl VE1 60
LGSRLA 5
SECS1
00800 ENG NEERI NG Cl VI L 200



PROJIECT TI TLE: RELOCATE LEVEL | OR Il ATCT WTH SMALL TRACON
Proj GENERI C-60172

00800

00900

01000

01700

01800

TOTAL RESOURCES: 2333 (DAYS)

ENG NEERI NG CI VI L

Cl VE1
DRFD1T
ELCE1
MECEL
RAPML
RESE3T
SECS3

SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
ESUTAZ
LGSRLA
RADE2
RAPML

ENG NEERI NG ELECTRONI C

AUTE2

COVE2

COMIAZ

DRFD2T

RADE2

RAPML

SECS2

TELS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

February 15,

100
40
50
50

30
10
120

10
20
10
10
20
10

150

75
120
20
40
30

10
20
120

20

20
190

2001



PROJECT TI TLE: RELOCATE LEVEL | OR I ATCT WTH SMALL TRACON February 15, 2001
Proj GENERI C- 60172 TOTAL RESOURCES: 2333 (DAYS)

01800 CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1 50
LGSRLA 30
RAPML 5

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
02100 PLANT CONSTRUCTI ON 300

O O O O O O O O o o o o o o o

AUTE2 10
Cl VE1 100
COVE2 10
COVEMM 5
DRFD1T 60
ELCE1 40
ESUTAZ 15
LGSRLA 50
MECE1L 40
RESE3T 300



PROJIECT TI TLE: RELOCATE LEVEL | OR Il ATCT WTH SMALL TRACON

Proj GENERI C-60172

02200

02300

03700

04100

04600

TOTAL RESOURCES: 2333 (DAYS)

PLANT JO NT ACCEPTANCE | NSPECTI ON

AUTE2
Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RADE2
RESE3T
SMCRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ELCE1
ESUTAZ
MECEL
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEWMM
COMIAZ

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RADE2
RAPML

ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2

P oA N B AN A

10
10
10
10
15

20
30

15

10

20

February

15, 2001

15

120

120

200



PROJECT TI TLE: RELOCATE LEVEL | OR I ATCT WTH SMALL TRACON February 15, 2001

Proj GENERI C-60172

04600

08000

08300

08600

TOTAL RESOURCES: 2333 (DAYS)

ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE2 50
COVEMM 10
COMIAZ 40
I NST4 300
RADE2 10

JO NT ACCEPTANCE | NSPECTI ON 5

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
RADE2
RADTAZ
SMGRAZ

= o1 o1 o1 o1 o1 o1 Ol

Service Avail abl e 1

COMTAZ 1
SMGRAZ 1

SI TE CLEANUP/ PRQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

O O O O O O o o o o o



PROJECT TI TLE: RELOCATE LEVEL | OR I ATCT WTH SMALL TRACON February 15, 2001
Proj GENERI C- 60172 TOTAL RESOURCES: 2333 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O o o



PROJECT TI TLE: ESTABLI SH TOAER CONTROL COWPUTER February 15, 2001
Proj GENERI C- 60181 TOTAL RESOURCES: 1360 (DAYS)

NEW RTP NUMBER: 60181
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2112A

Assunpti on:

EQUI PMENT W LL BE ESTABLISHED IN A ATCT WHICH I S A COMW SSI ONED FACI LI TY . I NSTALLTI ON
WLL BE DONE | N- SERVI CE. ENG NEERI NG PACKAGES FOR PLANTS AND ELECTRONI CS SI TE PREP W LL BE
PREPARED BY FAA. SEE NEXT ACTI VI TY.

ALL EXI STI NG EQUI PMENT REPLACED BY TCCC W LL BE REMOVED AND DI SPOSED OF AFTER JAI.
| NSTALLATI ON OF NEW EQUI PMENT AND SCFTWARE W LL BE BY CONTRACTOR.  ADEQUATE SPACE IS
AVAI LABLE. SEE NEXT ACTIVITY.

ALL CONSCOLES WLL REQUI RE MCODI FI CATI ON.  FAA IS RESPONSI BLE FOR SYSTEM | NTEGRATI ON AND
TEST.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
AUTE2 15
Cl VE1 10
COVE2 15
ELCE1 10
MECEL 10
RADE2 15
RAPML 4
00400 PERFORM ENVI RONVENTAL ASSESSMENT 90
Cl VE1 30
SECS1 2
00800 ENG NEERI NG Cl VI L 90

AUTE2 5



PROQIECT Tl TLE: ESTABLI SH TOAER CONTRCOL COVPUTER

Proj GENERI C-60181

00800

01000

01800

01900

TOTAL RESOURCES: 1360 (DAYS)

ENG NEERI NG CI VI L

Cl VE1
DRFD1T
ELCE1
ESUTAZ
MECEL
RADE2
SECS1

ENG NEERI NG ELECTRONI C

AUTE2
AUTTAZ
COVE2
COMTAZ
DRFD2T
RADE2
RADTAZ
SECS2

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML
RESE3T

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE

45
15
10

15

75
40
40

25
40

10
12

O O O o o o o

February

15, 2001

120

120



PROQIECT Tl TLE: ESTABLI SH TOAER CONTRCOL COVPUTER

Proj GENERI C-60181

01900

02100

02200

02300

02500

TOTAL RESOURCES: 1360 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1
CONS3
ELCE1
ESUTAZ
I NST4
MECEL
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T
SMCRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
VECEL
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

AUTE2
COVE2

O O O O o o o o

10
40

10
20

45

a N NN

10
10

February

15, 2001

90

45



PROQIECT Tl TLE: ESTABLI SH TOAER CONTRCOL COVPUTER

Proj GENERI C-60181

02500

03700

04100

04600

04800

08000

TOTAL RESOURCES: 1360 (DAYS)

FAA ELECTRONI C SI TE PREPARATI ON

DRFDAT
I NST4
TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

AUTE2
LGSFAZ
LGSRLA
RADE2

ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2
AUTTAZ
COVE2
I NST4
RADE2
RADTAZ
TORS4

February

60

10

20
60
20
60
20
20
100

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

AUTE2
AUTTAZ
COVE2
I NST4
RADTAZ
TORS4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2

20
20
10
40
10
30

15,

120

120

100

30

2001



PROQIECT Tl TLE: ESTABLI SH TOAER CONTRCOL COVPUTER

Proj GENERI C-60181

08000

08200

08500

08600

TOTAL RESOURCES: 1360 (DAYS)

JO NT ACCEPTANCE | NSPECTI ON

AUTTAZ
COVE2
LGSFAZ
RADTAZ
SMGRAZ
TORS4

Commi ssi oni ng

AUTTAZ
RADTAZ
SMCRAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE2
COVE2
COMTAZ
ESUTAZ
I NST4
LGSFAZ
LGSRLA
MECEL
RADTAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

N P N N N DN

10
10
20
10
70
20
10
10
10

O O O O o o o o

February

15, 2001

90



PROJECT TI TLE: ESTABLI SH TOAER CONTROL COWPUTER February 15, 2001
Proj GENERI C- 60181 TOTAL RESOURCES: 1360 ( DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROQIECT TI TLE: ESTABLI SH LARGE TRACON February 15, 2001

Proj GENERI C-60211 TOTAL RESOURCES: 3423 ( DAYS)
NEW RTP NUMBER: 60211
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3213

Assunpti on:

DESI GN AND SI TE ADAPTATI ON W LL BE DONE BY A&E CONTRACTOR ALL COMM FACILITIES WLL BE
REMOTELY LOCATED. RESOURCES | NCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, | . E.
ARTS, ETVS, ETC. | NSTALLATION WLL BE BY FAA

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

Cl VE1 50

COVE2 10

ELCE1 10

LGSRLA 5

MECEL 10
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 120

Cl VE1 40

SECS1 8
00800 ENG NEERI NG Cl VI L 270

Cl VE1 120

DRFD1T 20

ELCE1 80

MECEL 90

RAPML 10

00900 SI TE SELECTI ON AND ACQUI SI TI ON 120



PROQIECT TI TLE: ESTABLI SH LARGE TRACON

Proj GENERI C-60211

00900

01000

01700

01800

01900

TOTAL RESOURCES: 3423 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2

COVE2

COMIAZ

DRFD2T

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

10
20
10
20

90
120
30
40

20

20

70
40
10

O O O o o o o

February 15, 2001

210

120

240



PROQIECT TI TLE: ESTABLI SH LARGE TRACON

Proj GENERI C-60211

01900

02100

02200

02300

TOTAL RESOURCES: 3423 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

COVE2

DRFD3T

ELCE1

ESUTAZ

I NST4

LGSRLA

VECE1

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ

O O O O o o o o

160
20
150
80
50
10
80
60
800

N o1 o0 01N O

10
10

February

15, 2001

400

30



PROQIECT TI TLE: ESTABLI SH LARGE TRACON

Proj GENERI C-60211

02300

03700

04100

04300

04400

TOTAL RESOURCES: 3423 ( DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

RESE3T
TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2

30

40
50

20

10

O O O O O O O O o o o o o o o

90

February 15, 2001

120

150

240



PROQIECT TI TLE: ESTABLI SH LARGE TRACON February 15, 2001

Proj GENERI C-60211

04400

08000

08200

08600

TOTAL RESOURCES: 3423 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2 90
COMTAZ 85
DRFDAT 100
I NST4 400

JO NT ACCEPTANCE | NSPECTI ON 10

AUTE2 10
COVE2 10
COMIAZ 15
I NST4 10
LGSFAZ 5
SMCERAZ

Conmmi ssi oni ng 1

COMIAZ
SMCRAZ 1
SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE

O O O O O O O 0o o oo o o o



PROJECT TI TLE: ESTABLI SH LARGE TRACON February 15, 2001
Proj GENERI C- 60211 TOTAL RESOURCES: 3423 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PROIECT Tl TLE: RELOCATE LARGE TRACON February 15, 2001

Proj GENERI G- 60222 TOTAL RESOURCES: 3423 ( DAYS)
NEW RTP NUMBER: 60222
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

DESI GN AND SI TE ADAPTATI ON BY A&E CONTRACTOR. ALL COW FACI LI TIES WLL BE REMOTELY
LOCATED. RESOURCES | NCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, |.E. ARTS, ETVS,
ETC. SEE NEXT ACTIVITY.

| NSTALLATI ON BY FAA. DI SMANTLE OF EXI STING FACI LI TY WLL BE COVERED UNDER A SEPARATE
NETWORK (6033) .

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

Cl VE1 50

COVE2 10

ELCE1 10

LGSRLA 5

MECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120

Cl VE1 40

SECS1 8
00800 ENG NEERI NG Cl VI L 270

Cl VE1 120

DRFD1T 20

ELCE1 80

VECEL 90

RAPML 10

00900 SI TE SELECTI ON AND ACQUI SI TI ON 120



PROIECT Tl TLE: RELOCATE LARGE TRACON

Proj GENERI G- 60222

00900

01000

01700

01800

01900

TOTAL RESOURCES: 3423 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2

COVE2

COMIAZ

DRFD2T

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

10
20
10
20

90
120
30
40

20

20

70
40
10

O O O o o o o

February 15, 2001

210

120

240



PROIECT Tl TLE: RELOCATE LARGE TRACON

Proj GENERI G- 60222

01900

02100

02200

02300

TOTAL RESOURCES: 3423 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

COVE2

DRFD3T

ELCE1

ESUTAZ

I NST4

LGSRLA

VECE1

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ

O O O O o o o o

160
20
150
80
50
10
80
60
800

N o1 o0 01N O

10
10

February

15, 2001

400

30



PROIECT Tl TLE: RELOCATE LARGE TRACON

Proj GENERI G- 60222

02300

03700

04100

04300

04400

TOTAL RESOURCES: 3423 ( DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

RESE3T
TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2

30

40
50

20

10

O O O O O O O O o o o o o o o

90

February 15, 2001

120

150

240



PROIECT Tl TLE: RELOCATE LARGE TRACON February 15, 2001

Proj GENERI G- 60222

04400

08000

08300

08600

TOTAL RESOURCES: 3423 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2 90
COMTAZ 85
DRFDAT 100
I NST4 400

JO NT ACCEPTANCE | NSPECTI ON 10

AUTE2 10
COVE2 10
COMIAZ 15
I NST4 10
LGSFAZ 5
SMCERAZ

Servi ce Avail abl e 1

COMIAZ
SMCRAZ 1
SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE

O O O O O O O 0o o oo o o o



PROJECT TI TLE: RELOCATE LARGE TRACON February 15, 2001
Proj GENERI C- 60222 TOTAL RESOURCES: 3423 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PRQIECT Tl TLE: DI SMANTLE LARGE TRACON February 15, 2001
Proj GENERI C- 60233 TOTAL RESOURCES: 732 (DAYS)
NEW RTP NUMBER 60233
NEW Cl P NUMBER F-01
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
ALL ENVI RONVENTAL M Tl GATI ON REQUI RED HAS BEEN ACCOWPLI SHED UNDER OTHER PRQIECTS.
DEMOLI TI ON OF STRUCTURE W LL BE BY CONTRACT. FACILITY WLL BE RETURNED TO CONDI TI ON
REUESTED BY OMNER. SEE NEXT ACTI VI TY.
DEMOLI TI ON CONTRACT W LL | NCLUDE REMOVAL OF PERSONAL AND | N- USE PROPERTY.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 10
COVE2 10
LGSRLA 5
00800 ENG NEERI NG Cl VI L 90
Cl VE1 50
DRFD1T 15
ELCE1
MECE1
01000 ENG NEERI NG ELECTRON C 50
AUTE2 40
COVE2 40
COMTAZ
DRFD2T
SECS2
01800 CONSTRUCTI ON CONTRACT PROCURENMENT 120



PROQIECT TI TLE: DI SMANTLE LARGE TRACON

Proj GENERI C-60233

01800

01900

02100

02300

08500

TOTAL RESOURCES: 732 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

LGSFAZ
LGSRLA
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
LGSRLA
RESE3T

DECOVWM SSI ONI NG EQUI PMENT REMOVAL

50
20

O O O O O O O OO o o o o o o

15
15
100

February

15, 2001

100

120



PROQIECT TI TLE: DI SMANTLE LARGE TRACON February 15, 2001

Proj GENERI C-60233

08500

08600

TOTAL RESOURCES: 732 (DAYS)

DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE2 20

Cl VE1 25

COVE2 20

COMIAZ 20

ESUTAZ 15

I NST4 100

LGSFAZ 9

MVECE1 15

RESE3T 90

SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO oo o o o o



PROIECT TI TLE: CONVERT LARGE TRACON

Proj GENERI C-60244

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 255 (DAYS)

60244
F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

REMOTE COWM (RTR'S) WLL NOT BE MODI FI ED.
| NSTALLATI N AND EQUI PMENT REMOVAL W LL BE DONE BY FAA OR TSSC PERSONNEL.

NOT | NTERFERE W TH TRACON OPERATI ON. SEE NEXT ACTI VI TY.
ARTS CONVERSI ONS W LL BE CONVERED BY A SEPARATE NETWORK. NO CONSTRUCTI ON WORK W LL BE

| NVOLVED.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly,

February 15, 2001

NO MORE THAN 20 FREQUENCI ES ARE | NSTALLED.

CONVERSI ON W LL

The resource quantity is zero. If

the project engineer will change

and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUVBER RESOURCE TYPE W\ORKDAYS DURATI ON
00000 PRQJECT ASS| GNVENT 10
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90
COVE2 10
01000 ENG NEERI NG ELECTRONI C 90
COVE2 60
COMIAZ 10
DRFD2T 10
SECS? 3
04100 MATERI AL AVAI LABLE ELECTRONI C 90
COVE2 3
LGSFAZ
LGSRLA
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 60
COVE2 20
COMIAZ 30
| NST4 90



PROJECT TI TLE: CONVERT LARGE TRACON February 15, 2001
Proj GENERI C- 60244 TOTAL RESOURCES: 255 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON 2

COVE2
COMTAZ
I NST4
LGSFAZ
SMGRAZ

08300 Service Avail abl e 1

P N A NN

COMIAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LARGE TRACON

Proj GENERI G- 60255

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 1191 (DAYS)

60255
F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

4213

Assunpti on:

I N- SERVI CE MODERNI ZATI ON.

| NSTALLATI ON AND EQUI PMENT REMOVAL BY FAA.

February 15, 2001

ARTS | MPROVEMENTS

W LL BE COVERED BY A SEPARATE NETWORK. REMOTE COMWM FACI LI TIES WLL NOT BE MODI FI ED.
CONVERSI ON W LL NOT | NTERFERE W TH TRACON OPERATI ON.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

The resource quantity is zero. If

the project engineer will change

the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90
AUTE2 20
Cl VE1 50
COVE2 20
ELCE1 20
LGSRLA 5
MECE1 20
RAPML 5
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 40
SECS1 8
00800 ENG NEERI NG Cl VI L 180
Cl VE1 80
DRFD1T 40
ELCE1 20
MECE1 20
RAPML 5



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LARGE TRACON

Proj GENERI G- 60255

00800

01000

01700

01800

01900

TOTAL RESOURCES: 1191 (DAYS)

ENG NEERI NG CI VI L

SECS1
ENG NEERI NG ELECTRONI C

AUTE2
COVE2
COMTAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

February 15, 2001

180

75

100

10

40

90

10

180

30
20

OO O O O O o o o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LARGE TRACON

Proj GENERI G- 60255

01900

02100

02200

02300

04100

TOTAL RESOURCES: 1191 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ELCE1

ESUTAZ

LGSRLA

MECEL

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA

o O O o o

20
20
10
20
20
80

= O, W kW

10
10

February 15, 2001

80

90



PRQIECT TI TLE: | MPROVE/ MODERNI ZE LARGE TRACON

Proj GENERI G- 60255

04100

04300

04400

08000

TOTAL RESOURCES: 1191 (DAYS)

MATERI AL AVAI LABLE ELECTRONI C

RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2

COVE2

COMTAZ

I NST4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
COVE2
COMTAZ
I NST4
LGSFAZ
SMGRAZ

O O O O O O O OO0 oo o o o o

30
40
30
180

P N B N NDN

February

15, 2001

90



PROJECT TI TLE: | MPROVE/ MODERNI ZE LARGE TRACON February 15, 2001
Proj GENERI C- 60255 TOTAL RESOURCES: 1191 (DAYS)

08300 Servi ce Avail abl e 1

COMTAZ 1
SMCRAZ

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o oo o o o o



PROQIECT TI TLE: REPLACE LARGE TRACON February 15, 2001

Proj GENERI C- 60266 TOTAL RESOURCES: 3423 ( DAYS)
NEW RTP NUMBER: 60266
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4214

Assunpti on:

DESI GN AND SI TE ADAPTATI ON BY A& CONTRACTOR. ALL COM FACI LI TIES WLL BE REMOTELY
LOCATED. RESOURCES | NCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, |.E. ARTS, ETVS,
ETC. SEE NEXT ACTIVITY.

| NSTALLATI ON BY FAA. DI SMANTLE OF EXI STING FACILITY IS COVERED BY THIS NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

Cl VE1 50

COVE2 10

ELCE1 10

LGSRLA 5

MECEL 10
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 120

Cl VE1 40

SECS1 8
00800 ENG NEERI NG Cl VI L 270

Cl VE1 120

DRFD1T 20

ELCE1 80

MECEL 90

RAPML 10



PROQIECT TI TLE: REPLACE LARGE TRACON February 15, 2001

Proj GENERI C- 60266 TOTAL RESOURCES: 3423 (DAYS)

00900 SI TE SELECTI ON AND ACQUI SI TI ON 120
AUTE2 10
Cl VE1 20
COVE2 10
LGSRLA 20
RAPML 5

01000 ENG NEERI NG ELECTRONI C 210
AUTE2 90
COVE2 120
COMTAZ 30
DRFD2T 40
SECS2 5

01700 MATERI AL AVAI LABLE PLANT 120
Cl VE1 20
LGSFAZ 8
LGSRLA 20
RAPML 5

01800 CONSTRUCTI ON CONTRACT  PROCURENMENT 240
Cl VE1 70
LGSRLA 40
RAPML 10

01900 PLANT HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0
DRFD 0
ELCE 0
ELTE 0



PROQIECT TI TLE: REPLACE LARGE TRACON

Proj GENERI C- 60266

01900

02100

02200

02300

TOTAL RESOURCES: 3423 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

COVE2

DRFD3T

ELCE1

ESUTAZ

I NST4

LGSRLA

VECE1

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ

O O O O o o o o

160
20
150
80
50
10
80
60
800

N o1 o0 01N O

10
10

February

15, 2001

400

30



PROQIECT TI TLE: REPLACE LARGE TRACON

Proj GENERI C- 60266

02300

03700

04100

04300

04400

TOTAL RESOURCES: 3423 ( DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

RESE3T
TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2

30

40
50

20

10

O O O O O O O O o o o o o o o

90

February 15, 2001

120

150

240



PROQIECT TI TLE: REPLACE LARGE TRACON February 15, 2001

Proj GENERI C- 60266

04400

08000

08300

08600

TOTAL RESOURCES: 3423 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2 90
COMTAZ 85
DRFDAT 100
I NST4 400

JO NT ACCEPTANCE | NSPECTI ON 10

AUTE2 10
COVE2 10
COMIAZ 15
I NST4 10
LGSFAZ 5
SMCERAZ

Servi ce Avail abl e 1

COMIAZ
SMCRAZ 1
SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE

O O O O O O O 0o o oo o o o



PROJECT TI TLE: REPLACE LARGE TRACON February 15, 2001
Proj GENERI C- 60266 TOTAL RESOURCES: 3423 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PROQIECT TI TLE: ESTABLI SH MEDI UM S| ZE TRACON

Proj GENERI C-60311

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 2413 (DAYS)

60311
F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

3231

Assunpti on:

FACI LI TY DESI GN AND SI TE ADAPTATI ON WLL BE BY A&E CONTRACTOR

BE REMOTELY LOCATED. RESOURCES | NCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, | . E.

ARTS, ETVS, ETC

SEE NEXT ACTIVITY.

| NSTALLATI ON W LL BE BY FAA

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

February 15, 2001

ALL COW FACI LI TIES WLL

The resource quantity is zero. If

the project engineer will change

the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 50
COVE2 10
ELCE1 10
LGSRLA 5
MECE1 10
00400 PERFORM ENVI RONMENTAL ASSESSMENT 120
Cl VE1 40
SECS1 8
00800 ENG NEERI NG Cl VI L 220
Cl VE1 100
DRFD1T 20
ELCE1 80
MECE1 90
RAPML 10



PROQIECT TI TLE: ESTABLI SH MEDI UM S| ZE TRACON

Proj GENERI C-60311

00900

01000

01700

01800

01900

TOTAL RESOURCES: 2413

( DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2
COVE2
COMIAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

10
20
10
20

60
100
15
30
10

20

20

70
40
10

O O O o o o

February

15, 2001

120

150

120

240



PROJECT TI TLE: ESTABLI SH MEDI UM SI ZE TRACON February 15, 2001
Proj GENERI C- 60311 TOTAL RESOURCES: 2413 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
02100 PLANT CONSTRUCTI ON 200

O O O O O o o o o

Cl VE1 80
COVE2 20
DRFD3T 100
ELCE1 40
ESUTAZ 50
I NST4 10
LGSRLA 40
MECEL 30
RESE3T 400
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMCRAZ

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 30

N o1 o0 A O N O

Cl VE1 10



PROQIECT TI TLE: ESTABLI SH MEDI UM S| ZE TRACON

Proj GENERI C-60311

02300

03700

04100

04300

04400

TOTAL RESOURCES: 2413 ( DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

10
30

40
50

20

10

O O O O O O OO0 o oo o o o o

February

15, 2001

120

150

180



PROQIECT TI TLE: ESTABLI SH MEDI UM S| ZE TRACON

Proj GENERI C-60311

04400

08000

08200

08600

TOTAL RESOURCES: 2413 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2
COVE2
COMIAZ
DRFDAT
I NST4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCRAZ

Conmi ssi oni ng

COMTAZ
SMCERAZ

S| TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

February 15, 2001

45
45
40
50
300

10

10
10
15
10

O O O O O 0O O o o o o o o



PROQIECT TI TLE: ESTABLI SH MEDI UM S| ZE TRACON

Proj GENERI C-60311 TOTAL RESOURCES: 2413 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RESE

TORS

February

15, 2001



PROQIECT Tl TLE: RELOCATE MEDI UM SI ZED TRACON February 15, 2001

Proj GENERI C-60322 TOTAL RESOURCES: 2408 ( DAYS)
NEW RTP NUMBER: 60322
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY DESI GN AND SI TE ADAPTATI ON W LL BE BY A& CONTRACTOR ALL COVWM FACILITIES WLL
BE REMOTELY LOCATED. RESOURCES | NCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, | . E.
ARTS, ETVS, ETC. SEE NEXT ACTIVITY.

| NSTALLATI ON WLL BE BY FAA. DI SMANTLE OF EXI STING FACILITY IS COVERED BY TH S NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

Cl VE1 50

COVE2 10

ELCE1 10

LGSRLA 5

MECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120

Cl VE1 40

SECS1 8
00800 ENG NEERI NG Cl VI L 220

Cl VE1 100

DRFD1T 20

ELCE1 80

VECEL 90

RAPML 10

00900 SI TE SELECTI ON AND ACQUI SI TI ON 120



PROQIECT Tl TLE: RELOCATE MEDI UM SI ZED TRACON

Proj GENERI C-60322

00900

01000

01700

01800

01900

TOTAL RESOURCES: 2408

( DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2
COVE2
COMIAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

10
20
10
20

60
100
15
30

20

20

70
40
10

O O O o o o

February 15, 2001

150

120

240



PROJECT TI TLE: RELOCATE MEDI UM S| ZED TRACON February 15, 2001
Proj GENERI C- 60322 TOTAL RESOURCES: 2408 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
02100 PLANT CONSTRUCTI ON 200

O O O O O o o o o

Cl VE1 80
COVE2 20
DRFD3T 100
ELCE1 40
ESUTAZ 50
I NST4 10
LGSRLA 40
MECEL 30
RESE3T 400
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMCRAZ

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 30

N o1 o0 A O N O

Cl VE1 10



PROQIECT Tl TLE: RELOCATE MEDI UM SI ZED TRACON

Proj GENERI C-60322

02300

03700

04100

04300

04400

TOTAL RESOURCES: 2408 ( DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

10
30

40
50

20

10

O O O O O O OO0 o oo o o o o

February

15, 2001

120

150

180



PROQIECT Tl TLE: RELOCATE MEDI UM SI ZED TRACON

Proj GENERI C-60322

04400

08000

08300

08600

TOTAL RESOURCES: 2408 ( DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2
COVE2
COMIAZ
DRFDAT
I NST4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCRAZ

Servi ce Avail abl e

COMTAZ
SMCERAZ

S| TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

February 15, 2001

45
45
40
50
300

10

10
10
15
10

O O O O O 0O O o o o o o o



PROQIECT Tl TLE: RELOCATE MEDI UM SI ZED TRACON

Proj GENERI C-60322 TOTAL RESOURCES: 2408 ( DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RESE

TORS

February

15, 2001



PROJECT TI TLE: | MPROVE/ MODERNI ZE MEDI UM SI ZED TRACON February 15, 2001

Proj GENERI G- 60355 TOTAL RESOURCES: 1116 (DAYS)
NEW RTP NUMBER: 60355
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

I N- SERVI CE MCDERNI ZATI ON. | NSTLLATI ON AND EQUI PMENT REMOVAL BY FAA.  ARTS | MPROVEMENTS
W LL BE COVERED BY A SEPARATE NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90
AUTE2 20
Cl VE1 50
COVE2 20
ELCE1 20
LGSRLA 5
VECE1 20
RAPML 5
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 40
SECS1 8
00800 ENG NEERI NG Cl VI L 100
Cl VE1 40
DRFD1T 40
ELCE1 20
MECE1L 20
RAPML

SECS1



PRQIECT TI TLE: | MPROVE/ MODERNI ZE MEDI UM SI ZED TRACON

Proj GENERI G- 60355

01000

01700

01800

01900

TOTAL RESOURCES: 1116 (DAYS)

ENG NEERI NG ELECTRONI C

AUTE2
COVE2
COMIAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1

LGSFAZ

LGSRLA

RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1

LGSRLA

RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

80
80
10
20

10

30
20

O O O O O 0O O o o o o o o

February

15, 2001

120

90

180



PRQIECT TI TLE: | MPROVE/ MODERNI ZE MEDI UM SI ZED TRACON

Proj GENERI G- 60355

01900

02100

02200

02300

04100

04300

TOTAL RESOURCES: 1116 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
ELCE1
ESUTAZ
LGSRLA
MECEL
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMCERAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

20
20
10
20
20
80

= Ok Wk W

10
10

February 15, 2001

80

90



PRQIECT TI TLE: | MPROVE/ MODERNI ZE MEDI UM SI ZED TRACON
TOTAL RESOURCES: 1116 (DAYS)

Proj GENERI G- 60355

04300

04400

08000

08300

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2

COVE2

COMTAZ

I NST4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCRAZ

Servi ce Avail abl e

COMIAZ

O O O O O O O OO o o o o o o

30
40
30
180

P N B N NDN

February

15, 2001

90



PROJECT TI TLE: | MPROVE/ MODERNI ZE MEDI UM SI ZED TRACON February 15, 2001
Proj GENERI C- 60355 TOTAL RESOURCES: 1116 (DAYS)

08300 Servi ce Avail abl e

SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O Ooo oo o o o o



PRQIECT TI TLE: REPLACE MEDI UM SI ZED TRACON February 15, 2001

Proj GENERI C- 60366 TOTAL RESOURCES: 2408 ( DAYS)
NEW RTP NUMBER: 60366
NEW CI P NUMBER: F-01

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY DESI GN AND SI TE ADAPTATI ON BY A&E CONTRACTOR. ALL COMWM FACILITIES WLL BE
REMOTELY LOCATED. RESOURCES | NCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, | . E.
ARTS, ETVS, ETC. SEE NEXT ACTIVITY.

| NSTALLATI ON W LL BE BY FAA. DI SMANTLE OF EXI STING FACI LITY WLL BE COVERED BY A SEPARATE
NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

Cl VE1 50

COVE2 10

ELCE1 10

LGSRLA 5

MECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120

Cl VE1 40

SECS1 8
00800 ENG NEERI NG Cl VI L 220

Cl VE1 100

DRFD1T 20

ELCE1 80

VECEL 90

RAPML 10

00900 SI TE SELECTI ON AND ACQUI SI TI ON 120



PRQIECT TI TLE: REPLACE MEDI UM SI ZED TRACON

Proj GENERI C- 60366

00900

01000

01700

01800

01900

TOTAL RESOURCES: 2408

( DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

AUTE2
Cl VE1
COVE2
LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

AUTE2
COVE2
COMIAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

10
20
10
20

60
100
15
30

20

20

70
40
10

O O O o o o

February 15, 2001

150

120

240



PROJECT TI TLE: REPLACE MEDI UM S| ZED TRACON February 15, 2001
Proj GENERI C- 60366 TOTAL RESOURCES: 2408 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
02100 PLANT CONSTRUCTI ON 200

O O O O O o o o o

Cl VE1 80
COVE2 20
DRFD3T 100
ELCE1 40
ESUTAZ 50
I NST4 10
LGSRLA 40
MECEL 30
RESE3T 400
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

Cl VE1
COVE2
ESUTAZ
I NST4
LGSFAZ
RESE3T
SMCRAZ

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 30

N o1 o0 A O N O

Cl VE1 10



PRQIECT TI TLE: REPLACE MEDI UM SI ZED TRACON

Proj GENERI C- 60366

02300

03700

04100

04300

04400

TOTAL RESOURCES: 2408 ( DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

AUTE2
COVE2
LGSFAZ
LGSRLA
RAPML

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

10
30

40
50

20

10

O O O O O O OO0 o oo o o o o

February

15, 2001

120

150

180



PRQIECT TI TLE: REPLACE MEDI UM SI ZED TRACON

Proj GENERI C- 60366

04400

08000

08300

08600

TOTAL RESOURCES: 2408 ( DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2
COVE2
COMIAZ
DRFDAT
I NST4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
COVE2
COMIAZ
I NST4
LGSFAZ
SMCRAZ

Servi ce Avail abl e

COMTAZ
SMCERAZ

S| TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

February 15, 2001

45
45
40
50
300

10

10
10
15
10

O O O O O 0O O o o o o o o



PRQIECT TI TLE: REPLACE MEDI UM SI ZED TRACON

Proj GENERI C- 60366 TOTAL RESOURCES: 2408 ( DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RESE

TORS

February

15, 2001



PRQJECT TI TLE; ESTABLI SH SMALL TOWER VO CE SW TCH ( TVSR) February 15, 2001

Proj GENERI C-60411 TOTAL RESOURCES: 318 (DAYS)
NEW RTP NUMBER: 60411
NEW CI P NUMBER: G 05

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2212

Assunpti on:

SITE PREP BY FAA PERSONNEL. NEW EQUI PMENT W LL BE | NSTALLED BY CONTRACTOR.
TELECOVMUNI CATI ONS W LL BE REQUI RED TO RETERM NATE ALL ClI RCU TS. ANY REQUI RED CONSTRUCTI ON
W LL BE CONTRACTED BY THE TOR DURI NG SI TE PREP. SEE NEXT ACTIVITY.

LI NCS PREVI QUSLY | NSTALLED. GROUNDI NG AND BONDI NG IS ADEUATE. | F NOT, USE NETWORK 7565.
LI TTLE OR NO RELOCATI ON | S REQUI RED. TELECOMMUNI CATI ONS | NCLUDES ADM NI STRATI VE PHONES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 5

COVE2 10

ELCE1

MECEL

RAPML
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 30

Cl VE1 5

SECS1
00800 ENG NEERI NG Cl VI L 30

Cl VE1

DRFD1T

ELCE1 5

01000 ENG NEERI NG ELECTRONI C 90



PRQIECT TI TLE: ESTABLI SH SMALL TOAER VO CE SW TCH ( TVSR)

Proj GENERI C-60411

01000

01700

02500

03700

04100

04300

TOTAL RESOURCES: 318 (DAYS)

ENG NEERI NG ELECTRONI C

COVE2
COMTAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

FAA ELECTRONI C SI TE PREPARATI ON

COVE2
COMIAZ
I NST4
TORS4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSFAZ
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD

60

15

10

10

10

10
10

o O o o o

February

15, 2001

30

30

90

30



PRQJECT TI TLE; ESTABLI SH SMALL TOWER VO CE SW TCH ( TVSR) February 15, 2001
Proj GENERI C- 60411 TOTAL RESOURCES: 318 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O o o o o o

COVE2 10
COMIAZ 10
I NST4 20

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 10

COVE2
COMIAZ
DRFD2T
I NST4
TORS4

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 3

g1 o1 o0 N W

COVE2
COMIAZ
TORS4

08000 JO NT ACCEPTANCE | NSPECTI ON 5

COMIAZ 1
LGSFAZ
SMCRAZ



PRQIECT TI TLE: ESTABLI SH SMALL TOAER VO CE SW TCH ( TVSR)

Proj GENERI C-60411

08000

08200

08500

08600

TOTAL RESOURCES: 318 (DAYS)

JO NT ACCEPTANCE | NSPECTI ON

TORS4

Conmi ssi oni ng

COMTAZ
SMCERAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

COMIAZ
I NST4
LGSFAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

February 15, 2001

30

10
30

O O O O O O O OO0 oo o o o o



PRQJECT TI TLE: ESTABLI SH VO CE SW TCH BY- PASS (VSBP) AT LEVEL 1 February 15, 2001
or o TO 3 ATCT
r oj

GENERI G- 60471 TOTAL RESOURCES: 184 ( DAYS)

NEW RTP NUMBER: 60471
NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
2212G

Assunpti on:

FACI LI TY SITE PREPARATI ON WLL BE BY FAA PERSONNEL. ALL REQU RED CONSOLE WORK W LL BE
ACCOWPLI SHED BY | NSTALLATI ON PERSONNEL. SEE NEXT ACTIVITY.

NEW EQUI PMENT W LL BE | NSTALLED BY FAA PERSONNEL. ANY REQUI RED CONSTRUCTI ON W LL BE
CONTRACTED BY FAA. SEE NEXT ACTIVITY.

ALL WORK WLL BE DONE WTH NO LOSS OF SERVICE TO THE Al R TRAFFI C FACILITY. ATCT HAS LESS
THAN TEN RADI O PCSI TI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 5

COVE2 10

ELCE1

RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 30

Cl VE1

SECS1 1
00800 ENG NEERI NG Cl VI L 30

Cl VE1

DRFD1T

ELCE1



PRQJECT TI TLE: ESTABLI SH VO CE SW TCH BY- PASS (VSBP) AT LEVEL 1 February 15, 2001
or o TO 3 ATCT
r oj

GENERI G- 60471 TOTAL RESOURCES: 184 ( DAYS)

01000 ENG NEERI NG ELECTRONI C 60

COVE2 30
COMIAZ 5
DRFD2T 15
RAPMR
SECS2
01700 MATERI AL AVAI LABLE PLANT 30

Cl VE1 1
LGSFAZ 1
LGSRLA

03700 TELECOVMUNI CATI ONS AVAI LABLE 90

COVE2
COVEMM

04100 MATERI AL AVAI LABLE ELECTRONI C 30

COVE2 5
LGSFAZ
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

O O O O O ©o o o o o o



PRQIECT TI TLE: ESTABLI SH VO CE SW TCH BY- PASS (VSBP) AT LEVEL 1
o]

P

TO 3 ATCT
GENERI G- 60471

04300

04400

08000

08200

08600

TOTAL RESOURCES: 184 ( DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2

COMTAZ

DRFDAT

I NST4

JO NT ACCEPTANCE | NSPECTI ON

COMTAZ
LGSFAZ
SMCERAZ

Conmi ssi oni ng

COMTAZ
SMCERAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

o O O ©O

10
40

O O O O O OO o o o o o

February

15, 2001

30



PRQIECT TI TLE: ESTABLI SH VO CE SW TCH BY- PASS (VSBP) AT LEVEL 1 February 15, 2001
Pr oi TO 3 ATCT
r oj

GENERI G- 60471 TOTAL RESOURCES: 184 ( DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O O o



PRQJECT TI TLE: REPLACE VO CE SW TCH BY- PASS (VSBP) AT LEVEL 1 TO February 15, 2001
or o 3 ATCT
r oj

GENERI C- 60482 TOTAL RESOURCES: 209 (DAYS)

NEW RTP NUMBER: 60482
NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
2212G

Assunpti on:

EXI STI NG VSBP W LL BE REMOVED AND DI SPOSED. ALL REQUI RED CONSOLE WORK W LL BE ACCOVPLI SHED
BY | NSTALLATI ON PERSONNEL. SEE NEXT ACTI VI TY.

NEW EQUI PMENT W LL BE | NSTALLED BY FAA PERSONNEL. ANY REQUI RED CONSTRUCTI ON W LL BE
CONTRACTED BY FAA. SEE NEXT ACTIVITY.

ALL WORK WLL BE DONE WTH NO LOSS OF SERVICE TO THE Al R TRAFFI C FACILITY. ATCT HAS LESS
THAN TEN RADI O POSI TI ONS. REMOVAL OF OLD VSBP WLL BE DURI NG ACTIVITY 04400 ELECTRONI CS
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 5

COVE2 10

ELCE1

RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 30

Cl VE1

SECS1 1
00800 ENG NEERI NG Cl VI L 30

Cl VE1

DRFD1T

ELCE1



PRQJECT TI TLE: REPLACE VO CE SW TCH BY- PASS (VSBP) AT LEVEL 1 TO February 15, 2001

P

3 ATCT
GENERI C- 60482

o]

01000

01700

03700

04100

04300

TOTAL RESOURCES: 209 (DAYS)

ENG NEERI NG ELECTRONI C

COVE2

COMIAZ

DRFD2T

RAPMR

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1

LGSFAZ

LGSRLA

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSFAZ
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

60
40
10
15
30
1
1
90
30
5

O O O O O ©o o o o o o



PRQIECT Tl TLE: REPLACE VO CE SW TCH BY- PASS (VSBP) AT LEVEL 1 TO

P

3 ATCT
GENERI C- 60482

o]

04300

04400

08000

08300

08600

TOTAL RESOURCES: 209 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2

COMTAZ

DRFDAT

I NST4

JO NT ACCEPTANCE | NSPECTI ON

COMTAZ
LGSFAZ
SMCERAZ

Servi ce Avail abl e

COMTAZ
SMCERAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

o O O ©O

10
50

O O O O O OO o o o o o

February

15, 2001

30



PROJECT TI TLE: REPLACE VO CE SW TCH BY- PASS (VSBP) AT LEVEL 1 TO February 15, 2001
o o 3 ATCT
r oj

GENERI C- 60482 TOTAL RESOURCES: 209 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O O o



PROJECT TI TLE: ESTABLI SH VO CE SW TCH BY- PASS AT LEVEL 4,5 ATCT February 15, 2001

Proj GENERI G- 60491 TOTAL RESOURCES: 249 (DAYS)
NEW RTP NUMBER: 60491
NEW CI P NUMBER: 05

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY SITE PREPARATI ON W LL BE BY FAA PERSONNEL. ALL REQU RED CONSOLE WORK W LL BE
ACCOMPLI SHED BY | NSTALLATI ON PERSONNEL. SEE NEXT ACTIVITY.

NEW EQUI PMENT W LL BE | NSTALLED BY FAA PERSONNEL. ANY REQUI RED CONSTRUCTI ON W LL BE
CONTRACTED BY FAA. SEE NEXT ACTIVITY.

ALL WORK WLL BE DONE W TH NO LOSS OF SERVICE TO THE Al R TRAFFI C FACI LITY. ATCT HAS MORE
THAN TEN RADI O POSI TI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 5
COVE2 15
ELCE1

RAPML

00400 PERFORM ENVI RONMVENTAL ASSESSMENT 30

Cl VE1 2
SECS1

00800 ENG NEERI NG CI VI L 30

Cl VE1
DRFD1T
ELCE1

01000 ENG NEERI NG ELECTRONI C 90



PROQIECT TI TLE: ESTABLI SH VO CE SW TCH BY- PASS AT LEVEL 4,5 ATCT
Proj GENERI G- 60491

01000

01700

03700

04100

04300

TOTAL RESOURCES: 249 (DAYS)

ENG NEERI NG ELECTRONI C

COVE2
COMTAZ
DRFD2T
RAPM2
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEWMM

MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSFAZ
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

60

20

10

O O O O O O o o o o o

February 15, 2001

30

90

30



PROQIECT TI TLE: ESTABLI SH VO CE SW TCH BY- PASS AT LEVEL 4,5 ATCT
TOTAL RESOURCES: 249 (DAYS)

Proj GENERI G- 60491

04300

04400

08000

08200

08600

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
DRFDAT
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COMIAZ
LGSFAZ
SMGRAZ

Commi ssi oni ng

COMIAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

o O o o

10
60

O O O O O O o o o o o

February

15, 2001

60



PROJECT TI TLE: ESTABLI SH VO CE SW TCH BY- PASS AT LEVEL 4,5 ATCT February 15, 2001
Proj GENERI C- 60491 TOTAL RESOURCES: 249 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O o o



PRQJECT TI TLE: REPLACE VO CE SW TCH BY- PASS (VSBP) AT LEVEL 4 OR February 15, 2001
or o 5 ATCT
r oj

GENERI C- 60502 TOTAL RESOURCES: 294 (DAYS)

NEW RTP NUMBER: 60502
NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
2212G

Assunpti on:

EXI STI NG VSBP W LL BE REMOVED AND DI SPOSED. ALL REQUI RED CONSOLE WORK W LL BE ACCOVPLI SHED
BY | NSTALLATI ON PERSONNEL. SEE NEXT ACTI VI TY.

NEW EQUI PMENT W LL BE | NSTALLED BY FAA PERSONNEL. ANY REQUI RED CONSTRUCTI ON W LL BE
CONTRACTED BY FAA. SEE NEXT ACTIVITY.

ALL WORK WLL BE DONE WTH NO LOSS OF SERVICE TO THE Al R TRAFFI C FACILITY. ATCT HAS MORE
THAN TEN RADI O POSI TI ONS. REMOVAL OF OLD VSBP WLL BE DURI NG ACTIVITY 04400 ELECTRONI CS
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 5

COVE2 15

ELCE1

RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 30

Cl VE1

SECS1 1
00800 ENG NEERI NG Cl VI L 30

Cl VE1

DRFD1T

ELCE1



PRQJECT TI TLE: REPLACE VO CE SW TCH BY- PASS (VSBP) AT LEVEL 4 OR February 15, 2001

P

5 ATCT
GENERI G- 60502

o]

01000

01700

03700

04100

04300

TOTAL RESOURCES: 294 (DAYS)

ENG NEERI NG ELECTRONI C

COVE2

COMIAZ

DRFD2T

RAPMR

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1

LGSFAZ

LGSRLA

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

COVE2

LGSFAZ

LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

90
75
10
30
30
1
1
90
30
10
1
1
0
0
0
0
0
0
0
0
0
0
0



PRQIECT Tl TLE: REPLACE VO CE SW TCH BY- PASS (VSBP) AT LEVEL 4 OR

P

5 ATCT
GENERI G- 60502

o]

04300

04400

08000

08300

08600

TOTAL RESOURCES: 294 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2

COMTAZ

DRFDAT

I NST4

JO NT ACCEPTANCE | NSPECTI ON

COMTAZ
LGSFAZ
SMCERAZ

Servi ce Avail abl e

COMTAZ
SMCERAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

o O O ©O

10
75

O O O O O OO o o o o o

February

15, 2001

60



PROJECT TI TLE: REPLACE VO CE SW TCH BY- PASS (VSBP) AT LEVEL 4 OR February 15, 2001
o o 5 ATCT
r oj

GENERI C- 60502 TOTAL RESOURCES: 294 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O O o



PRQIECT Tl TLE: ESTABLI SH ETVS/ RDVS February 15, 2001

Proj GENERI G- 60511 TOTAL RESOURCES: 835 (DAYS)
NEW RTP NUMBER: 60511
NEW CI P NUMBER: G 05

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3212

Assunpti on:

20 OR MORE POSI TI ONS, AT NEW FACI LI TY. NO CONSTRUCTION ACTIVITIES. FACILITY SITE PREP WLL
BE BY FAA PERSONNEL. NEW EQUI PMENT W LL BE CONTRACTOR | NSTALLED. TELECOVMUNI CATI ONS W LL
BE REQUI RED TO RETERM NATE ALL CI RCUI TS. SEE NEXT ACTIVITY.

ANY CONSTRUCTI ON W LL BE CONTRACTED BY THE TOR DURI NG SI TE PREP.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90
ATPM 15
Cl VE1 10
COVE2 30
RAPML 15
00800 ENG NEERI NG CI VI L 30
Cl VE1 20
DRFD1T 10
ELCE1 10
01000 ENG NEERI NG ELECTRONI C 160
COVE2 100
COMIAZ 10
DRFD2T 30
RAPML

SECS2



PRQIECT Tl TLE: ESTABLI SH ETVS/ RDVS

Proj GENERI G- 60511

01700

02500

03700

04100

04600

04800

TOTAL RESOURCES: 835 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

FAA ELECTRONI C SI TE PREPARATI ON

COVE2
COMTAZ
I NST3
I NST4
TORSA

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSFAZ
LGSRLA

ELECTRONI C CONTRACTCOR | NSTALLATI ON

COVE2
COMIAZ
DRFD2T
I NST3
I NST4
TORS4

15
10
30
120
15

35
35

15
10
15

30
15
15
30
30
45

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

ATPML
COVE2
COMTAZ

10
20

February 15,

30

60

180

90

45

20

2001



PROJECT TI TLE: ESTABLI SH ETVS/ RDVS February 15, 2001
Proj GENERI C- 60511 TOTAL RESOURCES: 835 (DAYS)

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

CTRL1 30
TORS4 20

08000 JO NT ACCEPTANCE | NSPECTI ON 5

ATPML
COVE2
COMTAZ
LGSFAZ
SMGRAZ
TORSA

08200 Conmi ssi oni ng 1

N N N N N DN

COMIAZ
SMGRAZ 1

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O OO0 o oo o o o o



PROJECT TI TLE: REPLACE ETVS/ RDVS February 15, 2001
Proj GENERI C- 60515 TOTAL RESOURCES: 1163 (DAYS)

NEW RTP NUMBER: 60515
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

20 OR MORE POSI TI ONS, AT NEW FACI LI TY. NO CONSTRUCTION ACTIVITIES. FACILITY SITE PREP WLL
BE BY FAA PERSONNEL. NEW EQUI PMENT W LL BE CONTRACTOR | NSTALLED. TELECOVMUNI CATI ONS W LL
BE REQUI RED TO RETERM NATE ALL CI RCUI TS. SEE NEXT ACTIVITY.

ANY CONSTRUCTI ON W LL BE CONTRACTED BY THE TOR DURI NG SI TE PREP.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90

ATPM 15

Cl VE1 10

COVE2 30

ELCE1 10

MECEL 10

RAPML 15
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 30

Cl VE1

SECS1
00800 ENG NEERI NG Cl VI L 60

Cl VE1 20

DRFD1T 10

ELCE1 30

MECEL 10

SECS1 5



PRQIECT Tl TLE: REPLACE ETVS/ RDVS

Proj GENERI G- 60515

01000

01700

01800

01900

TOTAL RESOURCES: 1163 (DAYS)

ENG NEERI NG ELECTRONI C

ATPML
COVE2
COMIAZ
DRFD2T
RAPML
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

150
10
35
10

10

O O O O O 0O O o o oo o o o o

February 15, 2001

160

30

45



PRQIECT Tl TLE: REPLACE ETVS/ RDVS

Proj GENERI G- 60515

02100

02500

03700

04100

04600

04800

TOTAL RESOURCES: 1163 (DAYS)

PLANT CONSTRUCTI ON

Cl VE1
COVE2
ELCE1
MECEL
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COVE2
COMIAZ
I NST3
I NST4
TORS4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSFAZ
LGSRLA

ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE2
COMTAZ
DRFD2T
I NST3
I NST4
TORS4

o o1 o1 O

30
15
60
150
20

25
25

30
15
20
40
40
45

ELECTRONI C CONTRACTCOR TEST AND ACCEPTANCE

COVE2

10

February 15,

20

90

180

90

45

20

2001



PRQIECT Tl TLE: REPLACE ETVS/ RDVS

Proj GENERI G- 60515

04800

08000

08300

08500

08600

TOTAL RESOURCES: 1163 (DAYS)

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

COMTAZ
CTRL1
TORS4

JO NT ACCEPTANCE | NSPECTI ON

ATPML
COVE2
COMIAZ
LGSFAZ
SMGRAZ
TORS4

Servi ce Avail abl e

COMIAZ
SMGRAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

COVE2

COMIAZ

I NST4

LGSFAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

20
30
20

N N N N N DN

15
15
60
10

OO O O O O o o o o

February

15, 2001

45



PROJECT TI TLE: REPLACE ETVS/ RDVS February 15, 2001
Proj GENERI C- 60515 TOTAL RESOURCES: 1163 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PRQIECT TI TLE: ESTABLI SH DBRI TE SATELLI TE TONER February 15, 2001
Proj GENERI C- 60601 TOTAL RESOURCES: 133 (DAYS)
NEW RTP NUVBER: 60601
NEW Cl P NUMBER: Al13
USED FOR PRQJECTS USI NG OLD Cl P NUVBERS:
3216
Assunpti on:
DBRI TE VI DEO REMOTI NG W LL BE ESTABLI SHED BY DBRI TE VI DEO COVPRESSI ON 60671 OR BY FI BER
OPTI CS 75411. ENVI RONMENTAL WORK MAY BE REQUI RED. ELECTRONI CS | NSTALLATION W LL BE BY
CONTRACTOR.  SEE NEXT ACTIVITY.
CONSTRUCTI ON REQUI REMENTS W LL BE M NOR AND ACCOWVPLI SHED THROUGH LOCAL CONTRACT BY
RESI DENT ENG NEER OR | NSTALLATI ON CREW ELECTRONI CS SI TE PREP BY FAA
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 6
Cl VE1 6
ELCE1 3
RADTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 10
DRFD1T
ELCE1
SECS1
01000 ENG NEERI NG ELECTRONI C 45
AUTE2 20
DRFD2T
SECS2
01700 MATERI AL AVAI LABLE PLANT 60



PROIECT TI TLE: ESTABLI SH DBRI TE SATELLI TE TOVNER

Proj GENERI G- 60601

01700

02500

04100

04600

04800

08000

TOTAL RESOURCES: 133 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1 1
LGSFAZ
LGSRLA

FAA ELECTRONI C SI TE PREPARATI ON

AUTE2 2
AUTTAZ 2
Cl VE1 2
I NST3 10
I NST4 10

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
LGSFAZ
LGSRLA 1

ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2 1
AUTTAZ 2
DRFD2T 3
I NST4 5
TORS4 5

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

AUTE2

AUTTAZ

TORS4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
AUTTAZ 1
SMCERAZ 1

February 15, 2001

30

60

30



PROJECT TI TLE: ESTABLI SH DBRI TE SATELLI TE TOWER February 15, 2001
Proj GENERI C- 60601 TOTAL RESOURCES: 133 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

TORS4 1
08200 Conmi ssi oni ng 1

RADTAZ
SMCERAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O oo oo o o o o



PROQIECT TI TLE: ESTABLI SH DBRI TE February 15, 2001

Proj GENERI C-60611 TOTAL RESOURCES: 95 (DAYYS)
NEW RTP NUMBER: 60611
NEW CI P NUMBER: A-13

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2216
2216A
2216C

Assunpti on:

OVERHEAD MOUNTI NG OF TWO MONI TORS | N TONER CAB. | NSTALLATI ON BY CONTRACTOR. SI TE PREP BY
FAA.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1
ELTE2
RADTAZ

00800 ENG NEERI NG CI VI L 30

Cl VE1 5
DRFD1T
ELCE2

01000 ENG NEERI NG ELECTRONI C 60

DRFD2T 4
ELTE2 20

01700 MATERI AL AVAI LABLE PLANT 30

Cl VE1
LGSRLA 1



PROJECT TI TLE: ESTABLI SH DBRI TE February 15, 2001
Proj GENERI C- 60611 TOTAL RESOURCES: 95 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
02100 PLANT CONSTRUCTI ON 30

O O O O O O O OO o o o o o o

CONS3 8
LGSRLA
02500 FAA ELECTRONI C SI TE PREPARATI ON 30

I NST4 10
RADTAZ 2

04100 MATERI AL AVAI LABLE ELECTRONI C 30

ELTE2
LGSRLA 1

04600 ELECTRONI C CONTRACTCOR | NSTALLATI ON 10

RADTAZ 2
TORSA 5

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5



PROJECT TI TLE: ESTABLI SH DBRI TE February 15, 2001
Proj GENERI C- 60611 TOTAL RESOURCES: 95 (DAYS)

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

RADTAZ
TORS4
08000 JO NT ACCEPTANCE | NSPECTI ON 5

RADTAZ 1
SMCERAZ 1
TORS4 1

08200 Conmi ssi oni ng 1

RADTAZ
SMCRAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o oo o o o o



PRQIECT TI TLE: | MPROVE/ ADDI TI ONAL DBRI TE DI SPLAYS

Proj GENERI G- 60655

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 75 (DAYS)

60655
A-13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

REPLACE AND UPGRADE DI SPLAY MOUNTI NGS AND ELECTRI CAL POAER BY LOCAL CONTRACTOR
ELECTRONI C | NSTALLATI ON BY CONTRACTOR, SI TE PREP BY FAA

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VITY NUMBER

ACTI VI TY DESCRI PTI ON AND
RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000

00300

00800

01000

01700

01800

PRQIECT ASSI GNVENT

RAPML

5

PERFORM SI TE SURVEY, TEST AND ACCEPTANCE

Cl VE1
ELTE2
RADTAZ

ENG NEERI NG CI VI L

Cl VE1
DRFD1T
ELCE1

ENG NEERI NG ELECTRONI C

DRFD2T
ELTE2

MATERI AL AVAI LABLE PLANT

Cl VE1

LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1

10

30

30

30

30

30



PRQIECT TI TLE: | MPROVE/ ADDI TI ONAL DBRI TE DI SPLAYS

Proj GENERI G- 60655

01800

01900

02100

02500

04100

04600

TOTAL RESOURCES: 75 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

CONS3
LGSRLA

FAA ELECTRONI C SI TE PREPARATI ON

I NST4
RADTAZ

MATERI AL AVAI LABLE ELECTRONI C

ELTE2
LGSRLA

ELECTRONI C CONTRACTCOR | NSTALLATI ON

O O O O O O O Ooo oo o o o o

February

15, 2001

30

30

60

10



PROJECT TI TLE: | MPROVE/ ADDI TI ONAL DBRI TE DI SPLAYS February 15, 2001
Proj GENERI C- 60655 TOTAL RESOURCES: 75 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

RADTAZ 2
TORS4 5
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

RADTAZ
TORS4
08000 JO NT ACCEPTANCE | NSPECTI ON 5

RADTAZ 1
SMGRAZ
TORS4 1
08300 Servi ce Avail abl e 1

RADTAZ 1
SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO0 oo o o o o



PROIECT TI TLE: ESTABLI SH DBRI TE VI DEO COMPRESS| ON

Proj GENERI C-60671

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 90 (DAYS)

60671
Al3

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

3216

Assunpti on:

| NSTALLATI ON BY CONTRACTOR

February 15, 2001

SI TE PREP FOR POAER AND RACK SPACE BY FAA. DBRI TE SYSTEM

ESTABLI SH WLL BE BY ANOTHER GENERI C NETWORK. MODEM CONNECTI VI TY EXI STS AT SI TE OTHERW SE
USE ADDI TI ONAL NETWORK FOR MODEM

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 10
COVEMM
RADTAZ 2
01000 ENG NEERI NG ELECTRONI C 60
AUTE2 20
DRFD2T 4
SECS2
02500 FAA ELECTRONI C SI TE PREPARATI ON 30
AUTTAZ 2
I NST4 10
03700 TELECOVMUNI CATI ONS AVAI LABLE 30
AUTE2
COVEMM 5
04100 MATERI AL AVAI LABLE ELECTRONI C 30



PROIECT TI TLE: ESTABLI SH DBRI TE VI DEO COMPRESS| ON

Proj GENERI C-60671

04100

04600

04800

08000

08200

08600

TOTAL RESOURCES: 90 (DAYYS)

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
LGSRLA

ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2
AUTTAZ
TORS4

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

AUTTAZ
TORS4
JO NT ACCEPTANCE | NSPECTI ON

AUTE2
AUTTAZ
SMCERAZ
TORS4

Conmi ssi oni ng

AUTTAZ
SMCRAZ

SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

N N

O O O O O o o o o

February

15, 2001

10

10



PROJECT TI TLE: ESTABLI SH DBRI TE VI DEO COVPRESSI ON February 15, 2001
Proj GENERI C- 60671 TOTAL RESOURCES: 90 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PROQIECT TI TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT LEVEL 1, 3 February 15, 2001

Br o ATCT/ TRACON
r oj

GENERI G- 60711 TOTAL RESOURCES: 178 (DAYS)
NEW RTP NUVBER: 60711

NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

PLACEMENT OF MONI TORS | N CAB AND TRACON W LL BE DETERM NED DURI NG SI TE SURVEY.
| NSTALLATI ON OF ALL CABLES AND EQUI PMENT W LL BE BY FAA PERSONNEL. CHECKI NG SYSTEM DATA
W LL BE BY AIR TRAFFI C PERSONNEL AFTER RELOCATI ON. SEE NEXT ACTI VI TY.

ANY CONSOLE CONSTRUCTI N WORK W LL BE CONTRACTED LOCALLY BY FAA | NSTALLATI ON PERSONNEL.
SYSTEM W LL HAVE LESS THAN TEN PCSI TIONS. DDS SYSTEM AT REMOTE SI TE W LL HAVE A SEPARATE
NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PROJIECT ASSI GNMVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

AUTE2 10
AUTTAZ

Cl VE1

ELCE1

00400 PERFORM ENVI RONVENTAL ASSESSMENT 10

Cl VE1
SECS1

00800 ENG NEERI NG Cl VI L 30

Cl VE1 10
DRFD1T
ELCE1

01000 ENG NEERI NG ELECTRONI C 60

AUTE2 25



PROQIECT TI TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT LEVEL 1, 3

Pr oj

ATCT/ TRACON

GENERI G- 60711 TOTAL RESOURCES: 178 ( DAYS)

01000

02000

04100

04300

04400

ENG NEERI NG ELECTRONI C

DRFD2T
SECS2

February 15, 2001

10
3

S| TE PREPARATI ON FOR PLANT CONSTRUCTI ON 30

COMIAZ
I NST3
I NST4

MATERI AL AVAI LABLE ELECTRONI C

AUTE2

AUTTAZ
LGSFAZ
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

10

30

10

O O O O O O O 0o o oo o o o o

45



PROQIECT TI TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT LEVEL 1, 3 February 15, 2001

Pr oj

ATCT/ TRACON

GENERI G- 60711 TOTAL RESOURCES: 178 ( DAYS)

04400

08000

08200

08600

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

ATSSAY 10
AUTE2

COMIAZ

I NST4 30

JO NT ACCEPTANCE | NSPECTI ON 5

ATSSAY
AUTE2
COMTAZ
I NST4
SMCRAZ

N

Conmi ssi oni ng 1

COMTAZ 1
SMCRAZ 1
S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO oo o o o o



PROIECT Tl TLE: RELOCATE DATA DI SPLAY SYSTEM AT LEVEL 1 TO 3

Br o ATCT/ TRACON
ro

: GENERI G- 60722 TOTAL RESOURCES: 177
NEW RTP NUMBER: 60722

NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

( DAYS)

February 15, 2001

PLACEMENT OF MONI TORS | N CAB AND TRACON W LL BE DETERM NED DURI NG SI TE SURVEY.

| NSTALLATI ON OF ALL CABLES AND EQUI PMENT W LL BE BY FAA PERSONNEL.
W LL BE BY AIR TRAFFI C PERSONNEL AFTER RELOCATI ON.

SEE NEXT ACTIVITY.

CHECKI NG SYSTEM DATA

ANY CONSOLE CONSTRUCTI N WORK W LL BE CONTRACTED LOCALLY BY FAA | NSTALLATI ON PERSONNEL.
SYSTEM W LL HAVE LESS THAN TEN PCSI TIONS. DDS SYSTEM AT REMOTE SI TE W LL HAVE A SEPARATE

NETWORK.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 12
AUTTAZ 2
Cl VE1 7
ELCE1 7
00400 PERFORM ENVI RONVENTAL ASSESSMENT 10
Cl VE1
SECS1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 12
DRFD1T 5
ELCE1
01000 ENG NEERI NG ELECTRONI C 60

AUTE2

10



PROIECT Tl TLE: RELOCATE DATA DI SPLAY SYSTEM AT LEVEL 1 TO 3

Pr oj

ATCT/ TRACON

GENERI G- 60722 TOTAL RESOURCES: 177 (DAYS)

01000

02000

04100

04300

04400

ENG NEERI NG ELECTRONI C

DRFD2T
SECS2

February 15, 2001

10
3

S| TE PREPARATI ON FOR PLANT CONSTRUCTI ON 30

COMIAZ
I NST3
I NST4

MATERI AL AVAI LABLE ELECTRONI C

AUTE2

AUTTAZ
LGSFAZ
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

12

30

P W NN

O O O O O O O 0o o oo o o o o

45



PROIECT Tl TLE: RELOCATE DATA DI SPLAY SYSTEM AT LEVEL 1 TO 3 February 15, 2001

Pr oj

ATCT/ TRACON

GENERI G- 60722 TOTAL RESOURCES: 177 (DAYS)

04400

08000

08300

08600

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

ATSSAY 10
AUTTAZ 5
I NST4 40
RADTAZ 5

JO NT ACCEPTANCE | NSPECTI ON 5

ATSSAY
AUTE2
COMTAZ
I NST4
SMCRAZ

N

Servi ce Avail abl e 1

COMTAZ 1
SMCRAZ 1
S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO oo o o o o



PROJECT TI TLE: | MPROVE DATA DI SPLAY SYTEM February 15, 2001
Proj GENERI C- 60755 TOTAL RESOURCES: 119 (DAYS)

NEW RTP NUMBER: 60755
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

| MPROVEMENTS W LL CONSI ST OF ADDI TI ONAL DI SPLAYS, EQUI PMENT UPGRADES, ETC. | NSTALLATI ON
OF ALL CABLES AND EQUI PMENT W LL BE BY FAA PERSONNEL. CHECKI NG SYSTEM DATA WLL BE BY AIR
TRAFFI C PERSONNEL AFTER RELOCATI ON.  SEE NEXT ACTI VI TY.

ANY CONSOLE CONSTRUCTI N WORK W LL BE CONTRACTED LOCALLY BY FAA | NSTALLATI ON PERSONNEL. NO
ADDI TI ONAL TELCO REQUI REMENTS. THI'S NETWORK |I'S USED FOR | MPROVE, WTH N THE FACI LI TY AT,
LEVEL 1, 2, 3,4,5 ATCT/ TRCONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

AUTE2
AUTTAZ
Cl VE1
ELCE1

00400 PERFORM ENVI RONMVENTAL ASSESSMENT 10

(G214 B¢ BN )

Cl VE1
SECS1

00800 ENG NEERI NG CI VI L 30

Cl VE1
DRFD1T
ELCE1

01000 ENG NEERI NG ELECTRONI C 60

AUTE2 15
DRFD2T 5



PROJECT TI TLE: | MPROVE DATA DI SPLAY SYTEM February 15, 2001
Proj GENERI C- 60755 TOTAL RESOURCES: 119 (DAYS)

01000 ENG NEERI NG ELECTRONI C

SECS2 >
02000 SI TE PREPARATI ON FOR PLANT CONSTRUCTI ON 30

COMTAZ 2
I NST3 10
| NST4 5
04100 MATERI AL AVAI LABLE ELECTRONI C 30

AUTE2

AUTTAZ
LGSFAZ
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

g w N O

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O O O o o o o o o o

ATSSAY 3



PROQIECT TI TLE: | MVPROVE DATA DI SPLAY SYTEM

Proj GENERI G- 60755

04400

08000

08300

08600

TOTAL RESOURCES: 119 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2

COMTAZ

I NST4

JO NT ACCEPTANCE | NSPECTI ON

ATSSAY
AUTE2
COMIAZ
I NST4
SMGRAZ

Servi ce Avail abl e

COMIAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

10

N

O O O O O O OO0 o oo o o o o

February

15, 2001



PROIECT Tl TLE: REPLACE DATA DI SPLAY SYSTEM AT LEVEL 1 TO 3

Br o ATCT/ TRACON
ro

: GENERI C- 60766 TOTAL RESOURCES: 215
NEW RTP NUMBER: 60766

NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

( DAYS)

February 15, 2001

PLACEMENT OF MONI TORS | N CAB AND TRACON W LL BE DETERM NED DURI NG SI TE SURVEY.

| NSTALLATI ON OF ALL CABLES AND EQUI PMENT W LL BE BY FAA PERSONNEL.
W LL BE BY AIR TRAFFI C PERSONNEL AFTER RELOCATI ON.

SEE NEXT ACTIVITY.

CHECKI NG SYSTEM DATA

ANY CONSOLE CONSTRUCTI N WORK W LL BE CONTRACTED LOCALLY BY FAA | NSTALLATI ON PERSONNEL.
SYSTEM W LL HAVE LESS THAN TEN PCSI TIONS. DDS SYSTEM AT REMOTE SI TE W LL HAVE A SEPARATE

NETWORK. DDS QUT OF SERVICE WLL BE M N M ZED.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 12
AUTTAZ 2
Cl VE1 7
ELCE1 7
00400 PERFORM ENVI RONVENTAL ASSESSMENT 10
Cl VE1
SECS1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 12
DRFD1T 5
ELCE1
01000 ENG NEERI NG ELECTRONI C 60

AUTE2

30



PROIECT Tl TLE: REPLACE DATA DI SPLAY SYSTEM AT LEVEL 1 TO 3

Pr oj

ATCT/ TRACON

GENERI C- 60766 TOTAL RESOURCES: 215 (DAYS)

01000

02000

04100

04300

04400

ENG NEERI NG ELECTRONI C

DRFD2T
SECS2

February 15, 2001

10
3

S| TE PREPARATI ON FOR PLANT CONSTRUCTI ON 30

COMIAZ
I NST3
I NST4

MATERI AL AVAI LABLE ELECTRONI C

AUTE2

AUTTAZ
LGSFAZ
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

12

30

10

O O O O O O O 0o o oo o o o o

45



PROJECT TI TLE: REPLACE DATA DI SPLAY SYSTEM AT LEVEL 1 TO 3 February 15, 2001

Pr oj

ATCT/ TRACON

GENERI C- 60766 TOTAL RESOURCES: 215 (DAYS)

04400

08000

08300

08500

08600

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

ATSSAY 10
AUTE2

COMIAZ

I NST4 30

JO NT ACCEPTANCE | NSPECTI ON 5

ATSSAY
AUTE2
COMTAZ
I NST4
SMCRAZ

N

Servi ce Avail abl e 1

COMTAZ 1
SMCRAZ 1

DECOVM SSI ONI NG EQUI PMENT REMOVAL 10

COMTAZ
ESUTAZ
I NST4

LGSFAZ

SI TE CLEANUP/ PROJECT CLOSEQUT 1

g 0 P N

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROJECT TI TLE: REPLACE DATA DI SPLAY SYSTEM AT LEVEL 1 TO 3 February 15, 2001
o o ATCT/ TRACON
r oj

GENERI C- 60766 TOTAL RESOURCES: 215 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

I NST
MECE
NAVE
RADE
RESE
TORS

o O O o o o



PROQIECT Tl TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5 February 15, 2001

Br o ATCT/ TRACON
r oj

GENERI G- 60771 TOTAL RESOURCES: 318 (DAYS)
NEW RTP NUVBER: 60771

NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

PLACEMENT OF MONI TOCRS | N CAB AND TRAON W LL BE DETERM NED DURI NG SI TE SURVEY. | NSTALLATI ON
OF ALL CABLES AND EQUI PMENT W LL BE BY FAA PERSONNEL. CHECKI NG SYSTEM DATA WLL BE BY AR
TRAFFI C PERSONNEL AFTER RELOCATI ON.  SEE NEXT ACTI VI TY.

ANY CONSOLE CONSTRUCTI N WORK W LL BE CONTRACTED LOCALLY BY FAA | NSTALLATI ON PERSONNEL.
SYSTEM W LL HAVE MORE THAN TEN POSI TI ONS. DDS SYSTEM AT REMOTE SI TE W LL HAVE A SEPARATE
NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 20
AUTTAZ 2
Cl VE1 10
ELCE1 5
00400 PERFORM ENVI RONVENTAL ASSESSMENT 10
Cl VE1
SECS1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 20
DRFD1T 10
ELCE1 10
01000 ENG NEERI NG ELECTRONI C 60

AUTE2 40



PRQIECT TI TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5 February 15, 2001
Pr oi ATCT/ TRACON
r oj

GENERI G- 60771 TOTAL RESOURCES: 318 (DAYS)

01000 ENG NEERI NG ELECTRONI C

DRFD2T 15
SECS2 5

02000 S| TE PREPARATI ON FOR PLANT CONSTRUCTI ON 30

COMIAZ 4
I NST3 20
I NST4 10

04100 MATERI AL AVAI LABLE ELECTRONI C 30

AUTE2 20
AUTTAZ
LGSFAZ
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 75

O O O O O O O 0o o oo o o o o



PROQIECT Tl TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5

P

ATCT/ TRACON

o]

GENERI G- 60771

04400

08000

08200

08600

TOTAL RESOURCES: 318 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

ATSSAY
AUTE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

ATSSAY
AUTE2
COMTAZ
I NST4
SMCRAZ

Conmi ssi oni ng

COMTAZ
SMCRAZ

S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

15
10
10
60

N

O O O O O O O OO oo o o o o

February

15, 2001



PROJECT TI TLE: RELOCATE DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5 February 15, 2001

Br o ATCT/ TRACON
r oj

GENERI C- 60782 TOTAL RESOURCES: 319 (DAYS)
NEW RTP NUVBER: 60782

NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

PLACEMENT OF MONI TOCRS | N CAB AND TRAON W LL BE DETERM NED DURI NG SI TE SURVEY. | NSTALLATI ON
OF ALL CABLES AND EQUI PMENT W LL BE BY FAA PERSONNEL. CHECKI NG SYSTEM DATA WLL BE BY AR
TRAFFI C PERSONNEL AFTER RELOCATI ON.  SEE NEXT ACTI VI TY.

ANY CONSOLE CONSTRUCTI N WORK W LL BE CONTRACTED LOCALLY BY FAA | NSTALLATI ON PERSONNEL.
SYSTEMW LL HAVE MORE THAN TEN POSI TI ONS. DDS SYSTEM AT REMOTE SI TE W LL HAVE A SEPARATE
NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 24
AUTTAZ 3
Cl VE1 12
ELCE1 7
00400 PERFORM ENVI RONVENTAL ASSESSMENT 5
Cl VE1
SECS1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 25
DRFD1T 15
ELCE1 15
01000 ENG NEERI NG ELECTRONI C 60

AUTE2 50



PROIECT Tl TLE: RELOCATE DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5

Pr oj

ATCT/ TRACON

GENERI C- 60782 TOTAL RESOURCES: 319 (DAYS)

01000

02000

04100

04300

04400

ENG NEERI NG ELECTRONI C

DRFD2T
SECS2

February 15, 2001

15
5

S| TE PREPARATI ON FOR PLANT CONSTRUCTI ON 30

I NST3
I NST4
RADTAZ

MATERI AL AVAI LABLE ELECTRONI C

LGSRLA
RADE2
RADTAZ

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

ATSSAY

20
15
6

30

O O O O O O 0O o o oo o o o o

75

10



PRQJECT TI TLE: RELOCATE DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5 February 15, 2001

Pr oj

ATCT/ TRACON

GENERI C- 60782 TOTAL RESOURCES: 319 (DAYS)

04400

08000

08300

08600

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2 10
COMIAZ 10
I NST4 60

JO NT ACCEPTANCE | NSPECTI ON 5

ATSSAY
AUTE2
COMTAZ
I NST4
SMCRAZ

N N = =

Servi ce Avail abl e 1

COMTAZ
SMCERAZ 1
S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO oo o o o o



PROIECT Tl TLE: REPLACE DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5

Br o ATCT/ TRACON
r oj

GENERI C- 60796 TOTAL RESOURCES: 386 (DAYS)
NEW RTP NUVBER: 60796

NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

February 15, 2001

PLACEMENT OF MONI TORS | N CAB AND TRACON W LL BE DETERM NED DURI NG SI TE SURVEY.
| NSTALLATI ON OF ALL CABLES AND EQUI PMENT WLL BE BY FAA PERSONNEL. LOADI NG OF SYSTEM DATA

W LL BE BY AIR TRAFFI C PERSONNEL AFTER REPLACEMENT. SEE NEXT ACTIVITY.

ANY CONSOLE CONSTRUCTI ON WORK W LL BE CONTRACTED LOCALLY BY FAA | NSTALLATI ON PERSONNEL.
DDS OUT OF SERVI CE PERI OD DURI NG REPLACEMENT WLL BE M N M ZED. SYSTM W LL HAVE MORE THAN

TEN POSI TI ONS. DDS SYSTEM AT A REMOTE SI TE W LL BE A SEPARATE NETWORK

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change

the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 24
AUTTAZ 3
Cl VE1 12
ELCE1 7
00400 PERFORM ENVI RONVENTAL ASSESSMENT 10
Cl VE1
SECS1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 25
DRFD1T 15
ELCE1 15
01000 ENG NEERI NG ELECTRONI C 60

AUTE2 50



PROJECT TI TLE: REPLACE DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5 February 15, 2001
or o ATCT/ TRACON
r oj

GENERI C- 60796 TOTAL RESOURCES: 386 (DAYS)

01000 ENG NEERI NG ELECTRONI C

DRFD2T 15
SECS2 5

02000 S| TE PREPARATI ON FOR PLANT CONSTRUCTI ON 30

COMIAZ 6
I NST3 20
I NST4 15

04100 MATERI AL AVAI LABLE ELECTRONI C 30

AUTE2 20
AUTTAZ
LGSFAZ
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 75

O O O O O O O 0o o oo o o o o



PROJECT TI TLE: REPLACE DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5 February 15, 2001

Pr oj

ATCT/ TRACON

GENERI C- 60796 TOTAL RESOURCES: 386 (DAYS)

04400

08000

08300

08500

08600

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

ATSSAY 15
AUTE2 10
COMIAZ 10
I NST4 60

JO NT ACCEPTANCE | NSPECTI ON 5

ATSSAY
AUTE2
COMTAZ
I NST4
SMCRAZ

N

Servi ce Avail abl e 1

COMTAZ 1
SMCRAZ 1

DECOVM SSI ONI NG EQUI PMENT REMOVAL 10

COMTAZ
ESUTAZ
I NST4 15
LGSFAZ 5

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROJECT TI TLE: REPLACE DATA DI SPLAY SYSTEM AT LEVEL 4 OR 5 February 15, 2001
o o ATCT/ TRACON
r oj

GENERI C- 60796 TOTAL RESOURCES: 386 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

I NST
MECE
NAVE
RADE
RESE
TORS

o O O o o o



PROQIECT TI TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT REMOTE SI TE February 15, 2001
Proj GENERI C-60801 TOTAL RESOURCES: 117 ( DAYS)

NEW RTP NUMBER: 60801
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

REMOTE SI TE EXAMPLES: SATELLI TE TOAER, Al RPORT MER, GUARD, ETC. SYSTEM COMPOSED OF NO MORE
THAN THREE DI SPLAYS. COMMUNI CATI ONS LI NK.  SEE NEXT ACTI VI TY.

TO ESTABLI SH REPLACE/ | MPROVE DDS AT LEVEL 1, 2, 3,4,5 ATCT/ TRACON USE OTHER NETWORKS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20

AUTE2
AUTTAZ
Cl VE1
ELCE1

00400 PERFORM ENVI RONMVENTAL ASSESSMENT 10

(G214 B¢ BN )

Cl VE1
SECS1

00800 ENG NEERI NG CI VI L 25

Cl VE1
DRFD1T
ELCE1

01000 ENG NEERI NG ELECTRONI C 30

AUTE2 10
COVEMM 5



PROQIECT TI TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT REMOTE SI TE February 15, 2001
Proj GENERI C-60801 TOTAL RESOURCES: 117 ( DAYS)

01000 ENG NEERI NG ELECTRONI C

DRFD2T 5
SECS2
02000 SI TE PREPARATI ON FOR PLANT CONSTRUCTI ON 20

COMTAZ 1
I NST3
I NST4
03700 TELECOVMUNI CATI ONS AVAI LABLE 90

AUTE2
COVEMM 5
04100 MATERI AL AVAI LABLE ELECTRONI C 30

AUTE2

AUTTAZ
LGSFAZ
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

g w N O

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

O O O O O O O oo o o o o



PROQIECT TI TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT REMOTE SI TE February 15, 2001
Proj GENERI C-60801 TOTAL RESOURCES: 117 ( DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 15

ATSSAY

AUTE2

COMTAZ 2

I NST4 10

08000 JO NT ACCEPTANCE | NSPECTI ON 5

ATSSAY
AUTE2
COMIAZ
I NST4
SMGRAZ

08200 Conmi ssi oni ng 1

N N = = =

COMIAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

O O O O O O o o o o o



PROQIECT TI TLE: ESTABLI SH DATA DI SPLAY SYSTEM AT REMOTE SI TE February 15, 2001
Proj GENERI C-60801 TOTAL RESOURCES: 117 ( DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O o o



PRQJECT TI TLE: ESTABLI SH ATCT BASE BUI LDI NG (W THOUT TRACON) February 15, 2001

Proj GENERI C-60811 TOTAL RESOURCES: 1320 (DAYS)
NEW RTP NUMBER: 60811
NEW CI P NUMBER: FO1

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

3231

Assunpti on:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change

the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90
Cl VE1 30
COVE2 5
ELCE1 5
LGSRLA 5
MECEL 5
SECS1 3
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 40
SECS1 8
00800 ENG NEERI NG Cl VI L 220
Cl VE1 100
DRFD1T 20
ELCE1 80
MVECE1 90
RAPML 10
00900 SI TE SELECTI ON AND ACQUI SI TI ON 180

Cl VE1 20



PRQIECT TI TLE: ESTABLI SH ATCT BASE BUI LDI NG (W THOUT TRACON)
Proj GENERI C-60811

00900

01000

01700

01800

01900

TOTAL RESOURCES: 1320 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

LGSRLA
RAPML

ENG NEERI NG ELECTRONI C

COVE2
COMTAZ
DRFD2T

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

20

20

10

40
40

O O O O O O O oo o o o o

February 15, 2001

90

60

120



PRQJECT TI TLE: ESTABLI SH ATCT BASE BUI LDI NG (W THOUT TRACON) February 15, 2001

Proj GENERI C-60811 TOTAL RESOURCES: 1320 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST
RESE
TORS

02100 PLANT CONSTRUCTI ON 260
Cl VE1 80
COVE2 20
ELCE1 40
ESUTAZ 15
I NST4 10
LGSRLA 40
VECE1 30
RESE3T 260

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5
Cl VE1 2
ESUTAZ 5
LGSFAZ 5
RESE3T 5
SMGRAZ 2

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 30
Cl VE1
ESUTAZ
LGSRLA 2
RESE3T 30

03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVE2 15
COVEMM 20

04100 MATERI AL AVAI LABLE ELECTRONI C 150

COVE2 5



PRQJECT TI TLE: ESTABLI SH ATCT BASE BUI LDI NG (W THOUT TRACON) February 15, 2001
Proj GENERI C- 60811 TOTAL RESOURCES: 1320 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 60

O O O O O O O OO o o o o o o

COVE2 10
COMTAZ 5
I NST4 60
08000 JO NT ACCEPTANCE | NSPECTI ON 10

COVE2 2
COMTAZ

DRFDAT 60
I NST4 2
LGSFAZ

SMGRAZ

08200 Conmi ssi oni ng 1

COMIAZ 1
SMGRAZ 1



PRQJECT TI TLE: ESTABLI SH ATCT BASE BUI LDI NG (W THOUT TRACON) February 15, 2001
Proj GENERI C- 60811 TOTAL RESOURCES: 1320 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQJECT TI TLE: ADD SI NGLE FREQ TO ATCT (EXI STI NG PCSI TI ONS) February 15, 2001
Proj GENERI C- 60835 TOTAL RESOURCES: 100 (DAYS)

NEW RTP NUMBER: 60835
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ADEQUATE SPACE EXI STS I N THE BUI LDI NG FOR ANOTHER CHANNEL.  ADDI TI ONAL RACK IS REQUI RED.
ADDI TI ONAL ANTENNA W LL BE REQUI RED AND SPACE | S AVAI LABLE. SEE NEXT ACTIVITY.

ANY REQUI RED CONSTRUCTI ON NEEDED W LL BE M NOR AND CONTRACTED FOR BY ON SI TE | NSTALLATI ON
PERSONNEL. THI S NETWORK CONTAI NS RESOURCES FOR WORK AT REMOTE SI TE (RTR) AND ATCT. SEE
NEXT ACTIVITY.

ALL ELECTRONI C | NSTALLATI ON BY FAA PERSONNEL. EXI STI NG VO CE SW TCH HAS CAPACI TY, | F NOT,
ALSO USE | MPROVE EXI STI NG VO CE SW TCH NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 3

RAPML 1
01000 ENG NEERI NG ELECTRONI C 60

COVE2 20
COMTAZ

DRFD2T

SECS2

03700 TELECOVMUNI CATI ONS AVAI LABLE 180

COVE2
COVEMM

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COME2 4
LGSFAZ
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1



PRQIECT TI TLE: ADD SI NGLE FREQ TO ATCT ( EXI STI NG PGCSI TI ONS)
TOTAL RESOURCES: 100 (DAYS)

Proj GENERI G- 60835

04300

04400

08000

08300

08600

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COVEMM
COMTAZ
DRFD2T
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
I NST4

Service Avail abl e

COMIAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

O O O O O O O OO o o o o o o

N O Ol

February

15, 2001

60



PRQJECT TI TLE: ADD SI NGLE FREQ TO ATCT (EXI STI NG PCSI TI ONS) February 15, 2001
Proj GENERI C- 60835 TOTAL RESOURCES: 100 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQJECT TI TLE: ADD MULTI PLE FREQ AT ATCT ( EXI STI NG POSI TI ONS) February 15, 2001
Proj GENERI C- 60845 TOTAL RESOURCES: 351 (DAYS)

NEW RTP NUMBER: 60845
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ADEQUATE SPACE EXI STS I N THE ATCT AND REMOTE SI TE BUI LDI NG FOR ADDI TI ONAL EQUI PMENT.
ADDI TI ONAL RACK MAY BE REQUI RED. AN ADDI TI ONAL ANTENNA TOANER W L BE REQUI RED AT REMOTE
SITES. SEE NEXT ACTIVITY.

CONSTRUCTI ON CONTRACT W LL BE REQUI RED FOR CONSOLE WORK | N ATCT AND TOWER WORK AT REMOTE
SITE. TH' S NETWORK CONTAI NS MANPOVNER FOR WORK AT BOTH ATCT AND REMOTE SI TES. SEE NEXT
ACTIVITY.

THI' S NETWORK ASSUMES TRANSM TTER AND RECEI VER SI TES ARE SPLIT. ALL ELECTRONI C | NSTALLATI N
BY FAA PERSONNEL. THI S NETWORK | NCLUDES LI M TED EXPANSI ON OF EXI STI NG VO CE SW TCH.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 3

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
COVE2
COVEMM
COMIAZ
ELCE1
ESUTAZ
RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 15

N N D NN NN

Cl VE1 6
SECS1

00800 ENG NEERI NG Cl VI L 90

Cl VE1 30



PRQJECT TI TLE: ADD MULTI PLE FREQ AT ATCT ( EXI STI NG POSI TI ONS) February 15, 2001
Proj GENERI C- 60845 TOTAL RESOURCES: 351 (DAYS)

00800 ENG NEERI NG CI VI L

DRFD1T 10
ELCE1 10
SECS1 2

01000 ENG NEERI NG ELECTRONI C 90

COVE2 40
COVEMM

COMIAZ 5
DRFD2T 10
SECS2 3

01700 MATERI AL AVAI LABLE PLANT 90

Cl VE1
LGSFAZ
LGSRLA 2

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180

Cl VE1 5
COVE2
LGSRLA 10

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PRQJECT TI TLE: ADD MULTI PLE FREQ AT ATCT ( EXI STI NG POSI TI ONS) February 15, 2001
Proj GENERI C- 60845 TOTAL RESOURCES: 351 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 45

o O O o o

Cl VE1
COVE2
COMIAZ
DRFD1T
ELCE1
ESUTAZ
LGSRLA
RESE3T 30

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

N o1 o1 o0 N N O

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 5

N

Cl VE1
ELCE1
ESUTAZ
I NST4
LGSRLA
RESE3T
03700 TELECOVMUNI CATI ONS AVAI LABLE 180

A D M b DNMODN

COVE2 5



PRQJECT TI TLE: ADD MULTI PLE FREQ AT ATCT ( EXI STI NG POSI TI ONS) February 15, 2001
Proj GENERI C- 60845 TOTAL RESOURCES: 351 (DAYS)

03700 TELECOVMUNI CATI ONS AVAI LABLE

COVEMM 10
RAPML 2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 4
LGSFAZ
LGSRLA 2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 60

O O O O O O 0O OO oo o o o o

COVE2

COVEMM
COMTAZ
DRFDAT
I NST4 50

08000 JO NT ACCEPTANCE | NSPECTI ON 5

o o w O



PRQJECT TI TLE: ADD MULTI PLE FREQ AT ATCT ( EXI STI NG POSI TI ONS) February 15, 2001
Proj GENERI C- 60845 TOTAL RESOURCES: 351 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
I NST4
LGSFAZ

08300 Service Avail abl e 1

N

COMTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

O O O O O O 0O Oo o o o o o o



PROJECT TI TLE: ADD CONTROLLER POSI TI ON | N ATCT CAB February 15, 2001

Proj GENERI C- 60865 TOTAL RESOURCES: 219 (DAYS)
NEW RTP NUMBER: 60865
NEW CI P NUMBER: 05

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2212E

Assunpti on:

ADEQUATE SPACE EXI STS IN THE ATCT. NO ADDL. FREQUENCI ES WLL BE ADDED. | F NEW FREQUENCI ES
R NEEDED THEY W LL BE COVERED UNDER OTHER NETWORKS. VO CE SW TCH EXPANSI ON | S | NCLUDED I N
THI'S NETWORK. SEE NEXT ACTIVITY.

IF A DBRITE POSI TION | S NEEDED THEN USE ADDI TI ONAL DBRI TE NETWORK. CONSTRUCTI ON CONTRACT
W LL BE REQAWI RED FOR WORK | N THE ATCT. RECORDER CAN ACCOVMMODATE AN ADDI TI ONAL PGOSI TI ON.
ALL | NSTALLATI ON BY FAA PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PROJIECT ASSI GNMVENT 3

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
COVE2
COVEMM
COMIAZ
ELCE1
ESUTAZ
LGSFAZ
RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 10

N P N N NN DN NN

Cl VE1 3
SECS1
00800 ENG NEERI NG Cl VI L 60

Cl VE1 15
DRFDLT 4



PROIECT TI TLE: ADD CONTROLLER POSI TI ON I N ATCT CAB

Proj GENERI C- 60865

00800

01000

01800

01900

02100

TOTAL RESOURCES: 219 (DAYS)

ENG NEERI NG CI VI L

ELCE1
SECS1
ENG NEERI NG ELECTRONI C

COVE2
COVEMM
COMTAZ
DRFD2T
SECS2

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
COVE2
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

10
2
60
30
2
4
5
2
180
4
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
30



PROJECT TI TLE: ADD CONTROLLER POSI TI ON | N ATCT CAB February 15, 2001
Proj GENERI C- 60865 TOTAL RESOURCES: 219 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1
COVE2
COMIAZ
DRFD1T
ELCE1
ESUTAZ
LGSRLA
RESE3T 10

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

N P O N N N Ol

Cl VE1
ESUTAZ
I NST4
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 5

N N

ESUTAZ
I NST4

LGSRLA
RESE3T

03700 TELECOVMUNI CATI ONS AVAI LABLE 180

N

COVE2
COVEMM
RAPML

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 4
LGSFLA
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1



PROIECT TI TLE: ADD CONTROLLER POSI TI ON I N ATCT CAB

Proj GENERI C- 60865

04300

04400

08000

08300

TOTAL RESOURCES: 219 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COVEMM
COMTAZ
DRFD2T
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
I NST4
LGSFLA

Servi ce Avail abl e

COMIAZ
SMGRAZ

O O O O O O O OO o o o o o o

(G2 IO B NN )

N

February

15, 2001

30



PROJECT TI TLE: ADD CONTROLLER POSI TI ON | N ATCT CAB February 15, 2001
Proj GENERI C- 60865 TOTAL RESOURCES: 219 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROJECT TI TLE: ADD TWD OR THREE CONTROLLER PCSI TI ONS | N ATCT CAB February 15, 2001
Proj GENERI C- 60875 TOTAL RESOURCES: 380 (DAYS)

NEW RTP NUMBER: 60875
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ADEQUATE SPACE EXI STS I N THE ATCT. NO ADDL. FREQUENCI ES W LL BE ADDED. | F NEW FREQUENCI ES
R NEEDED THEY W LL BE COVERED UNDER OTHER NETWORKS. VO CE SW TCH EXPANSI ON | S | NCLUDED I N
THI'S NETWORK. SEE NEXT ACTIVITY.

IF A DBRITE POSI TION IS NEEDED THEN USE ADDI TI ONAL DBRI TE NETWORK. CONSTRUCTI ON CONTRACT
WLL BE REQAUJI RED FOR WORK | N THE ATCT. USE NETWORK 20446 | F RECORDER CANNOT HANDLE THE
ADDL. POSI TIONS. ALL | NSTALLATI ON BY FAA PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1 10
COVE2 10
COVEMM 2
COMIAZ 2
ELCE1 10
ESUTAZ 2
RAPML
00400 PERFORM ENVI RONVENTAL ASSESSMENT 30
Cl VE1
SECS1
00800 ENG NEERI NG Cl VI L 60
Cl VE1 25
DRFD1T 10
ELCE1 20

SECS1 2



PROJECT TI TLE: ADD TWD OR THREE CONTROLLER PCSI TI ONS | N ATCT CAB February 15, 2001

Proj GENERI C-60875

01000

01800

01900

02100

TOTAL RESOURCES: 380 (DAYS)

ENG NEERI NG ELECTRONI C

COVE2
COVEMM
COMIAZ
DRFD2T
SECS2

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
COVE2
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
COVE2
COMIAZ

75
50
10
2
180
12
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
60
10
5



PROQIECT TI TLE: ADD TWD OR THREE CONTROLLER POSI TI ONS | N ATCT CAB

Proj GENERI C-60875

02100

02200

02300

03700

04100

04300

TOTAL RESOURCES: 380 (DAYS)

PLANT CONSTRUCTI ON

DRFD1T
ELCE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
I NST4
LGSFAZ
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ

I NST4

LGSRLA

RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
RAPML

MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSFAZ
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE

10

30

N = =

N

10
10

February 15, 2001

180

90



PROQIECT TI TLE: ADD TWD OR THREE CONTROLLER POSI TI ONS | N ATCT CAB

Proj GENERI C-60875

04300

04400

08000

08300

08600

TOTAL RESOURCES: 380 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2

COVEMM

COMTAZ

DRFD2T

I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
I NST4
LGSFAZ

Service Avail abl e

COMTAZ
SMGRAZ

SI TE CLEANUP/ PROQJECT CLOSEQUT

O O O O O O O oo o o o o

10

40

N N

February

15, 2001

90



PROJECT TI TLE: ADD TWD OR THREE CONTROLLER PCSI TI ONS | N ATCT CAB February 15, 2001
Proj GENERI C- 60875 TOTAL RESOURCES: 380 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROJECT TI TLE: DECOVMM SSI ON AND DI SVANTLE PRI MARY RADAR February 15, 2001
Proj GENERI C- 60883 TOTAL RESOURCES: 876 (DAYS)

NEW RTP NUMBER: 60883
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

PARTI AL ELECTRONI C W LL BE REMOVED, | NVENTORI ED AND EXCESS PROPERTY DOCUMENTS PREPARED.
ARRANGEMENTS FOR SHI PPI NG EXCESS PROPERTY W LL BE BY FAA PERSONNEL. FACI LITY SHALL BE
OPERATI ONAL FOR BEACON ONLY OPERATI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 36
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 5
Cl VE1 36
ELCE1 36
LGSFAZ 36
LGSRLA 36
MECEL 36
02500 FAA ELECTRONI C SI TE PREPARATI ON 60
I NST4 240
08000 JO NT ACCEPTANCE | NSPECTI ON 4
Cl VE1 24
LGSFAZ 12
LGSRLA 24
SMGRAZ 12
08400 DECOWM SSI ONI NG 1 5
RAPML 12
SMGRAZ 12

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 30



PROJECT TI TLE: DECOVMM SSI ON AND DI SVANTLE PRI MARY RADAR February 15, 2001
Proj GENERI C- 60883 TOTAL RESOURCES: 876 (DAYS)

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

I NST4 180
LGSFAZ 60
NAVTAZ 60
RAPML 12
SMGRAZ 12

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O OO0 o oo o o o o



PROJECT TI TLE: ADD SI NGLE RADAR POSI TI ON TO TRACON February 15, 2001
Proj GENERI C- 60885 TOTAL RESOURCES: 324 (DAYS)

NEW RTP NUMBER: 60885
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ADEQUATE SPACE EXI STS I N THE TRACON. USE ADDI TI ONAL NETWORKS | F MORE FREQUENCI ES ARE
NEEDED. RECORDER CAN ACCOVMODATE NEW POSI TI ON.  CONSTRUCTI ON CONTRACT W LL BE REQUI RED FOR
CONSOLE WORK | N TRACON. SEE NEXT ACTI VI TY.

NO ADDI TI ONAL HVAC W LL BE NEEDED. EXI STI NG ARTS CAN FEED NEW POSI TION. | F NOT THEN USE
ARTS EXPANSI ON NETWORK.  ALL ELECTRONI C | NSTALLATI ON BY FAA. VO CE SW TCH EXPANSION | S
I NCLUDED I N THI S NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 3

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

AUTE2
AUTETAZ
Cl VE1
COVE2
COMIAZ
ELCE1
ESUTAZ
RAPML

00400 PERFORM ENVI RONVENTAL ASSESSMENT 10

N N NN N N NN

Cl VE1
SECS1
00800 ENG NEERI NG Cl VI L 30

Cl VE1 15
DRFD1T 4
ELCE1 10



PROQIECT TI TLE: ADD SI NGLE RADAR PCSI TI ON TO TRACON

Proj GENERI C- 60885

00800

01000

01700

01800

01900

TOTAL RESOURCES: 324 (DAYS)

ENG NEERI NG CI VI L

SECS1
ENG NEERI NG ELECTRONI C

AUTE2
AUTETAZ
COVE2
COVEMM
COMIAZ
DRFD2T
RADE2
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
COVE2
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

20

30

10
20

10

OO O O O O o o o o

February 15, 2001

30

90

60



PROQIECT TI TLE: ADD SI NGLE RADAR PCSI TI ON TO TRACON

Proj GENERI C- 60885

01900

02100

02200

02300

03700

TOTAL RESOURCES: 324 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AUTE2
Cl VE1
COVE2
COMTAZ
DRFD1T
ELCE1
ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ

I NST4

LGSFAZ

RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ
| NST4

LGSRLA
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

o O O o o o

BI\JI\JU'II\)I\JI\)U'II\J

N = T = T = =

N

February

15, 2001

45

180



PROJECT TI TLE: ADD SI NGLE RADAR POSI TI ON TO TRACON February 15, 2001
Proj GENERI C- 60885 TOTAL RESOURCES: 324 (DAYS)

03700 TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
RAPML

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 4
LGSFLA
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 45

O O O O O O 0O Oo o o o o o o

AUTE2
AUTTAZ
COVE2
COVEWMM
COMIAZ

g = 01 01 ]



PROQIECT TI TLE: ADD SI NGLE RADAR PCSI TI ON TO TRACON

Proj GENERI C- 60885

04400

08000

08300

08600

TOTAL RESOURCES: 324 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

DRFD2T
I NST4
JO NT ACCEPTANCE | NSPECTI ON

AUTE2
COVE2
COMTAZ
I NST4
LGSFLA
RADTAZ

Servi ce Avail abl e

COMIAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

30

N S N N e

O O O O O O OO0 o oo o o o o

February

15, 2001



PROJECT TI TLE: ADD TWD OR THREE RADAR POSI TI ONS | N TRACON February 15, 2001
Proj GENERI C- 60895 TOTAL RESOURCES: 573 (DAYS)

NEW RTP NUMBER: 60895
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ADEQUATE SPACE DOES NOT EXI ST AND EXTENSI VE CONSTRUCTI ON REQUI RED. USE ADDI TI ONAL NETWORKS
| F MORE FREQUENCI ES ARE NEEDED. CONSTRUCTI ON CONTRACT W LL BE REQUI RED FOR CONSOLE WORK
IN TRACON. SEE NEXT ACTIVITY.

ADDI TI ONAL HVAC W LL BE NEEDED. EXI STI NG ARTS CAN FEED NEW POSI TION. | F NOT THEN USE
ARTS EXPANSI ON NETWORK.  ALL ELECTRONI C | NSTALLATI ON BY FAA. VO CE SW TCH EXPANSION | S
I NCLUDED I N THI S NETWORK. SEE NEXT ACTIVITY.

| F RECORDER CANNOT HANDLE ADDL. POSI TI ONS USE NETWORK 20446. EXI STI NG ARTS CAN HANDLE
ADDL. POCSI TI ONS, ELSE USE ARTS EXPANSI ON NETWORK . | F VI DEO MAPPER REQUI RES EXPANSI ON USE
ADDL. SEPARATE NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

AUTE2 10

AUTTAZ 2

Cl VE1 10

COVE2

COMIAZ 2

ELCE1 10

ESUTAZ 2

MECE1L 2

RADE2 10

RAPML 2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 30

Cl VE1 10

SECS1 1

00800 ENG NEERI NG CI VI L 90



PROIECT TI TLE: ADD TWD OR THREE RADAR POCSI TI ONS | N TRACON

Proj GENERI C- 60895

00800

01000

01800

01900

TOTAL RESOURCES: 573 (DAYS)

ENG NEERI NG CI VI L

Cl VE1
DRFD1T
ELCE1
MECEL
SECS1

ENG NEERI NG ELECTRONI C

AUTE2
AUTTAZ
COVE2
COVEMM
COMTAZ
DRFD2T
RADE2
SECS2

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
COVE2
ELCE1
LGSRLA
MVECEL

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

40
12
20
20

25

50

15
25

wWw 00 w o

O O O O o o o o

February

15, 2001

90

180



PROIECT TI TLE: ADD TWD OR THREE RADAR POCSI TI ONS | N TRACON

Proj GENERI C- 60895

01900

02100

02200

02300

TOTAL RESOURCES: 573 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AUTE2
AUTTAZ
Cl VE1
COVE2
COMIAZ
DRFD1T
ELCE1
ESUTAZ
LGSRLA
MVECEL
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ELCE1
ESUTAZ
I NST4
LGSFAZ
MECEL
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ

O O O o o o o

10
45

N N N N e

February

15, 2001

90



PROIECT TI TLE: ADD TWD OR THREE RADAR POCSI TI ONS | N TRACON

Proj GENERI C- 60895

02300

03700

04100

04300

04400

TOTAL RESOURCES: 573 (DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

I NST4
LGSRLA
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2

COVEMM

RAPML

MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSFAZ
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

February 15, 2001

180
10
10
2
90
2
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
90



PROJECT TI TLE: ADD TWD OR THREE RADAR POSI TI ONS | N TRACON February 15, 2001
Proj GENERI C- 60895 TOTAL RESOURCES: 573 (DAYS)

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

AUTE2
AUTTAZ
COVE2 10
COVEMM 1
COMIAZ 10
DRFD2T 5
I NST4 60
RADE2 5
08000 JO NT ACCEPTANCE | NSPECTI ON 5

COVE2
COMTAZ
I NST4
LGSFAZ
RADE2

08300 Service Avail abl e 1

N

COMTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PRQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

O O O O O O o o o o o



PROJECT TI TLE: ADD TWD OR THREE RADAR POSI TI ONS | N TRACON February 15, 2001
Proj GENERI C- 60895 TOTAL RESOURCES: 573 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O o o



PROJECT TI TLE: ESTABLI SH TWP AT NEW LEVEL V&V ATCT February 15, 2001

Proj GENERI C-60901

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 105 (DAYS)

60901

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THE SI TE SELECTI ON WLL BE I N AVAI LABLE AND EXI STI NG FAA SPACE. | NSTALLATION | S PERFORVED
BY FAA. TRAI NI NG | NCLUDED UNDER TDWR. WORK | NVOLVES CABLI NG BETWEEN TDWR AND DWVN EQUI PVENT.
WORK AT ARTCC, ATCT AND TDWR SI TES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 10
01000 ENG NEERI NG ELECTRONI C 90
AUTE2 20
DRFD2T 5
02500 FAA ELECTRONI C SI TE PREPARATI ON 30
I NST4 10
03700 TELECOVMUNI CATI ONS AVAI LABLE 180
COVE2 10
COVEMM 10
04100 MATERI AL AVAI LABLE ELECTRONI C 90
AUTE2
LGSRLA
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE 0



PROJECT TI TLE: ESTABLI SH TWP AT NEW LEVEL V&V ATCT February 15, 2001
Proj GENERI C- 60901 TOTAL RESOURCES: 105 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O 0O o o o o o o

AUTE2 2
| NST4 10
08000 JO NT ACCEPTANCE | NSPECTI ON 5

ATPC
AUTE2
AUTTAZ
DRFD2T
I NST4
LGSFAZ
SMGRAZ

08200 Conmi ssi oni ng 1

N N N N NN B

ATPC 1
AUTTAZ 1
SMGRAZ 1



PROJECT TI TLE: ESTABLI SH TWP AT NEW LEVEL V&V ATCT February 15, 2001
Proj GENERI C- 60901 TOTAL RESOURCES: 105 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: ESTABLI SH TDLS AT NEW LEVEL | V&V ATCT

Proj GENERI C-60911

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 107

( DAYS)

60911

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THE SI TE SELECTI ON WLL BE I N AVAI LABLE AND EXI STI NG FAA SPACE.

February 15, 2001

| NSTALLATI ON | S PERFORMED

BY ARI NC. FAA WLL PROVIDE A TOR TECHN Cl ANS AND Al R TRAFFI C ARE TRAI NED ON SYSTEM

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly,

The resource quantity is zero. If

the project engineer will change

and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 10
01000 ENG NEERI NG ELECTRONI C 90
AUTE2 20
DRFD2T 5
02500 FAA ELECTRONI C SI TE PREPARATI ON 30
I NST4 10
03700 TELECOVMUNI CATI ONS AVAI LABLE 180
COVE2 10
COVEMM 10
04100 MATERI AL AVAI LABLE ELECTRONI C 90
AUTE2
LGSRLA
04600 ELECTRONI C CONTRACTCOR | NSTALLATI ON 30
TORS4 10



PROJECT TI TLE: ESTABLI SH TDLS AT NEW LEVEL V&V ATCT February 15, 2001
Proj GENERI C- 60911 TOTAL RESOURCES: 107 (DAYS)

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 30

AUTE2
TORS4
08000 JO NT ACCEPTANCE | NSPECTI ON 2

AUTE2
AUTTAZ
DRFD2T
SMGRAZ
TORS4

08200 Conmi ssi oni ng 1

N N N N DN

ATPC
AUTTAZ
SMGRAZ 1

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O OO0 o oo o o o o



PROJECT TI TLE: CODED TI ME SOURCE February 15, 2001
Proj GENERI C- 60921 TOTAL RESOURCES: 57 (DAYS)

NEW RTP NUMBER: 60921
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change

the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 1

RAPM2 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 5

COVE2 5
01000 ENG NEERI NG ELECTRONI C 45

COVE2 10
02500 FAA ELECTRONI C SI TE PREPARATI ON 10

I NST4 5
04100 MATERI AL AVAI LABLE ELECTRONI C 2

COVE2 2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

OO O O O o o o o o



PROIECT TI TLE: CODED TI ME SOURCE

Proj GENERI C-60921

04300

04400

08000

08200

08600

TOTAL RESOURCES: 57 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
I NST4
LGSFAZ
SMCERAZ

Conmi ssi oni ng

COMTAZ
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

o O O o o o

20

N N N NN

OO O O O O o o o o

February

15, 2001

30



PROJECT TI TLE: CODED TI ME SOURCE February 15, 2001
Proj GENERI C- 60921 TOTAL RESOURCES: 57 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PROQIECT TI TLE: CODED Tl ME SOURCE, EN ROUTE FACI LI TY

Proj GENERI G- 60931 TOTAL RESOURCES:

NEW RTP NUMBER: 60931
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

57

( DAYS)

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

February 15, 2001

The resource quantity is zero. If

the duration accordingly, and | oad the resources to do the work.

the project engineer will change

ACTI VITY NUMBER RESOURCE TYPE

ACTI VI TY DESCRI PTI ON AND

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000 PRQIECT ASSI GNVENT

RAPM2

1

00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE

COVE2

01000 ENG NEERI NG ELECTRONI C

COVE2

02500 FAA ELECTRONI C SI TE PREPARATI ON

I NST4

04100 MATERI AL AVAI LABLE ELECTRONI C

COVE2

10

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

OO O O O o o o o o

45

10



PROQIECT TI TLE: CODED Tl ME SOURCE, EN ROUTE FACI LI TY

Proj GENERI G- 60931

04300

04400

08000

08200

08600

TOTAL RESOURCES: 57 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
I NST4
LGSFAZ
SMCERAZ

Conmi ssi oni ng

COMTAZ
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

o O O o o o

20

N N N NN

OO O O O O o o o o

February

15, 2001

30



PROJECT TI TLE: CODED TI ME SOURCE, EN ROUTE FACI LI TY February 15, 2001
Proj GENERI C- 60931 TOTAL RESOURCES: 57 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PROQIECT TI TLE: ESTABLI SH ARTS || A

Proj GENERI G- 65011

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 179 (DAYS)

65011
A- 03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE LOCATED IN A TRACON WH CH HAS BEEN CONSTRUCTED UNDER ANOTHER PRQJECT.
SYSTEM DESI GN AND | NSTALLATI ON W LL BE BY CONTRACTOR

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 15
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 8
RADE?2 30
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 20
I NST4 20
RADE2 2
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ
LGSRLA
RADE2 3



PROJECT TI TLE: ESTABLI SH ARTS |1 A February 15, 2001
Proj GENERI C- 65011 TOTAL RESOURCES: 179 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 60

RADE2 10
RADTAZ 5
TORS4 60

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 3

RADE4
RADTAZ
TORS4

08000 JO NT ACCEPTANCE | NSPECTI ON 2

LGSFAZ
RADTAZ
SMGRAZ
TORSA4

08200 Conmi ssi oni ng 1

N P NN

RADTAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

O O O O O O O O o o o o



PROQIECT TI TLE: ESTABLI SH ARTS || A February 15, 2001

Proj GENERI G- 65011 TOTAL RESOURCES: 179 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RADE
RESE

TORS



PROIECT Tl TLE: RELOCATE AUTOVASTED RADAR TERM NAL SYSTEM

(ARTSI | A)
GENER! C- 65022

NEW RTP NUMBER:
NEW CI P NUMBER:

Pr oj

TOTAL RESOURCES: 224 (DAYS)

65022
A-03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

February 15, 2001

EQUI PMENT W LL BE RELOCATED TO A TRACOM WHI CH HAS BEEN CONSTRUCTED UNDER ANOTHER PROJECT.
SYSTEM DESI GN AND | NSTALLATI ON W LL BE DONE BY CONTRACT. CURRENT OPERTI NG SYSTEM W LL
REMAI N | N OPERATION (I .E. HOT CUTOVER) THEN REMOVE OLD EQUI P.

The resource quantity is zero. If

Activity 8600 duration

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

is set at 1 day for the generic.

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 15
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 8
RADE2 30
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 20
I NST4 20
RADE2 2
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ 2
LGSRLA 1



PROJECT TI TLE: RELOCATE AUTOVASTED RADAR TERM NAL SYSTEM February 15, 2001
or o (ARTSI | A)
r oj

GENERI C- 65022 TOTAL RESOURCES: 224 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C

RADE2 3
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 60

RADE2 10
RADTAZ 5
TORS4 60

04800 ELECTRONI C CONTRACTCOR TEST AND ACCEPTANCE 3

RADE4
RADTAZ
TORS4

08000 JO NT ACCEPTANCE | NSPECTI ON 2

LGSFAZ
RADTAZ
SMGRAZ
TORS4

08300 Servi ce Avail abl e 1

N P NN

RADTAZ 1
SMGRAZ 1

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 15

I NST4 30
LGSFAZ 5
RADTAZ 10

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O o



PRQJECT TI TLE; RELOCATE AUTOMASTED RADAR TERM NAL SYSTEM February 15, 2001
o o (ARTSI | A)
r oj

GENERI C- 65022 TOTAL RESOURCES: 224 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: DI SMANTLE ARTS |1 A February 15, 2001

Proj GENERI G- 65033 TOTAL RESOURCES: 74 (DAYS)
NEW RTP NUMBER: 65033
NEW CI P NUMBER: A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

EQUI PMENT W LL BE DI SMANTLED AND REMOVED FROM A DECOWM SSI ONED TRACON WHI CH HAS BEEN CLOSED
UNDER ANOTHER PRQJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WWORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
RADE2 5
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 5
RADE2 10
SECS2 1
08000 JO NT ACCEPTANCE | NSPECTI ON 2
LGSFAZ 2
RADTAZ 2
SMGRAZ 1
TORS4 2
08500 DECOWM SSI ONI NG EQUI PMENT REMOVAL 15
| NST4 30
LGSFAZ 5
RADTAZ 10

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1



PROJECT TI TLE: DI SMANTLE ARTS 1A February 15, 2001
Proj GENERI C- 65033 TOTAL RESOURCES: 74 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROIECT TI TLE: CONVERT ARTS |1 A February 15, 2001

Proj GENERI C-65044 TOTAL RESOURCES: 94 (DAYS)
NEW RTP NUMBER: 65044
NEW CI P NUMBER: A- 03

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2209
2209B

Assunpti on:

EQUI PMENT W LL BE CONVERTED AT AN COPERATI NG TRACON. SYSTEM DESI GN AND | NSTALLATI ON WLL BE
BY CONTRACTOR. | MPROVEMENTS W LL BE DONE IN A MANNER THAT M NI M ZES ANY LOSS OF SERVI CE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
RADE2 5
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 2
RADE2 10
SECS2 2
02500 FAA ELECTRONI C SI TE PREPARATI ON 5
I NST4
RADE2
RADTAZ 5
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ 2
LGSRLA
RADE2 2

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30



PROJECT TI TLE: CONVERT ARTS | 1A February 15, 2001
Proj GENERI C- 65044 TOTAL RESOURCES: 94 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

RADE2 5
RADTAZ 10
TORS4 30

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 1

RADE4 1
RADTAZ 1
TORS4 1

08000 JO NT ACCEPTANCE | NSPECTI ON 2

LGSFAZ
RADTAZ
SMGRAZ
TORSA4

08300 Service Avail abl e 1

N P NN

RADTAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

O O O O O O O O o o o o



PROIECT TI TLE: CONVERT ARTS | I A February 15, 2001

Proj GENERI C-65044 TOTAL RESOURCES: 94 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RADE
RESE

TORS



PRQIECT TI TLE: | MPROVE/ MODERNI ZE ARTS || A February 15, 2001

Proj GENERI G- 65055 TOTAL RESOURCES: 85 (DAYS)
NEW RTP NUMBER: 65055
NEW CI P NUMBER: A- 03

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2206
2207
2208
3206

Assunpti on:

EQUI PMENT W LL BE MODERNI ZED AT AN OPERATI NG TRACON. SYSTEM DESI GN AND | NSTALLATI ON W LL
BE DONE BY CONTRACTOR. | MPROVEMENTS WLL BE DONE I N A MANNER THAT M NI M ZES LGOSS OF
SERVI CE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

AUTE2 5
01000 ENG NEERI NG ELECTRONI C 30

AUTE2 10
DRFD2T 2
SECS2
02500 FAA ELECTRONI C SI TE PREPARATI ON 5

AUTE2
AUTTAZ
I NST4
04100 MATERI AL AVAI LABLE ELECTRONI C 90

AUTE2
LGSFAZ 2



PROJECT TI TLE: | MPROVE/ MODERNI ZE ARTS |1 A February 15, 2001
Proj GENERI C- 65055 TOTAL RESOURCES: 85 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C

LGSRLA 1
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 15

AUTE2 5
AUTTAZ 10
TORS4 15
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 1

AUTE2 1
AUTTAZ
TORS4 1
08000 JO NT ACCEPTANCE | NSPECTI ON 5

AUTE2
AUTTAZ
LGSFAZ
SMGRAZ
TORSA4

08300 Service Avail abl e 1

N P N NDN

AUTTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

O O O O O o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE ARTS |1 A February 15, 2001
Proj GENERI C- 65055 TOTAL RESOURCES: 85 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROQIECT TI TLE: REPLACE ARTS | I A

Proj GENERI G- 65066

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 224 (DAYS)

65066
A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE REPLACED AT A TRACON THAT HAS ADEQUATE ROOM TO | NSTALL A SECOND SYSTM
SYSTEM DESI GN ANDI NSTALLATI ON W LL BE DONE BY CONTRACTOR. CURRENT SYSTEM W LL BE REMOVED
UPON COW SSI ONI NG OF THE NEW SYSTEM

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 15
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 8
RADE?2 30
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 20
I NST4 20
RADE2 2
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ
LGSRLA
RADE2 3



PROJECT TI TLE: REPLACE ARTS I1A February 15, 2001
Proj GENERI C- 65066 TOTAL RESOURCES: 224 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 60

RADE2 10
RADTAZ 5
TORS4 60

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 3

RADE4
RADTAZ
TORS4

08000 JO NT ACCEPTANCE | NSPECTI ON 2

LGSFAZ
RADTAZ
SMGRAZ
TORSA4

08300 Service Avail abl e 1

N P NN

RADTAZ 1
SMGRAZ

08500 DECOWM SSI ONI NG EQUI PMENT REMOVAL 15

I NST4 30
LGSFAZ 5
RADTAZ 10

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PROJECT TI TLE: REPLACE ARTS I 1A February 15, 2001
Proj GENERI C- 65066 TOTAL RESOURCES: 224 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: CONVERT ARTSI | A TO ARTSI | E February 15, 2001
Proj GENERI C- 65074 TOTAL RESOURCES: 104 (DAYS)

NEW RTP NUMBER: 65074
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TURNKEY (LOCKHEED). 6 DAY OPERATION (2 CONTRACTORS) = 12 MANDAYS. NO CHANGE TO DI SPLAYS.
LOCKHEED TO COCRDI NATE W REG ONAL PCC. TEMP RACK | NSTALLED DURI NG TRANSI TI ON, REMOVED UPON
COVPLETI ON.  SEE NEXT ACTI VI TY

80 TEST & ACCEPTANCE PERI OD FOLLOW NG | NSTALLATI ON. | NSTALLATI ON PACKAGE TO BE PROVI DED
BY PRODUCT TEAM TOR PACKAGE TO BE PROVI DED BY PRODUCT TEAM

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60
RADE2
RADTAZ
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 2
RADE2 10
SECS2 2
02500 FAA ELECTRONI C SI TE PREPARATI ON 5
I NST4 5
RADE2
RADTAZ
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ 2
LGSRLA 1

RADE2 2



PROIECT TI TLE: CONVERT ARTSI| A TO ARTSI | E

Proj GENERI C-65074

04600

04800

08000

08300

08500

08600

TOTAL RESOURCES: 104 (DAYS)

ELECTRONI C CONTRACTOR | NSTALLATI ON

RADE2
RADTAZ
TORS4

5
10
15

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

RADE2
RADTAZ
TORS4

JO NT ACCEPTANCE | NSPECTI ON

LGSFAZ
RADE2
RADTAZ
SMGRAZ
TORSA

Servi ce Avail abl e

RADTAZ
SMGRAZ

DECOVWM SSI ONI NG EQUI PMENT REMOVAL

LGSFAZ
RADTAZ
TORSA

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

10

N P N N DN

o O O o o o

15, 2001

15

10



PROJECT TI TLE: CONVERT ARTSI | A TO ARTSI | E February 15, 2001
Proj GENERI C- 65074 TOTAL RESOURCES: 104 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O o o o o



PROIECT Tl TLE: ESTABLI SH ARTS 111 A

Proj GENERI G- 65111

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 268 (DAYS)

65111
A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE LOCATED IN A TRACON WH CH HAS BEEN CONSTRUCTED UNDER ANOTHER PRQJECT.
SYSTEM DESI GN AND | NSTALLATI ON W LL BE DONE BY CONTRACTOR

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 15
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 8
RADE2 50
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 20
I NST4 30
RADE2 5
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ
LGSRLA 2
RADE2 5



PROJECT TI TLE: ESTABLI SH ARTS [ 11A February 15, 2001
Proj GENERI C- 65111 TOTAL RESOURCES: 268 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 80

RADE2 10
RADTAZ 30
TORS4 80

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

RADE4 3
RADTAZ 10
TORS4 5

08000 JO NT ACCEPTANCE | NSPECTI ON 1

LGSFAZ
RADTAZ
SMGRAZ
TORSA4

08200 Conmi ssi oni ng 1

N

RADTAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

O O O O O O O O o o o o



PROIECT Tl TLE: ESTABLI SH ARTS 111 A February 15, 2001

Proj GENERI G- 65111 TOTAL RESOURCES: 268 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RADE
RESE

TORS



PROIECT TI TLE: RELOCATE ARTS 11 A

Proj GENERI G- 65122

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 348 (DAYS)

65122
A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE RELOCATED TO A TRACON VWHI CH HAS BEEN CONSTRUCTED UNDER ANOTHER PROJECT.
SYSTEM DESI GN AND | NSTALLATI ON W LL BE DONE BY CONTRACTOR. CURRENT OPERATI NG SYSTEM W LL
REMAI N UNTI L NEW EQUI PMENT | S OPERATI NG THEN REMOVED .

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 15
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 8
RADE2 50
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 20
I NST4 30
RADE2 5
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ
LGSRLA 2
RADE2 5



PROJECT TI TLE: RELOCATE ARTS I11A February 15, 2001
Proj GENERI C- 65122 TOTAL RESOURCES: 348 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 80

RADE2 10
RADTAZ 30
TORS4 80

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

RADE4 3
RADTAZ 10
TORS4 5

08000 JO NT ACCEPTANCE | NSPECTI ON 1

LGSFAZ
RADTAZ
SMGRAZ
TORSA4

08300 Service Avail abl e 1

N

RADTAZ 1
SMGRAZ

08500 DECOWM SSI ONI NG EQUI PMENT REMOVAL 25

I NST4 50
LGSFAZ 5
RADTAZ 25

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PROJECT TI TLE: RELOCATE ARTS I 11A February 15, 2001
Proj GENERI C- 65122 TOTAL RESOURCES: 348 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROIECT TI TLE: DI SMANTLE ARTS II1A

Proj GENERI G- 65133

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 85 (DAYS)

65133
A- 03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE DI SMANTLED AND REMOVED FROM A DECOWM SSI ONED TRACON WHI CH HAS BEEN CLOSED

UNDER ANOTHE PROJECT.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WWORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
RADE2 5
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 5
RADE2 15
SECS2 1
08000 JO NT ACCEPTANCE | NSPECTI ON 1
I NST4
RADTAZ
SMGRAZ 1
08500 DECOWM SSI ONI NG EQUI PMENT REMOVAL 20
| NST4 40
LGSFAZ 5
RADTAZ 10
08600 SI TE CLEANUP/ PROJECT CLCSEQUT 1
AUTE 0



PROJECT TI TLE: DI SMANTLE ARTS [11A February 15, 2001
Proj GENERI C- 65133 TOTAL RESOURCES: 85 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O o o o o o o



PROIECT TI TLE: CONVERT ARTS |I1A February 15, 2001

Proj GENERI C-65144 TOTAL RESOURCES: 94 (DAYS)
NEW RTP NUMBER: 65144
NEW CI P NUMBER: A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

EQUI PMENT W LL BE CONVERTED T AN OPERTI NG TRACON. SYSEM DESI GN AND | NSTALLATI ON W LL BE
DONE BY CONTRACTOR. | MPROVEMENTS W LL BE DONE I N A MANNER THAT M NI M ZES DOANTI ME.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40
RADE2 5
01000 ENG NEERI NG ELECTRONI C 50
DRFD2T 5
RADE2 15
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 10
I NST4 10
RADE2 5
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ 1
LGSRLA 1
RADE2
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 20
RADE2 5

RADTAZ 10



PROJECT TI TLE: CONVERT ARTS I11A February 15, 2001
Proj GENERI C- 65144 TOTAL RESOURCES: 94 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

TORS4 20
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 2

RADE4
RADTAZ 2
TORS4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

LGSFAZ
RADTAZ
SMCRAZ
TORS4

08300 Servi ce Avail abl e 1

N N

RADTAZ 1
SMCERAZ
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

O O O O O O O Ooo oo o o o



PROJECT TI TLE: CONVERT ARTS I11A February 15, 2001
Proj GENERI C- 65144 TOTAL RESOURCES: 94 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PRQIECT TI TLE: | MPROVE/ MODERNI ZE ARTS | I A February 15, 2001

Proj GENERI G- 65155 TOTAL RESOURCES: 153 (DAYS)
NEW RTP NUMBER: 65155
NEW CI P NUMBER: A- 03

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

3220
5221
5221A

Assunpti on:

EQUI PMENT W LL BE MODERNI ZED AT AN OPERATI NG TRACON. SYSTEM | NSTALLATI ON W LL BE DONE BY
CONTRACTOR. SI TE PREPARTI ON BY FAA. | MVPROVEMENTS W LL BE DONE | N A MANNER THAT M NI M ZES
DOANTI ME.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40
AUTE2 10
01000 ENG NEERI NG ELECTRONI C 50
AUTE2 25
DRFD2T
SECS2
02500 FAA ELECTRONI C SI TE PREPARATI ON 10
AUTE2 10
I NST4 20
04100 MATERI AL AVAI LABLE ELECTRONI C 90
AUTE2 2
LGSFAZ
LGSRLA 1

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 40



PROJECT TI TLE: | MPROVE/ MODERNI ZE ARTS 111 A February 15, 2001
Proj GENERI C- 65155 TOTAL RESOURCES: 153 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2 10
AUTTAZ 10
TORS4 40

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 2

AUTE2 1
AUTTAZ 2
TORS4 2

08000 JO NT ACCEPTANCE | NSPECTI ON 5

AUTTAZ
LGSFAZ
SMGRAZ
TORSA4

08300 Service Avail abl e 1

N

AUTTAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

O O O O O O O O o o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE ARTS | I I A February 15, 2001

Proj GENERI G- 65155 TOTAL RESOURCES: 153 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RADE
RESE

TORS



PROIECT TI TLE: REPLACE ARTS |11 A

Proj GENERI C- 65166 TOTAL RESOURCES: 328
NEW RTP NUMBER: 65166
NEW CI P NUMBER: A- 03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS
5221C

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE REPLACED AT A TRACON THAT HAS ADEQUATE SPACE FOR A SECOND SYSTEM
SYSTEM DESI GN AND | NSTALLATI ON W LL BE DONE BY CONTRACTOR.  CURRENT OPERATI NG SYSTEM W LL

BE REMOVED UPON COWM SSI ONI NG OF THE NEW SYSTEM

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

The resource quantity is zero. If

the duration accordingly, and | oad the resources to do the work.

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 15
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 8
RADE?2 30
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 20
| NST4 30
RADE?2 5
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ 2

LGSRLA



PROIECT TI TLE: REPLACE ARTS |11 A

Proj GENERI C- 65166

04100

04600

04800

08000

08300

08500

08600

TOTAL RESOURCES: 328 (DAYS)

MATERI AL AVAI LABLE ELECTRONI C

RADE2
ELECTRONI C CONTRACTOR | NSTALLATI ON

RADE2
RADTAZ
TORS4

10
30
80

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

RADE4

RADTAZ

TORS4

JO NT ACCEPTANCE | NSPECTI ON

LGSFAZ
RADTAZ
SMCERAZ
TORS4

Service Avail abl e

RADTAZ
SMCRAZ
DECOVM SSI ONI NG EQUI PMENT REMOVAL

I NST4
LGSFAZ
RADTAZ

SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS

10

N N

50

25

o O o o

February

15, 2001

80

25



PROJECT TI TLE: REPLACE ARTS I11A February 15, 2001
Proj GENERI C- 65166 TOTAL RESOURCES: 328 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: ESTABLI SH ARTS I I 1 E

Proj GENERI G- 65211

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 333 (DAYS)

65211
A- 03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

3204

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE ESTABLI SHED I N A TRACON WHI CH HAS BEEN CONSTRUCTED UNDER ANOTHER PRQJECT

SYSTEM DESI GN AND | NSTALLATI ON W LL BE DONE BY CONTRACTOR

CONSOLES TO 76.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

A- 604 SOFTWARE USED LIM TS

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 25
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 15
RADE?2 60
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 25
| NST4 40
RADE2 10
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2
04100 MATERI AL AVAI LABLE ELECTRONI C 120

LGSFAZ 2
LGSRLA



PROQIECT TI TLE: ESTABLI SH ARTS I I 1 E

Proj GENERI G- 65211

04100

04600

04800

08000

08200

08600

TOTAL RESOURCES: 333 (DAYS)

MATERI AL AVAI LABLE ELECTRONI C

RADE2

ELECTRONI C CONTRACTOR | NSTALLATI ON

RADE2
RADTAZ
TORS4

February 15, 2001

100

10
30
100

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

RADE4

RADTAZ

TORS4

JO NT ACCEPTANCE | NSPECTI ON

LGSFAZ
RADTAZ
SMCERAZ
TORS4

Conmi ssi oni ng

RADTAZ
SMCRAZ
SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

10

N P NN

O O O O O o o o o



PROJECT TI TLE: ESTABLI SH ARTS |11 E February 15, 2001
Proj GENERI C- 65211 TOTAL RESOURCES: 333 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PROIECT TI TLE: RELOCATE ARTS Il I E

Proj GENERI G- 65222

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 428 ( DAYS)

65222
A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE RELOCATED TO A TRACON WHI CH HAS BEEN CONSTRUCTED UNDER ANOTHER PRQJECT.
SYSTEM DESI GN AND | NSTALLATI ON W LL BE DONE BY CONTRACTOR. CURRENT OPERATI NG SYSTEM W LL
REMAI N UNTI L NEW EQUI PMENT | S | N SERVI CE THEN REMOVED.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 25
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 15
RADE?2 60
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 25
I NST4 40
RADE2 10
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ
LGSRLA 2
RADE?2 5



PROJECT TI TLE: RELOCATE ARTS I I E February 15, 2001
Proj GENERI C- 65222 TOTAL RESOURCES: 428 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 100

RADE2 10
RADTAZ 30
TORS4 100

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

RADE4 3
RADTAZ 10
TORS4 5

08000 JO NT ACCEPTANCE | NSPECTI ON 2

LGSFAZ
RADTAZ
SMGRAZ
TORSA4

08300 Service Avail abl e 1

N P NN

RADTAZ 1
SMGRAZ

08500 DECOWM SSI ONI NG EQUI PMENT REMOVAL 30

I NST4 60
LGSFAZ 5
RADTAZ 30

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PROJECT TI TLE: RELOCATE ARTS I I E February 15, 2001
Proj GENERI C- 65222 TOTAL RESOURCES: 428 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROQIECT TI TLE: DI SMANTLE ARTS I I1 E

Proj GENERI G- 65233

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 85 (DAYS)

65233
A- 03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE DI SMANTLED AND REMOVED FROM A DECOWM SSI ONED TRACON WHI CH HAS BEEN CLOSED

UNDER ANOTHER PRQJECT.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WWORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
RADE2 5
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 5
RADE2 15
SECS2 1
08000 JO NT ACCEPTANCE | NSPECTI ON 1
I NST4
RADTAZ
SMGRAZ 1
08500 DECOWM SSI ONI NG EQUI PMENT REMOVAL 20
| NST4 40
LGSFAZ 5
RADTAZ 10
08600 SI TE CLEANUP/ PROJECT CLCSEQUT 1
AUTE 0



PROJECT TI TLE: DI SMANTLE ARTS |11 E February 15, 2001
Proj GENERI C- 65233 TOTAL RESOURCES: 85 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O o o o o o o



PROIECT TI TLE: CONVERT ARTS I I E February 15, 2001

Proj GENERI C-65244 TOTAL RESOURCES: 128 ( DAYS)
NEW RTP NUMBER: 65244
NEW CI P NUMBER: A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

EQUI PMENT W LL BE CONVERTED AT AN OPERATI NG TRACON. SYSTEM DESI GN AND | NSTALLATI ON W LL BE
DONE BY CONTRACTOR. | MPROVEMENTS W LL BE DONE IN A MANNER TO M NI M ZE DOMNTI ME.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60
RADE2 10
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 5
RADE2 20
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 15
I NST4 15
RADE2 5
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ 2
LGSRLA
RADE2
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30
RADE2 5

RADTAZ 15



PROJECT TI TLE: CONVERT ARTS I 1E February 15, 2001
Proj GENERI C- 65244 TOTAL RESOURCES: 128 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

TORS4 30
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 2

RADE4
RADTAZ 2
TORS4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

LGSFAZ
RADTAZ
SMCRAZ
TORS4

08300 Servi ce Avail abl e 1

N N

RADTAZ 1
SMCERAZ
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

O O O O O O O Ooo oo o o o



PROJECT TI TLE: CONVERT ARTS I 1E February 15, 2001
Proj GENERI C- 65244 TOTAL RESOURCES: 128 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PRQIECT TI TLE: | MPROVE/ MODERNI ZE ARTS || I E February 15, 2001

Proj GENERI G- 65255 TOTAL RESOURCES: 128 ( DAYS)
NEW RTP NUMBER: 65255
NEW CI P NUMBER: A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

EQUI PMENT W LL BE MODERNI ZED AT AN COPERTI NG TRACON. SYSTEM DESI GN AND | NSTALLATI ON W LL BE
DONE BY CONTRACTOR. | MPROVEMENTS WLL BE DONE IN A MANNER TO M NI M ZE DOANTI ME.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60
RADE2 10
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 5
RADE2 20
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 15
I NST4 15
RADE2 5
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ 2
LGSRLA
RADE2
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30
RADE2 5

RADTAZ 15



PROJECT TI TLE: | MPROVE/ MODERNI ZE ARTS |11 E February 15, 2001
Proj GENERI C- 65255 TOTAL RESOURCES: 128 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

TORS4 30
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 2

RADE4
RADTAZ 2
TORS4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

LGSFAZ
RADTAZ
SMCRAZ
TORS4

08300 Servi ce Avail abl e 1

N N

RADTAZ 1
SMCERAZ
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

O O O O O O O Ooo oo o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE ARTS |11 E February 15, 2001
Proj GENERI C- 65255 TOTAL RESOURCES: 128 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PROIECT Tl TLE: REPLACE ARTS I I1 E

Proj GENERI C- 65266

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 428 ( DAYS)

65266
A- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE REPLACED AT A TRACON THAT HAS ADEQUATE SPACE TO | NSTALL A SECOND SYSTEM
SYSTEM DESI GN AND | NSTALLATI ON W LL BE DONE BY CONTRACTOR. CURRENT OPERATI NG SYSTEM W LL
BE REMOVED UPON COWM SSI ONI NG OF THE NEW SYSTEM

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
RADE2 25
01000 ENG NEERI NG ELECTRONI C 100
DRFD2T 15
RADE?2 60
SECS2 3
02500 FAA ELECTRONI C SI TE PREPARATI ON 25
I NST4 40
RADE2 10
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVEMM 1
RADE2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ
LGSRLA 2
RADE?2 5



PROJECT TI TLE: REPLACE ARTS III1E February 15, 2001
Proj GENERI C- 65266 TOTAL RESOURCES: 428 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 100

RADE2 10
RADTAZ 30
TORS4 100

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

RADE4 3
RADTAZ 10
TORS4 5

08000 JO NT ACCEPTANCE | NSPECTI ON 2

LGSFAZ
RADTAZ
SMGRAZ
TORSA4

08300 Service Avail abl e 1

N P NN

RADTAZ 1
SMGRAZ

08500 DECOWM SSI ONI NG EQUI PMENT REMOVAL 30

I NST4 60
LGSFAZ 5
RADTAZ 30

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PROJECT TI TLE: REPLACE ARTS III1E February 15, 2001
Proj GENERI C- 65266 TOTAL RESOURCES: 428 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROQIECT TI TLE: ESTABLI SH TERM NAL STAND ALONE RADAR TRAI NI NG

SYSTEM
GENERI G- 65311

Pr oj

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 135 (DAYS)

65311
A-03

USED FOR PRQJECTS USI NG OLD CI P NUMBERS

5629
5629A

Assunpti on:

February 15, 2001

EQUI PMENT W LL BE ESTABLI SHED I N A TRACON WH CH HAS BEEN MODI FI ED (EI THER A NEW FACI LI TY OR
AN EXPANSI ON OF THE OLD ONE) FOR | NSTALLATI ON TO BE DONE BY CONTRACT.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUVBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQJECT ASS| GNVENT 5
RAPML 1
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 40
RADE2 10
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 5
RADE2 15
SECS?2 1
02500 FAA ELECTRONI C SI TE PREPARATI ON 10
| NST4 20
RADE2 5
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ
LGSRLA
RADE2 3
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30



PRQIECT TI TLE: ESTABLI SH TERM NAL STAND ALONE RADAR TRAI NI NG February 15, 2001
Pr oi SYSTEM
r oj

GENERI G- 65311 TOTAL RESOURCES: 135 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

RADE2 10
RADTAZ 20
TORSA 30

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 2

RADE4 1
RADTAZ 2
TORS4

08000 JO NT ACCEPTANCE | NSPECTI ON 1

LGSFAZ
RADTAZ
SMCRAZ
TORS4

08200 Conmi ssi oni ng 1

N

RADTAZ 1
SMCRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

O O O O O O o o o o o o



PROQIECT TI TLE: ESTABLI SH TERM NAL STAND ALONE RADAR TRAI NI NG February 15, 2001

Pr oi SYSTEM
r oj
GENERI G- 65311 TOTAL RESOURCES: 135 (DAYS)
08600 SI TE CLEANUP/ PRQIECT CLOSEQUT
RADE
RESE

TORS



PRQIECT Tl TLE: | MPROVE/ MODERNI ZE TERM NAL STAND ALONE RADAR TRNG February 15, 2001

Pr o] SYSTEM

GENERI C- 65355 TOTAL RESOURCES: 91 (DAYS)
NEW RTP NUMBER: 65355
NEW CI P NUMBER: A-03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

5629C
5629l

Assunpti on:
EQUI MENT W LL BE MODERNI ZED AT AN OPERATI NG TRACON. | NSTALLATI ON W LL BE DONE BY CONTRACT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40
RADE2 5
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 2
RADE2 10
SECS2 1
02500 FAA ELECTRONI C SI TE PREPARATI ON 10
I NST4 10
RADE2 2
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ
LGSRLA
RADE2 2

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 20



PRQIECT TI TLE: | MPROVE/ MODERNI ZE TERM NAL STAND ALONE RADAR TRNG February 15, 2001
Pr oi SYSTEM
r oj

GENERI C- 65355 TOTAL RESOURCES: 91 (DAYYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

RADE2 5
RADTAZ 20
TORSA 20

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 1

RADE4 1
RADTAZ 1
TORS4 1

08000 JO NT ACCEPTANCE | NSPECTI ON 1

LGSFAZ
RADTAZ
SMGRAZ
TORS4
08300 Service Avail abl e 1

N

RADTAZ 1
SMCRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

O O O O O O o o o o o o



PRQIECT Tl TLE: | MPROVE/ MODERNI ZE TERM NAL STAND ALONE RADAR TRNG February 15, 2001

Pr oi SYSTEM
r oj
GENERI G- 65355 TOTAL RESOURCES: 91 (DAYS)
08600 SI TE CLEANUP/ PRQIECT CLOSEQUT
RADE
RESE

TORS



PROQIECT TI TLE: ESTABLI SH STANDARD TERM NAL AUTOVATI ON REPLACEMENT February 15, 2001
Br o SYSTEM
r oj

GENERI C- 65411 TOTAL RESOURCES: 804 (DAYS)

NEW RTP NUMBER: 65411
NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
6225

Assunpti on:

EQUI PMENT W LL BE ESTABLISHED IN A TRACON (NEW FACI LI TY . SYSTEM | NSTALLATION WLL BE
DONE BY CONTRACT. SEE NEXT ACTIVITY.

SINCE ALL CONSTRUCTION IS COVPLETE, TH S NETWORK COVERS ELECTRONI C SI TE PREP AND
| NSTALLATI ON ONLY. | F CONSTRUCTI ON WORK | S NEEDED USE RTP 65421. SEE NEXT ACTIVITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
AUTE2 20
COVE2 20
RADE2 20
RAPM2 10
01000 ENG NEERI NG ELECTRONI C 120
AUTE2 75
COVE2 40
DRFD2T 20
RADE2 40
SECS2 4
02500 FAA ELECTRONI C SI TE PREPARATI ON 30
AUTE2 20
COVE2 10

DRFDAT 8



PROIECT TI TLE: ESTABLI SH STANDARD TERM NAL AUTOVATI ON REPLACEMENT

Pr oj

GENERI G- 65411

02500

03700

04100

04600

04800

08000

TOTAL RESOURCES: 804 (DAYS)

FAA ELECTRONI C SI TE PREPARATI ON

I NST3
I NST4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
LGSFAZ
LGSRLA

ELECTRONI C CONTRACTCOR | NSTALLATI ON

AUTE2
I NST4
RADE2
RADTAZ
TORS4

20
60

10

20
10

30
60
20
60
90

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

AUTE2
AUTTAZ
COVE2
COMTAZ
RADE4
RADTAZ
TORS4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
AUTTAZ
LGSFAZ

20
20

20

20

February 15, 2001

120

120

120

20



PROQIECT TI TLE: ESTABLI SH STANDARD TERM NAL AUTOVATI ON REPLACEMENT February 15, 2001
Pr oi SYSTEM
r oj

GENERI C- 65411 TOTAL RESOURCES: 804 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

RADTAZ 2
SMGRAZ
TORSA

08200 Conmi ssi oni ng 1

AUTTAZ 1
RADTAZ 1
SMCRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O 0o o oo o o o o



PROJECT TI TLE: ESTABLI SH STARS/ W TH CONSTRUCTI ON February 15, 2001
Proj GENERI C- 65421 TOTAL RESOURCES: 1188 (DAYS)

NEW RTP NUMBER: 65421
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

CONSTRUCTI ON W LL BE REQUI RED TO PREPARE THE FACI LITY (EI THER A NEW FACI LITY OR AN
EXPANSI ON OF THE OLD ONE) FOR | NSTALLATI ON WHI LE THE CURRENT SYSTEM CONTI NUES TO PROVI DE
SERVI CE. SYSTEM DESI GN AND | NSTALLATI ON W LL BE DONE BY CONTRACT. SEE NEXT .

THESE RESOURCE ESTI MATES ARE BASED ON LOCATI ONS HAVI NG UP TO THI RTY RADAR PCSI TI ONS.
ACTIVITY 00300, SITE SURVEY, | NCLUDES RESOURCES REQUI RED TO PERFORM GOVERNMENT SI TE
EVALUATI ON AND CONTRACTOR SI TE SURVEY. SEE NEXT ACTIVITY.

ACTI VITY 00300, SITE SURVEY, | NCLUDES PREPARATI ON OF SI TE REPORT AND COST ESTI MATE FOR
ANTI CI PATED WORK AT FACI LI TY. ACTIVITIES 00300 THRU 02500 ARE REQUI RED TO SUPPORT SI TE
PREPARATI ON | N ADVANCE OF CONTRACT | NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 15
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
AUTE2 20
Cl VE1 10
COVE2 20
ELCE1 30
MECEL 10
RADE2 20
RAPMR 10
00400 PERFORM ENVI RONVENTAL ASSESSMENT 60
Cl VE1 20
SECS1 2
00800 ENG NEERI NG Cl VI L 60

Cl VE1 25



PRQIECT TI TLE: ESTABLI SH STARS/ W TH CONSTRUCTI ON

Proj GENERI G- 65421

00800

01000

01800

01900

TOTAL RESOURCES: 1188 (DAYS)

ENG NEERI NG CI VI L

DRFD1T
ELCE1
MECEL
SECS1

ENG NEERI NG ELECTRONI C

AUTE2
COVE2
DRFD2T
RADE2
SECS2

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1

LGSRLA

RAPML

RESE3T

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

20
35
20

85
30
20
20

10
12

O O O O O 0O O o o o o o o

February

15, 2001

120

120



PRQIECT TI TLE: ESTABLI SH STARS/ W TH CONSTRUCTI ON

Proj GENERI G- 65421

01900

02100

02200

02300

02500

03700

TOTAL RESOURCES: 1188 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1
ELCE1
ESUTAZ
I NST4
MECEL
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

DRFD1T

ESUTAZ

RESE3T

SMCERAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1

ELCE1

ESUTAZ

MECE1L

RESEL1T

FAA ELECTRONI C SI TE PREPARATI ON

AUTE2
AUTTAZ
COVE2
I NST4

TELECOVMUNI CATI ONS AVAI LABLE

10
10
10
20
10
60

N N N O N

ga N N N DN

30
10
20
100

February 15, 2001

90

50

120



PRQIECT TI TLE: ESTABLI SH STARS/ W TH CONSTRUCTI ON

Proj GENERI G- 65421

03700

04100

04600

04800

08000

TOTAL RESOURCES: 1188 (DAYS)

TELECOVMUNI CATI ONS AVAI LABLE

February 15,

COVE2 5

COVEMM 10

MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ

LGSRLA

RADE2

ELECTRONI C CONTRACTOR | NSTALLATI ON 90
AUTE2 10

AUTTAZ 30

COVE2 10

I NST4 45

RADE2 10

RADTAZ 20

TORS4 100

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 20
AUTE2 5

AUTTAZ 10

RADE4

RADTAZ

TORS4 20

JO NT ACCEPTANCE | NSPECTI ON 2
AUTE2 2

AUTTAZ 2

DRFDAT 15

LGSFAZ 2

RADTAZ 2

SMGRAZ 1

TORS4 2

2001



PRQIECT TI TLE: ESTABLI SH STARS/ W TH CONSTRUCTI ON

Proj GENERI G- 65421

08200

08500

08600

TOTAL RESOURCES: 1188 (DAYS)

Conmi ssi oni ng

AUTTAZ
RADTAZ
SMGRAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE2
COVE2
I NST3
I NST4
LGSFAZ
LGSRLA

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

February 15, 2001

60

10
75
10

O O O O O O 0O 0o o oo o o o o



PRQJECT TI TLE: ESTABLI SH STARS ( REMOTE) | N EXI STI NG ATCT February 15, 2001

Proj GENERI G- 65511 TOTAL RESOURCES: 485 ( DAYS)
NEW RTP NUMBER: 65511
NEW CI P NUMBER: A-02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2112C

Assunpti on:

ENVI RONMENTAL WORK MAY BE REQUI RED. MSTER/ PROVARY STARS SYSTEM IS EXI STI NG REMOTI NG OF
DATA I NCLUDED I N THI' S NETWORK. ELECTRONI C | NSTALLATI ON BY CONTRACTOR. PLANTS CONSTRUCTI ON
REQUI REMENTS W LL BE ACCOWPLI SHED BY LOCAL CONTRACT. SEE NEXT ACTIVITY

ELECTRONI CS SI TE PREP BY FAA. ACTIVITY 00300, SITE SURVEY, |NCLUDES RESOURCES REQUI RED TO
PERFORM FAA SI TE EVALUATI ON AND CONTRACTOR S SI TE SURVEY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

AUTE2 15

Cl VE1 15

COVE2 15

ELCE1 20

MECEL 5

RADTAZ
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 60

Cl VE1 20

SECS1 2
00800 ENG NEERI NG Cl VI L 120

Cl VE1 60

DRFD1T 20

ELCE1 20

VECE1 10



PRQIECT Tl TLE: ESTABLI SH STARS ( REMOTE) | N EXI STI NG ATCT

Proj GENERI G- 65511

00800

01000

01700

01800

01900

TOTAL RESOURCES: 485 ( DAYS)

ENG NEERI NG CI VI L

SECS1
ENG NEERI NG ELECTRONI C

AUTE2

COVE2

DRFD2T

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

20
20
15

15

O O O O O O O Ooo oo o o o

February 15, 2001

60

30

90



PRQIECT Tl TLE: ESTABLI SH STARS ( REMOTE) | N EXI STI NG ATCT

Proj GENERI G- 65511

01900

02100

02200

02300

02500

03700

TOTAL RESOURCES: 485 ( DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

TORS
PLANT CONSTRUCTI ON

Cl VE1

I NST4

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
RESE3T
SMGRAZ

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
ELCE1
ESUTAZ
MECEL
RESELT
SMCERAZ

FAA ELECTRONI C SI TE PREPARATI ON

AUTE2

AUTTAZ

COVE2

COMTAZ

I NST4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

10
20

N O N N N DN N O NN

o o1 o1 Ol

20

February 15, 2001

30

30

120



PRQIECT Tl TLE: ESTABLI SH STARS ( REMOTE) | N EXI STI NG ATCT

Proj GENERI G- 65511

04100

04600

04800

08000

08200

08600

TOTAL RESOURCES: 485 ( DAYS)

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
LGSFAZ
LGSRLA

ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2
AUTTAZ
COVE2
COMIAZ
TORSA

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

AUTE2
AUTTAZ
COVE2
TORS4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
AUTTAZ
DRFD2T
SMCERAZ
TORS4

Conmi ssi oni ng

AUTTAZ
RADTAZ
SMGRAZ

SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE

N O N O

10

g N oorN

N N O NN

February 15, 2001

60

10



PRQJECT TI TLE: ESTABLI SH STARS ( REMOTE) | N EXI STI NG ATCT February 15, 2001
Proj GENERI C- 65511 TOTAL RESOURCES: 485 ( DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O oo o o o o



PRQIECT TI TLE: REPLACE DBRI TE DI SPLAYS W TH STARS I N EXI STI NG February 15, 2001
Br of FACI LI TY
r oj
GENERI C- 65516 TOTAL RESOURCES: 421 (DAYS)
NEW RTP NUMBER: 65516
NEW Cl P NUMBER:
USED FOR PRQIECTS USI NG OLD Cl P NUMBERS:
Assunption:
MASTER/ PRI MARY STARS SYSTEM | S EXI STING. REMOTI NG OF DATA IS I NCLUDED I N THI S NETWORK.
REMOVAL OF DBRI TE EQUI PMENT | NCLUDED I N THI S NETWORK.  ACTI VI TY 00300 | NCLUDES RESOURCES
REQUI RED TO PERFORM FAA SI TE EVALUATI ON AND CONTRACTOR S SI TE SURVEY.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AUTE2 15
Cl VE1 5
COVE2 15
ELCEl 20
MECE1
RADTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 20
SECS1 2
00800 ENG NEERI NG Cl VI L 30
Cl VE1 10
DRFD1T 15
ELCE1 15
MECE1 10
01000 ENG NEERI NG ELECTRONI C 60
AUTE2 20



PRQIECT TI TLE: REPLACE DBRI TE DI SPLAYS W TH STARS I N EXI STI NG February 15, 2001
Br o FACI LI TY
r oj

GENERI C- 65516 TOTAL RESOURCES: 421 (DAYS)

01000 ENG NEERI NG ELECTRONI C

COVE2 20
DRFD2T 15

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 90

Cl VE1 5
LGSRLA 15

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 30

O O O O O O 0O o o oo o o o o

Cl VE1
I NST4
LGSRLA 10
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

Cl VE1 2



PROIECT Tl TLE: REPLACE DBRI TE DI SPLAYS W TH STARS | N EXI STI NG

Pr oj

GENERI C- 65516

02200

02300

02500

03700

04100

04600

TOTAL RESOURCES: 421 (DAYS)

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1

ELCE1

ESUTAZ

MVECE1

RESELT

SMCRAZ

FAA ELECTRONI C SI TE PREPARATI ON

AUTE2
COVE2
COMIAZ
I NST4
RADTAZ

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEWMM

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
LGSFAZ
LGSRLA

ELECTRONI C CONTRACTCOR | NSTALLATI ON

AUTE2
COVE2
COMIAZ

N O F, N N DN

30

20

February 15, 2001

30

120

60

10



PROIECT Tl TLE: REPLACE DBRI TE DI SPLAYS W TH STARS | N EXI STI NG February 15, 2001

Pr oj

FACI LI TY

GENERI C- 65516 TOTAL RESOURCES: 421 (DAYS)

04600

04800

08000

08300

08500

08600

ELECTRONI C CONTRACTOR | NSTALLATI ON

RADTAZ 2
TORSA 10

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

AUTE2
COVE2
RADTAZ
TORS4

JO NT ACCEPTANCE | NSPECTI ON 5

g w NN

AUTE2
DRFD2T
RADTAZ
SMCRAZ
TORS4

N N N 01 N

Servi ce Avail abl e 1

AUTTAZ 1
RADTAZ
SMCRAZ 1

DECOVM SSI ONI NG EQUI PMENT REMOVAL 10

I NST4 10
LGSFAZ 2

SI TE CLEANUP/ PRQJECT CLOSEQUT 1
AUTE

Cl VE

DRFD
ELCE

O O O o o o



PRQIECT TI TLE: REPLACE DBRI TE DI SPLAYS W TH STARS I N EXI STI NG February 15, 2001
Pr oi FACI LI TY
r oj

GENERI C- 65516 TOTAL RESOURCES: 421 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O o o o o



PRQIECT TI TLE: ESTABLI SH STARS ( REMOTE) | N NEW ATCT

Proj GENERI G- 65521

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 214 (DAYS)

65521

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

MASTER/ PRI MARY STARS SYSTEM IS EXI STI NG REMOTI NG OF DATA | NCLUDED IN THI S NETWORK. PLANTS
SI TE PREPARATI ON PREVI QUSLY COVPLETED AND |'S NOT | NCLUDED I N THI S NETWORK. OVERHEAD
MOUNTI NG OF TWO MONI TORS | N TONER CAB. SEE NEXT ACTI VI

i NSTALLATI ON BY CONTRACTOR. ELECTRONI CS SI TE PREP BY FAA.
NOT REQUI RE DECOVM SSI ONI NG AND REMOVAL FROM AN EXI STI NG FACI LI TY.

Activity 8600 duration is set at 1 day for the generic.

TY

EQUI PMENT TO BE | NSTALLED DCES

SEE NEXT ACTIVITY.

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESCOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPMR 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
AUTE2 15
COVE2 15
RADTAZ 1
01000 ENG NEERI NG ELECTRONI C 60
AUTE2 20
COVE2 20
DRFD2T 15
02500 FAA ELECTRONI C SI TE PREPARATI ON 30
AUTE2
COVE2
COMTAZ
| NST4 30
RADTAZ 5
03700 TELECOVMUNI CATI ONS AVAI LABLE 120



PRQIECT TI TLE: ESTABLI SH STARS ( REMOTE) | N NEW ATCT

Proj GENERI G- 65521

03700

04100

04600

04800

08000

08200

08600

TOTAL RESOURCES: 214 (DAYS)

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

AUTE2
LGSFAZ
LGSRLA

ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2
COVE2
RADTAZ
TORSA4

February 15, 2001

20
30

10

10

ELECTRONI C CONTRACTCOR TEST AND ACCEPTANCE 5

AUTE2
COVE2
RADTAZ
TORSA

JO NT ACCEPTANCE | NSPECTI ON

AUTE2
RADTAZ
SMGRAZ
TORS4

Conmmi ssi oni ng

RADTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE

g w NN

N N NN



PRQJECT TI TLE: ESTABLI SH STARS ( REMOTE) | N NEW ATCT February 15, 2001
Proj GENERI C- 65521 TOTAL RESOURCES: 214 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O o o o o o o



PROJECT TITLE: | NSTALL STARS AT NEW FACI LI TY February 15, 2001
Proj GENERI C- 65531 TOTAL RESOURCES: 569 (DAYS)

NEW RTP NUMBER: 65531
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
EQUI PMENT TO BE I NSTALLED |'S TO BE DECOWM SSI ONED AND REMOVED FROM AN EXI STI NG FACI LI TY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 15
RAPM2 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
AUTE2 20
COVE2 10
RADE2 10
RAPM2 5
02500 FAA ELECTRONI C SI TE PREPARATI ON 30
AUTE2 20
COVE2 10
I NST4 50
RADE2 20
03700 TELECOVMUNI CATI ONS AVAI LABLE 120
COVE2 10
COVEMM 20
04100 MATERI AL AVAI LABLE ELECTRONI C 120
LGSFAZ
LGSRLA

RADE2



PROIECT TI TLE: | NSTALL STARS AT NEW FACI LI TY

Proj GENERI G- 65531

04600

04800

08000

08200

08500

TOTAL RESOURCES: 569 (DAYS)

ELECTRONI C CONTRACTOR | NSTALLATI ON

AUTE2
AUTTAZ
COVE2
I NST4
RADE2
RADTAZ
TORS4

20
10
20
45
10
10
100

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

AUTE2
AUTTAZ
COVE2
COMTAZ
RADE4
RADTAZ
TORS4

JO NT ACCEPTANCE | NSPECTI ON

AUTE2

AUTTAZ
DRFDAT
LGSFAZ
RADTAZ
SMCERAZ
TORS4

Conmi ssi oni ng

AUTTAZ
RADTAZ
SMGRAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

10

20

N P N N O NN

February 15, 2001

90

20

60



PROJECT TITLE: | NSTALL STARS AT NEW FACI LI TY February 15, 2001
Proj GENERI C- 65531 TOTAL RESOURCES: 569 (DAYS)

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE2

COVE2

I NST4 60
LGSFAZ 10
LGSRLA 5

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O OO0 o oo o o o o



PROJECT TI TLE: CTAS/ pFAST, TERM NAL February 15, 2001
Proj GENERI C- 65911 TOTAL RESOURCES: 399 (DAYS)

NEW RTP NUMBER: 65911
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO CONSOLES WORK REQUI RED OTHERS THAN STARS. LEVEL 4 & 5 FACILITY. MN MAL SITE
CONSTRUCTI ON REQUI RED / NO CONSTRUCTI ON CONTRACTOR REQUI RED. | NSTALLATI ON BY CONTRACTOR /
FAA PERFORMS SI TE PREP. SEE NEXT ACTIVITY.

STARS EQUI PMENT | NSTALLED AT FACI LI TI ES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

AUTE2 15
AUTTAZ
Cl VE1
COVE2
ELCE1
MVECEL

00400 PERFORM ENVI RONMVENTAL ASSESSMENT 90

g o1 o0 00N

Cl VE1
ESUTHZ

00800 ENG NEERI NG Cl VI L 60

Cl VE1

DRFD1T

ELCE1 10
MECEL 10

01000 ENG NEERI NG ELECTRONI C 90



PRQIECT TI TLE: CTAS/ pFAST, TERM NAL

Proj GENERI G- 65911

01000

01700

01900

02100

02500

TOTAL RESOURCES: 399 (DAYS)

ENG NEERI NG ELECTRONI C

AUTE2
COVE2
DRFD2T
ELTE2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1
ELCE1
MECEL
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

February 15, 2001

30
10

10
60

O O O O O O 0O 0Oo o o o o o o

10

10
15



PRQIECT TI TLE: CTAS/ pFAST, TERM NAL

Proj GENERI G- 65911

02500

03700

04100

04600

04800

06000

TOTAL RESOURCES: 399 (DAYS)

FAA ELECTRONI C SI TE PREPARATI ON

ATPC1
AUTE2
AUTTAZ
COVE2
CTRL1
I NST4

TELECOVMUNI CATI ONS AVAI LABLE

AUTE2
COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

AUTE2
FLSFAZ
FLSRLA

ELECTRONI C CONTRACTOR | NSTALLATI ON

ATPC1
AUTE2
AUTTAZ
CTRL1
TORS4

N o1 o1 01

10
10

15
5
15

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

ATPC1
AUTE2
AUTTAZ
CTRL1
TORSA

OPERATI ONS MAI NTENANCE TRAI NI NG

20
20

February 15,

180

180

20

30

90

2001



PRQIECT TI TLE: CTAS/ pFAST, TERM NAL

Proj GENERI G- 65911

06000

07000

08000

08200

08600

TOTAL RESOURCES: 399 (DAYS)

OPERATI ONS MAI NTENANCE TRAI NI NG

AUTTAZ
OPERATI ONAL PROCEDURES DEVELOPMENT

CTRL1
JO NT ACCEPTANCE | NSPECTI ON

ATPC1
AUTE2
AUTTAZ
DRFD2T
LGSFAZ
LGSRLA
SMGRAZ
TORS4

Conmi ssi oni ng

AUTTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

February 15, 2001

25
30
40
5
2
2
2
3
2
2
2
2
1
1

O O O O O O O O o o o o



PRQIECT TI TLE: CTAS/ pFAST, TERM NAL February 15, 2001

Proj GENERI G- 65911 TOTAL RESOURCES: 399 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RADE
RESE

TORS



PRQIECT Tl TLE: CTAS/ TMA, ARTCC February 15, 2001
Proj GENERI C- 65921 TOTAL RESOURCES: 316 (DAYS)

NEW RTP NUMBER: 65921
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

1. ALL I NSTALLATION WLL BE PERFORMED BY FAA, IF TSSC IS USED I N | C RESOURCES MJST BE
MCDI FI ED TO REFLECT THI S CHANGE | N RESOURCES. 2. CIVIL AND ELECTRONI C ENG NEERI NG TO BE
COVPLETED AT THE SAME TI ME FOR SUBM TAL | N THE ENG NEERI NG DOCUMENT.  ( NXT)

3. TELECOVMUNI CATI ONS AVAI LABLE |'S DEPENDENT ON FUNDI NG AND ELECTRONI C ENG NEERI NG TSR
SHOULD BE | SSUED AS EARLY AS POSSI BLE DUE TO LEAD TIME. 4. PARTIAL ELECTRONI CS JAI W LL BE
CONDUCTED AT CAlI TO TEST THE SYSTEM 5. OPERATI ONAL SHAKEDOWN |'S ( NXT)

TIME PERROD IN WHICH CSC IS ON SI TE TO ADAPT SOFTWARE TO THE SPECI FI C FACILITY (6 TO 8
MONTHS). 6. ACTIVITY 7100 (1OC) IDENTIFIES INITIAL DAILY USE (IDU). 7. ACTIVITY 8500
(DECOVWM SSI ONI NG BASED ON THE FACT THAT THE OLD SYSTEM NEEDS TO BE ( NXT)

TAKEN QUT. 8. TELCO AVAI LABLE (ACTIVITY 03700) HAS A DURATI ON OF 180 DAYS, AND NMAY PRECEDE
PRQIECT ASSI GNVENT ( ACTI VI TY 00000) START DATE IN ORDER TO MEET CRI TI CAL M LESTONES. TELCO
AVAI LABLE SHOULD BE COVMPLETED BEFORE FAA | NSTALLATI ON AND ( SEE NEXT)

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

CHECKQUT (ACTIVITY 04100) START.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 5

PRGAO 2

RAPML
00300 PERFCORM SI TE SURVEY 30

AUTE2 15

Cl VE1 15

COVE2

ELCE1

MVECEL
00800 ENG NEERI NG Cl VI L 30

Cl VE1 10

DRFD1 10



PRQIECT Tl TLE: CTAS/ TMA, ARTCC February 15, 2001
Proj GENERI C- 65921 TOTAL RESOURCES: 316 (DAYS)

00800 ENG NEERI NG CI VI L

ELCE1 12
MECEL 12
01000 ENG NEERI NG ELECTRONI C 30

AUTE2 15
COVE2 15
DRFD1 10
01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
02100 PLANT CONSTRUCTI ON 10

O O O O O O 0O OO oo o o o o

Cl VE3
ELCES
RESES3 10
02500 FAA ELECTRONI C SI TE PREPARATI ON 20

AUTE4 15



PRQIECT Tl TLE: CTAS/ TMA, ARTCC February 15, 2001
Proj GENERI C- 65921 TOTAL RESOURCES: 316 (DAYS)

02500 FAA ELECTRONI C SI TE PREPARATI ON

COVE4 7
I NST4 10
03700 TELECOVMUNI CATI ONS AVAI LABLE 180

AUTE2
COVE2
04100 MATERI AL AVAI LABLE ELECTRONI C 15

AUTE4
COVE4
I NST4
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 10

O O O O O O O O o oo o o o o

AUTE4
COVE4



PRQIECT TI TLE: CTAS/ TMA, ARTCC

Proj GENERI G- 65921

04400

04800

04900

05400

07500

08000

08200

08500

TOTAL RESOURCES: 316 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

AUTE4
COVE4
I NST4

I NI TI AL OPERATI NG CAPABI LI TY

AUTE4
COVE4
I NST4
FAA | NTEGRATI ON AND TESTI NG

AUTE4
COVE4
I NST4
OPERATI ONAL SHAKEDOWWN

AUTE2
JO NT ACCEPTANCE | NSPECTI ON

AUTE4
Cl VE3
RESES3

Conmi ssi oni ng

AUTE4

DECOVM SSI ONI NG EQUI PMENT REMOVAL

AUTE4
COVE4
I NST4

5

20
10
10

30

February

15, 2001

20

245



PRQIECT Tl TLE: CTAS/ TMA, ARTCC February 15, 2001
Proj GENERI C- 65921 TOTAL RESOURCES: 316 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 120

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROJECT TITLE: FTI SI TE ASSESSMENTS & PRE- ENGI NEERI NG February 15, 2001

Proj GENERI G- 70011 TOTAL RESOURCES: 8 (DAYS)
NEW RTP NUMBER: 70011
NEW CI P NUMBER: C 26

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

1. VAR QUS PROQIECT AUTHORI ZATI ON TO EACH I C. GENERI C NETWORK FOR 1 LOCATI ON. EACH | C MJUST
MULTI PLY THE RESOURCE WORKI NG DAYS * BY THE NUMBER OF SI TE SURVEYS SCHEDULED TO BE
PERFORMED | N THEI R REG ON. ( NXT)

THE LI ST OF LOCATI ONS W LL BE PROVI DED BY THE AN -70 FTI LEAD. 2. WORK SURVEYS FOR
SPACE, PONER AND GROUNDI NG REQUI REMENTS. 3. ACTIVITY 08600 DURATION IS SET AT 1 DAY FOR
THE GENERIC. | F JAI EXCEPTI ONS, CLEAN-UP ACTI VI TI ES ( NXT)

ARE REQUI RED, CHANGE THE DURATI ON ACCORDI NGLY, AND LOAD THE PROPER RESOURCES TO ACCOWVPLI SH
THE WVORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 1
RAPML 1
00300 PERFORM SI TE SURVEY 5
COVE2
RAPML 1
01000 ENG NEERI NG ELECTRON C 1
COVE2 1
ELCE1
08100 Work Conpl ete 60
COVE2
RAPML 1
08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1
AUTE

Cl VE



PROJECT TITLE: FTI SI TE ASSESSMENTS & PRE- ENGI NEERI NG February 15, 2001
Proj GENERI C- 70011 TOTAL RESOURCES: 8 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O oo o o o o



PRQJECT TI TLE: ESTABLI SH FTI (LARGE FACI LI TI ES) February 15, 2001

Proj GENERI G- 70021 TOTAL RESOURCES: 237 (DAYS)
NEW RTP NUMBER: 70021
NEW CI P NUMBER: C 26

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

1. LARGE NETWORK | S FOR ARTCC S, LARGE TRACONS AND CENRAPS. NO HVAC WORK |'S REQUI RED AT
THE ARTCC. THE ARTCC MODI FI CATI ON WORK (MOD 2) HAS BEEN COVPLETED AND TRANSI TI ON SPACE
EXI STS. 2. THE SITE SURVEY W VENDCR WLL BE TO VERI FY FTI TELCO ( NXT)

SERVI CE REQUI REMENTS (LI NCS CI RCUI TS AND DNM PORT ASSI GNMENTS 3. THE ELECTRONI C ENG
SHOULD | NCLUDE POVNER, FLOOR SPACE, CONNECTI ONS, VENDOR TO POWNER PANEL, ANY ARTCC ESU WORK
FROM POANER PANEL. 4. NO NETWORK ENG NEERI NG REQUI RED. ( NXT)

5. THE TELCO AVAI LABLE IS ACTUALLY 1 HOUR PER FTI TELCO SERVI CE REQUEST FOR RESCURCES.
PLEASE MULTI PLY THE NUMBER OF SERVI CES BY 1 HOUR AND REPLACE THE 1 MANDAY COMVE. 6. FAA
| NSTALLATI ON IS FOR PREPPI NG DEMARCS 2 PEOPLE FOR 4 WEEKS. ( NXT)

7. COMSSIONING | S 4 HOURS PER FTI TELCO SERVI CE REQUI REMENT AT CUTOVER  PLEASE MJLTI PLY
THE NUMBER OF SERVI CES BY 4 HOURS AND REPLACE THE 1 MANDAY COME AND | NST ACCORDI NG&Y. 8.
ACTI VITY 08600 DURATION IS SET AT 1 DAY FOR THE CGENERI C. ( NXT)

I F JAI EXCEPTI ONS, CLEAN-UP ACTI VI TI ES ARE REQUI RED, CHANGE THE DURATI ON ACCORDI NGLY, AND
LOAD THE PROPER RESOURCES TO ACCOMPLI SH THE WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

1. LARGE NETWORK | S FOR ARTCC S, LARGE TRACONS AND CENRAPS. NO HVAC WORK | S REQUI RED AT
THE ARTCC. THE ARTCC MODI FI ATI ON WORK (MOD 2) HAS BEEN COVPLETED AND TRANSI TI ON SPACE
EXI STS. 2.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 1

RAPML 1
00300 PERFORM SI TE SURVEY 10

COVE2 10

ELCE1 2
01000 ENG NEERI NG ELECTRONI C 47

Cl VE1 5

COVE2 45

DRFD1 15

ELCE1 4



PRQJECT TI TLE: ESTABLI SH FTI (LARGE FACI LI TI ES) February 15, 2001
Proj GENERI C- 70021 TOTAL RESOURCES: 237 (DAYS)

02500 FAA ELECTRONI C SI TE PREPARATI ON 5

ELCE1
I NST4
03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVE2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 2

COVE2 2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 21

O O O O O 0O 0O o o oo o o o o

COVE2 8
I NST4 40

04600 CONTRACTOR | NSTALLATI ON AND CHECKOUT 40

COMVE2 4



PRQJECT TI TLE: ESTABLI SH FTI (LARGE FACI LI TI ES) February 15, 2001
Proj GENERI C- 70021 TOTAL RESOURCES: 237 (DAYS)

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 1

COVE2 1
I NST4
08000 JO NT ACCEPTANCE | NSPECTI ON 1

COVE2 1
I NST4 1

08200 Conmi ssi oni ng 520

COVE2 1
| NST4

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 42

COVE2 8
I NST4 80

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O o oo o o o o



PRQJECT TI TLE: ESTABLI SH FTI ( MEDI UM FACI LI TI ES) February 15, 2001

Proj GENERI G- 70031 TOTAL RESOURCES: 106 ( DAYS)
NEW RTP NUMBER: 70031
NEW CI P NUMBER: C 26

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

1. MEDI UM NETWORK | S FOR LARGE ATCT'S, AFSS'S AND RO S. 2. THE SI TE SURVEY W VENDOR W LL
BE TO VERI FY FTI TELCO SERVI CE REQUI REMENTS (LI NCS Cl RCU TS AND DNM PORT ASSI GNMENTS). 3.
THE ELETRONI C ENG. SHOULD | NCLUDE POWNER, FLOCR SPACE, (NXT)

CONNECTI ONS, VENDOR TO POAER PANEL, ANY ESU WORK FROM POAER PANEL. 4. NO NETWORK
ENG NEERI NG REQUI RED. 5. THE TELCO AVAI LABLE | S ACTUALLY 1 HOUR PER FTI TELCO SERVI CE
REQUEST FOR RESOURCES. PLEASE MULTI PLY THE NUMBER OF SERVI CES BY 1 HOUR AND ( NXT)

REPLACE THE 1 MANDAY COVE. 6. FAA | NSTALLATION | S FOR PREPPI NG DEMARCS, 2 PECPLE FOR 1
WEEK 7. COWM SSIONING |'S 4 HOURS PER FTI TELCO SERVI CE REQUI REMENT AT CUTOVER. PLEASE
MULTI PLY THE NUMBER OF SERVI CES BY 4 HOURS AND REPLACE THE (NXT)

1 MANDAY COME AND | NST, ACCORDI NGLY. 8. ACTIVITY 08600 DURATION IS SET AT 1 DAY FOR THE
GENERI C. | F JAI EXCEPTI ONS, CLEAN-UP ACTI VI TI ES ARE REQUI RED, CHANGE THE DURATI ON
ACCORDI NGLY, AND LOAD THE PROPER RESOURCES TO ACCOWVPLI SH THE WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

1. LARGE NETWORK | S FOR ARTCC S, LARGE TRACONS AND CENRAPS. NO HVAC WORK | S REQUI RED AT
THE ARTCC. THE ARTCC MODI FI ATI ON WORK (MOD 2) HAS BEEN COVPLETED AND TRANSI TI ON SPACE
EXI STS. 2.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PROJIECT ASSI GNMVENT 1

RAPML 1
00300 PERFORM SI TE SURVEY 10

COVE2
ELCE1
01000 ENG NEERI NG ELECTRONI C 23

Cl VE1 1
COVE2 22
DRFD1

ELCE1

02500 FAA ELECTRONI C SI TE PREPARATI ON 5



PRQJECT TI TLE: ESTABLI SH FTI ( MEDI UM FACI LI TI ES) February 15, 2001
Proj GENERI C- 70031 TOTAL RESOURCES: 106 (DAYS)

02500 FAA ELECTRONI C SI TE PREPARATI ON

ELCE1
I NST4
03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVE2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 2

COVE2 2
I NST4

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 10

O O O O O O 0O 0O o oo o o o o

COVE2 4
I NST4 20

04600 CONTRACTOR | NSTALLATI ON AND CHECKOUT 10



PRQJECT TI TLE: ESTABLI SH FTI ( MEDI UM FACI LI TI ES) February 15, 2001
Proj GENERI C- 70031 TOTAL RESOURCES: 106 (DAYS)

04600 CONTRACTOR | NSTALLATI ON AND CHECKOUT

COVE2 2
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 1

COVE2
I NST4 1

08000 JO NT ACCEPTANCE | NSPECTI ON 1

COVE2 1
I NST4

08200 Conmi ssi oni ng 260

COVE2 1
I NST4 1

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 10

COVE2 4
I NST4 20

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE

O O O O O O O oo o o o o



PRQIECT TI TLE: ESTABLI SH FTI ( MEDI UM FACI LI TI ES)

Proj GENERI G- 70031 TOTAL RESOURCES: 106 ( DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RESE

TORS

February

15, 2001



PROQIECT TI TLE: ESTABLI SH FUEL STORAGE TANK February 15, 2001

Proj GENERI G- 75011 TOTAL RESOURCES: 51 (DAYYS)
NEW RTP NUMBER: 75011
NEW CI P NUMBER: F-13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4622

Assunpti on:

TH S NETWORK | S FOR NEW REQUI REMENTS. | F E/ G | S ESTABLI SHED FUEL STORAE W LL BE CONSI DERED
COVERED BY THE ESTABLI SH E/ G NETWORK. SEE NEXT ACTI VI TY.

| F FUEL STORAGE TANK IS BEI NG REMOVED AND A NEW ONE | NSTALLED USE RTP NETOARK 75066,
REPLCE FUEL TANK, RTP 75044 CONVERT IS TO BE USED | F A CHANCE | S BEI NG MADE TO ALTERNATI VE
FUEL SCURCE SUCH AS PROPANE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PROJIECT ASSI GNMVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1 2
ESUTAZ
00400 PERFORM ENVI RONVENTAL ASSESSMENT 30

Cl VE1
SECS1
00800 ENG NEERI NG CI VI L 30

Cl VE1
DRFD1T
ESUTAZ
MECEL

01700 MATERI AL AVAI LABLE PLANT 30

I N o)

Cl VE1 1
LGSRLA



PROQIECT TI TLE: ESTABLI SH FUEL STORAGE TANK

Proj GENERI G- 75011

01800

01900

02100

02300

08000

TOTAL RESOURCES: 51 (DAYYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
LGSRLA
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ
LGSFAZ
RESE3T
JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

O O O O O O O O o o o o o o o

10

February

15, 2001

30

30



PROJECT TI TLE: ESTABLI SH FUEL STORAGE TANK February 15, 2001
Proj GENERI C- 75011 TOTAL RESOURCES: 51 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

DRFD1T
DRFD3T
ESUTAZ
LGSFAZ
RESE3T
SMCRAZ

08300 Servi ce Avail abl e 1

N L N

ESUTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O 0O 0O o o oo o o o o



PRQIECT Tl TLE: REMOVE U G FUEL STORAGE TANK February 15, 2001

Proj GENERI G 75033 TOTAL RESOURCES: 159 (DAYS)
NEW RTP NUMBER: 75033
NEW CI P NUMBER: F-13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR EXI STI NG FACI LI TIES. TH S NETWORK ASSUMES THAT SO L SAMPLES
ARE MADE DURI NG ENVI RONMVENTAL ASSESSMENT AND THE DETERM NATI ON HAS BEEN MADE THAT THE TANK
HAS NO LEAKS. SEE NEXT ACTI VI TY.

TANK DI SPOSAL | S CONSI DERED PART OF CONSTRUCTI ON CONTRACT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1
ESUTAZ

00400 PERFORM ENVI RONVENTAL ASSESSMENT 90

Cl VE1 10
ESUE1 10
RAPML
SECS1

00800 ENG NEERI NG CI VI L 90

Cl VE1 20
DRFD1T
ESUE1
ESUTAZ
RAPML
SAFE1
SECS1

P P P N 01O



PRQIECT Tl TLE: REMOVE U G FUEL STORAGE TANK

Proj GENERI G 75033

01800

01900

02100

02200

TOTAL RESOURCES: 159 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1
ESUTAZ
LGSRLA
RAPML
RESE3T
SECS3

PLANT JO NT ACCEPTANCE | NSPECTI ON

DRFD3T
ESUTAZ
LGSFAZ

February 15, 2001

100

10
10

O O O O O O O O o oo o o o o

60

= o1 o1 O



PROJECT TI TLE: REMOVE U/ G FUEL STORAGE TANK February 15, 2001
Proj GENERI C- 75033 TOTAL RESOURCES: 159 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

RESE3T 1
SMCRAZ
02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 3

ESUE1

ESUTAZ
LGSFAZ
RESE3T

08300 Service Avail abl e 1

Wk N W

ESUTAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PRQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o o o o o o o



PROJECT TI TLE: CONVERT FUEL STORAGE TANK/ ALT. FUEL SOURCE February 15, 2001

Proj GENERI C- 75044 TOTAL RESOURCES: 109 (DAYS)
NEW RTP NUMBER: 75044
NEW CI P NUMBER: F-13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED AT EXI STING FACILITIES. | F ENG NE GENERATCOR |'S TO BE ESTABLI| SHED
FUEL STORAGE W LL BE CONSI DERED AS COVERED BY THE ESTABLI SH E/ G NETWORK. EDDA IS NOT
REQUI RED.  SEE NEXT ACTIVITY.

RTP 75044, CONVERT, IS TO BE USED |IF A CHANCE |'S BEI NG MADE TO A ALTERNATI VE FUEL SOURCE
SUCH AS PROPANE. THI S NETWORK ASSUMES THAT SO L SAMPLES ARE MADE DURI NG ENVI RONVENTAL
ASSESSMENT TO HELP DETERM NE CONTRACT SCOPE. SEE NEXT ACTIVITY.

EXI STI NG TANK DI SPOSAL | S CONSI DERED PART OF CONSTRUCTI ON CONTRACT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1

ESUTAZ
00400 PERFORM ENVI RONVENTAL ASSESSMENT 90

Cl VE1 15

RAPML 2

SECS1
00800 ENG NEERI NG Cl VI L 90

Cl VE1 15

DRFD1T 5

ESUTAZ 1

MECEL 5

RAPML 1



PRQIECT Tl TLE: CONVERT FUEL STORAGE TANK/ ALT. FUEL SOURCE

Proj GENERI C- 75044

00800

01700

01800

01900

02100

TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

SECS1
MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

O O O O O O 0O 0O o oo o o o o

25

February

15, 2001

30

120

30



PROJECT TI TLE: CONVERT FUEL STORAGE TANK/ ALT. FUEL SOURCE February 15, 2001
Proj GENERI C- 75044 TOTAL RESOURCES: 109 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1

DRFD3T
ESUTAZ
LGSFAZ
RESE3T
SMGRAZ

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 3

N

ESUTAZ
LGSFAZ
MECEL

RESE3T

08300 Servi ce Avail abl e 1

w N PN

ESUTAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O 0O O o o oo o o o o



PRQIECT Tl TLE: CONVERT FUEL STORAGE TANK February 15, 2001
Proj GENERI C- 75054 TOTAL RESOURCES: 99 (DAYS)

NEW RTP NUMBER 75054

NEW Cl P NUMBER

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH S NETWORK |'S TO BE USED FOR EXI STING FACILITIES. |IF EfG 1S TO BE ESTABLI SHED, FUEL
STORACGE WLL BE PART OF ETABLI SH E/ G PROJECT. RTP NUMBER 75044 SHOULD BE USED WHEN
CHANG NG TO AN ALTERNATI VE FUEL, SUCH AS PROPANE. SEE NEXT ACTI VI TY.

TH S NETWORK ASSUMES SO L SAMPLES ARE MADE DURI NG ENVI RONMENTAL ASSESSMENT TO HELP
DEETERM NE CONSTRUCTI ON CONTRACT SCOPE. EXI STI NG TANK DI SPCSAL |'S CONSI DERED PART OF
CONSTRUCTI ON CONTRACT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNMVENT 5
RAPML 2

00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
ESUTAZ 1

00400 PERFORM ENVI RONMENTAL ASSESSMENT 45
Cl VE1 15
ESUTHZ
SECS1 1

00800 ENG NEERI NG Cl VI L 60
Cl VE1 15
DRFD1T 3
ESUTAZ 2
MECE1 5
SECS1 1

01700 MATERI AL AVAI LABLE PLANT 60

Cl VE1 2



PROIECT Tl TLE: CONVERT FUEL STORAGE TANK

Proj GENERI C- 75054

01700

01800

01900

02100

02300

TOTAL RESOURCES: 99 (DAYYS)

MATERI AL AVAI LABLE PLANT

LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ESUTAZ
LGSRLA
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ
LGSFAZ
VECE1

O O O O O O 0O 0o o oo o o o o

25

February

15, 2001

60

30



PROJECT TI TLE: CONVERT FUEL STORAGE TANK February 15, 2001
Proj GENERI C- 75054 TOTAL RESOURCES: 99 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

RESE3T 3
08000 JO NT ACCEPTANCE | NSPECTI ON 1

ESUTAZ
LGSFAZ
RESE3T
SMGRAZ
08300 Service Avail abl e 1

N N

ESUTAZ
SMCRAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o oo o o o o



PROIECT Tl TLE: REPLACE FUEL STORAGE TANK February 15, 2001

Proj GENERI G- 75066 TOTAL RESOURCES: 72 (DAYS)
NEW RTP NUMBER: 75066
NEW CI P NUMBER: F-13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR THE REPLACEMENT OF EXI STI NG FUEL STORACGE TANKS. | F ENG NE
GENERATOR | S TO BE ESTBLI LSHED FUEL STORAGE W LL BE CONSI DERED AS COVERED BY THE ESTBLI SH
E/ G NETWORK. SEE NEXT ACTI VI TY.

THI'S NETWORK ASSUMES THAT SO L SAMPLES ARE MADE DURI NG ENVI RONMENTAL ASSESSMENT TO HELP
DETERM NE CONSTRUCTI ON CONTRACT SCOPE. SEE NEXT ACTIVITY.

RTP # 7544 1S TO BE USED I F A CHANGE | S BEI NG MADE TO AN ALTERNATI VE FUEL SOUCE SUCH AS
PROPANE. CONTRACT PROCUREMENT UNDER $25, 000. EXI STI NG TANK DI SPOSAL | S CONSI DERED PART OF
CONSTRUCTI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1
ESUTAZ

00400 PERFORM ENVI RONVENTAL ASSESSMENT 45

Cl VE1 5
SECS1
00800 ENG NEERI NG CI VI L 30

Cl VE1
DRFD1T
ESUTAZ
RAPML
SECS1

01700 MATERI AL AVAI LABLE PLANT 60

N = I =G|



PROIECT Tl TLE: REPLACE FUEL STORAGE TANK

Proj GENERI G- 75066

01700

01800

01900

02100

02300

TOTAL RESOURCES: 72 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ESUTAZ
LGSRLA
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ
LGSFAZ

O O O O O O O Ooo oo o o o o

25

February

15, 2001

60

60



PROJECT TI TLE: REPLACE FUEL STORAGE TANK February 15, 2001
Proj GENERI C- 75066 TOTAL RESOURCES: 72 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

RESE3T 3
08000 JO NT ACCEPTANCE | NSPECTI ON 1

Cl VE1

DRFD3T
ESUTAZ
LGSFAZ
RESE3T
SMGRAZ

08300 Service Avail abl e 1

R R R R NN

ESUTAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

O O O O O O O o o oo o o o o



PRQIECT Tl TLE: REMOVE LEAKI NG U G FUEL STORAGE TANK February 15, 2001

Proj GENERI G- 75083 TOTAL RESOURCES: 270 (DAYS)
NEW RTP NUMBER: 75083
NEW CI P NUMBER: F13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR EXI STI NG FACI LI TIES. TH S NETWORK ASSUMES THAT SO L SAMPLES
ARE MADE DURI NG ENVI RONMENTAL ASSESSMENT TO DETERM NE CONSTRUCTI ON CONTRACT SCOPE. SEE
NEXT ACTIVITY.

TANK DI SPOSAL |'S CONSI DERED PART OF CONSTRUCTI ON CONTRACT. REMEDI ATI ON OF SO L REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 2

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40

Cl VE1

ESUE1

ESUTAZ
00400 PERFORM ENVI RONVENTAL ASSESSIVENT 180

Cl VE1 45

ESUE1 20

RAPML

SECS1
00800 ENG NEERI NG CI VI L 120

Cl VE1 30

DRFD1T 5

ESUE1 20

ESUTAZ 2

RAPML

SAFE1 1



PRQIECT Tl TLE: REMOVE LEAKI NG U G FUEL STORAGE TANK

Proj GENERI G- 75083

00800

01800

01900

02100

02200

TOTAL RESOURCES: 270 (DAYS)

ENG NEERI NG CI VI L

SECS1
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
ESUTAZ
LGSRLA
RAPML
RESE3T
SECS3

PLANT JO NT ACCEPTANCE | NSPECTI ON

February 15, 2001

100
10
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
90
10
60



PROJECT TI TLE: REMOVE LEAKI NG U/ G FUEL STORAGE TANK February 15, 2001
Proj GENERI C- 75083 TOTAL RESOURCES: 270 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

DRFD3T
ESUTAZ
LGSFAZ
RESE3T
SMGRAZ

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 3

[ = =S SNe)

ESUE1

ESUTAZ
LGSFAZ
RESE3T

08300 Servi ce Avail abl e 1

w P N W

ESUTAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O 0O O o o oo o o o o



PRQIECT Tl TLE: REPLACE LEAKI NG U G FUEL STORAGE TANK February 15, 2001

Proj GENERI G- 75166 TOTAL RESOURCES: 158 (DAYS)
NEW RTP NUMBER: 75166
NEW CI P NUMBER: F-13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
TH S NETWORK W LL BE USED FOREXI STI NG FACI LI TI ES. . SEE NEXT ACTI VI TY.

THI'S NETWORK ASSUMES THAT SO L SAMPLES ARE MADE DURI NG ENVI RONMENTAL ASSESSMENT TO HELP
DETERM NE CONSTRUCTI ON CONTRACT SCOPE. EXI STI NG TANK DI SPOSAL |'S CONSI DERED PART OF
CONSTRUCTI ON CONTRACT. SEE NEXT ACTIVITY.

CONTRACT PROCUREMENT UNDER $25, 000. | N- PLACE REMEDI ATI ON REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change

the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1

ESUTAZ
00400 PERFORM ENVI RONVENTAL ASSESSMENT 90

Cl VE1 15

RAPML 1

SECS1
00800 ENG NEERI NG CI VI L 90

Cl VE1 15

DRFD1T 5

ESUTAZ 2

RAPML 1

SECS1 1

01700 MATERI AL AVAI LABLE PLANT 60



PRQIECT Tl TLE: REPLACE LEAKI NG U G FUEL STORAGE TANK

Proj GENERI G- 75166

01700

01800

01900

02100

02300

TOTAL RESOURCES: 158 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
ESUTAZ
LGSRLA
RAPML
RESE3T
SECS3

CONTRACTCOR ACCEPTANCE | NSPECTI ON

O O O O O O O Ooo oo o o o o

15

60

February

15, 2001

120

350



PROJECT TI TLE: REPLACE LEAKI NG U G FUEL STORAGE TANK February 15, 2001
Proj GENERI C- 75166 TOTAL RESOURCES: 158 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

ESUTAZ 2
LGSFAZ
RESE3T

08000 JO NT ACCEPTANCE | NSPECTI ON 1

Cl VE1

DRFD3T
ESUTAZ
LGSFAZ
RESE3T
SMCRAZ

08300 Servi ce Avail abl e 1

P R R R NN

ESUTAZ
SMGRAZ 1
08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O 0O O o o oo o o o o



PRQJECT TI TLE: (1 MP) REMOVE ASBESTOS CONTAM NATED BLDG. MATERI ALS February 15, 2001

Proj GENERI G- 75196 TOTAL RESOURCES: 153 (DAYS)
NEW RTP NUMBER: 75196
NEW CI P NUMBER: F13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4623

Assunpti on:

T 1S ASSUMED THAT ASBESTOS IS KNOWN TO EXIST IN THE FACILITY BUT IT IS ALSO ASSUVED THAT
THE ENVI RONVENTAL REPORTI NG REQUI REMENTS FOR REMOVAL HAVE NOT BEEN ACCOWVPLI SHED. SEE NEXT
ACTIVITY.

ELECTRONI C ENG NEERI NG RESCURCES ARE | NCLUDED I N Cl VIL ENG NEERI NG ACTI VITY TO COVER
ELECTRONI C EQUI PMENT ASSOCI ATED REQUI REMENTS SUCH AS EQUI PMENT PROTECTI ON OR MOVEMENT
DURI NG ASBESTOS REMOVAL.  SEE NEXT ACTI VI TY.

CONTRACTOR WLL REMOVE AND DI SPOSE OF ALL MATERI AL AS PART OF THE CONTRACT. SMALL SCALE
ABATEMENT PROJECTS. SEE NEXT ACTIVITY.

IF THHS IS A ATCT AND A | N SERVI CE REMOVAL MADE ALSO USE DEPLOYMENT OF MOBI LE ATCT NETWORK
60105.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 2

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 15

COVE2

ESUTAZ
00400 PERFORM ENVI RONVENTAL ASSESSMENT 80

Cl VE1 10

SECS1 1
00800 ENG NEERI NG CI VI L 100

Cl VE1 20

COVE2 5



PRQIECT TITLE: (I MP) REMOVE ASBESTOS CONTAM NATED BLDG NMATERI ALS February 15, 2001

Proj GENERI G- 75196

00800

01800

01900

02100

02200

TOTAL RESOURCES: 153 (DAYS)

ENG NEERI NG CI VI L

DRFD1T
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

COMIAZ
ESUTAZ
I NST4

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

COMIAZ
DRFD1T

120
10
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
40
20
30



PRQJECT TI TLE: (1 MP) REMOVE ASBESTOS CONTAM NATED BLDG. MATERI ALS February 15, 2001
Proj GENERI C- 75196 TOTAL RESOURCES: 153 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ 1
RESE3T
02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1 1
| NST4 1
RESE3T 1
08000 JO NT ACCEPTANCE | NSPECTI ON 1

COMTAZ
I NST4
SMGRAZ 1

08100 Work Conpl ete 1

ESUTAZ 1
SMCERAZ
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

O O O O O O O Ooo oo o o o



PRQJECT TI TLE: (1 MP) REMOVE ASBESTOS CONTAM NATED BLDG. MATERI ALS February 15, 2001
Proj GENERI C- 75196 TOTAL RESOURCES: 153 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

TORS 0



PROJECT TI TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY (1 N- HOUSE February 15, 2001
DES| GN CONSTR)

Pr oj

GENERI C- 75255 TOTAL RESOURCES: 828 (DAYS)
NEW RTP NUMBER: 75255
NEW Cl P NUMBER: F- 13

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

SI TES SURVEYED NATI ONALLY W TH REG ONAL PRESENCE. DESI GNED BY FAA | N-HOUSE. CONSTRUCTI ON
BY FAA | N- HOUSE.

UPGRADE W LL BE ACCOWPLI SHED W THOUT SERVI CE | NTERRUPTI ON.  ASBESTOS REMOVAL | S REQUI RED
(SMALL SCALE ABATEMENT). I T IS ASSUVED THAT LEAD BASED PAI NT IS PRESENT (I N- HOUSE
MANAGEMENT | S REQUI RED). ENG NE GENERATOR PROCUREMENT | S REQUI RED.

FUEL TANKS ARE ALSO REQUI RED. PROJECT WLL BE DESI GNED REG ONALLY, BUT SURVEYED
NATI ONALLY.  NATI ONALLY FUNDED REQ ONAL SUPPORT ( REG ONAL CONTRACT SUPPORT ARE FUNDED
NATI ONALLY) .

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60

Cl VE1 15

COVETZ

covrl

ELCE1 20

| DHSTEV 5

MECEL 20

RAPML 5
00600 PREPARE | NVI TATI ON FOR BI DS 60

Cl VE1 30

Cl VE3 15

ELCE1 20

| DHSTEV 15

LGSRLA 10



PRQIECT Tl TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY (I N- HOUSE
DESI GN CONSTR)

GENERI G- 75255

Pr oj

00600

00800

01700

01800

01900

TOTAL RESOURCES: 828 (DAYS)

PREPARE | NVI TATI ON FOR BI DS

MECEL
SECS1

ENG NEERI NG Cl VI L

ATPCTY
Cl VE1
DRFD1T
ELCE1

| DHSTEV
MECE1L
RAPML
RESE3T
RPMESZ
SAFE1
SECS1
MATERI AL AVAI LABLE PLANT

Cl VE1
ELCE1
LGSFTZ
LGSRLA
RAPML
SECS1

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML
RESE3T

PLANT HEALTH & SAFETY CHECKLI ST

AUTE

20
20

15
40
30
40
20
40

15
20
10

N N NN

15
20

10

February

15, 2001

200

60

90



PRQIECT Tl TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY (I N- HOUSE

Pr oj

DESI GN CONSTR)

GENERI G- 75255 TOTAL RESOURCES: 828 (DAYS)

01900

02100

02200

PLANT HEALTH & SAFETY CHECKLI ST

Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ATPCTY
Cl VE1
Cl VE3
DRFD3T
ELCE1
LGSRLA
MVECEL
RESE3T
RPMESZ
SAFE3
SECS3

PLANT JO NT ACCEPTANCE | NSPECTI ON

ATAMIY
ATPCTY
Cl VE1

O O O O O O O 0o o oo o o o

15
20
20
10
20
40
15
75
15

15

February

15, 2001

75



PRQJECT TI TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY (1 N- HOUSE February 15, 2001
oo DES| GN CONSTR)
r oj

GENERI G- 75255 TOTAL RESOURCES: 828 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE3
DRFD2T
ELCE1
ESUTAZ
LGSFAZ
MECE1L
RESE3T
RPMESZ
SAFE1
SMCRAZ

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 3

= W
o

N N N W N N DN W

ATPCTY
Cl VE1
Cl VE3
ELCE1
MECE1L
RESE3T
SAFE1

08100 Work Conpl et e 1

W W N W W wmN

COMTAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PRQIECT TI TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY (I N- HOUSE February 15, 2001
Br o DESI GN CONSTR)
r oj

GENERI G- 75255 TOTAL RESOURCES: 828 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY ( CONTRACT February 15, 2001
DES| GN CONSTR)

Pr oj

GENERI C- 75260 TOTAL RESOURCES: 259 (DAYS)
NEW RTP NUMBER: 75260
NEW Cl P NUMBER: F- 13

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

MAJOR UPGRADE. SITES SURVEYED NATI ONALLY W TH REQ ONAL PRESENCE. CONTRACT DESI GN ( TSSC,
A E, CORPS, ETC) REG ONAL OVERSI GHT. CONTRACT CONSTRUCTI ON (TSSC, ARMY CORPS, ETC) W TH
REG ONAL OVERSI GHT.

UPGRADE W LL BE ACCOWPLI SHED W THOUT SERVI CE | NTERRUPTI ON.  ASBESTOS REMOVAL | S REQUI RED
(SMALL SCALE ABATEMENT). I T IS ASSUVED THAT LEAD BASED PAI NT IS PRESENT (I N- HOUSE
MANAGEMENT | S REQUI RED). ENG NE GENERATOR PROCUREMENT | S REQUI RED.

FUEL TANKS ARE ALSO REQUI RED. PROJECT WLL BE DESI GNED REG ONALLY, BUT SURVEYED
NATI ONALLY.  NATI ONALLY FUNDED REQ ONAL SUPPORT ( REG ONAL CONTRACT SUPPORT ARE FUNDED
NATI ONALLY) .

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60
Cl VE1 7
COVE2 10
ELCE1 7
| DHSTEV 5
MECEL 7
RAPML 2
00600 PREPARE | NVI TATI ON FOR BI DS 60
Cl VE1 5
00800 ENG NEERI NG Cl VI L 200
ATPCTY 5
Cl VE1 20

ELCE1 20



PROJECT TI TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY ( CONTRACT February 15, 2001
or o DES| GN CONSTR)
r oj

GENERI C- 75260 TOTAL RESOURCES: 259 (DAYS)

00800 ENG NEERI NG Cl VI L

MECEL 20
RAPML
RESE3T
RPMESZ
SAFE1 10
SECS1 2
01700 MATERI AL AVAI LABLE PLANT 60

Cl VE1 10
ELCE1 10
LGSFTZ
LGSRLA
RAPML
SECS1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 90

Cl VE1 3
01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

O O O O O O O o o o o o o



PRQIECT TI TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY ( CONTRACT
o]

P

DESI GN CONSTR)

GENERI G- 75260

01900

02100

02200

02300

TOTAL RESOURCES: 259 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

RESE
TORS

PLANT CONSTRUCTI ON

ATPCTY
Cl VE1
Cl VE3
ELCE1
MVECEL
RAPML
RESE3T
RPMESZ

PLANT JO NT ACCEPTANCE | NSPECTI ON

ATAMTY
ATPCTY
Cl VE1
Cl VE3
ELCE1
ESUTAZ
MVECEL
RESE3T
RPMESZ
SAFE1
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
Cl VE3
ELCE1
VECE1
RESE3T

10
10
10

10

W N N N N DN W W w NDdN

N = =

February

15, 2001

75



PROJECT TI TLE: MAJOR UPGRADE FOR FI RE/ LI FE SAFETY ( CONTRACT February 15, 2001
or o DES| GN CONSTR)
r oj

GENERI C- 75260 TOTAL RESOURCES: 259 (DAYS)

08100 Work Conpl et e 1

COMIAZ 1
SMGRAZ

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O o o oo o o o o



PRQIECT Tl TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY (I N- HOUSE February 15,
DESI GV CONST)

Pr oj

GENERI C- 75265 TOTAL RESOURCES: 503 (DAYS)
NEW RTP NUMBER: 75265
NEW Cl P NUMBER: F- 13

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

UPGRADE W LL BE ACCOVPLI SHED W THOUT SERVI CE | NTERRUPTI ON.  ASBESTCS REMOVAL | S REQUI RED
(SMALL SCALE ABATEMENT). | T IS ASSUVED THAT LEAD BASED PAI NT IS PRESENT (| N- HOUSE
MANAGEMENT | S REQUI RED). ENG NE GENERATOR PROCUREMENT | S REQUI RED.

FUEL TANKS ARE ALSO REQUI RED. PRQJECT WLL BE DESI GNED REG ONALLY, BUT SURVEYED
NATI ONALLY.  NATI ONALLY FUNDED REG ONAL SUPPORT ( REGI ONAL CONTRACT SUPPORT ARE FUNDED
NATI ONALLY) .

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If

2001

JAl exceptions exist and clean-up activities are required, the project engineer will change

the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROIECT ASSI GNMVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 7

COVE2 2

ELCE1 10

| DHSTEV 5

MECE1L 10

RAPML 2
00600 PREPARE | NVI TATI ON FOR BI DS 30

Cl VE1 15

Cl VE3 7

ELCE1 15

| DHSTEV 5

LGSRLA 10

MVECEL 10

SECS1 10

00800 ENG NEERI NG Cl VI L 100



PRQIECT Tl TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY (I N- HOUSE
DESI GV CONST)

GENERI G- 75265

Pr oj

00800

01700

01800

01900

TOTAL RESOURCES: 503 (DAYS)

ENG NEERI NG Cl VI L

ATPCTY
Cl VE1
DRFD1T
ELCE1

| DHSTEV
MECE1L
RAPML
RESE3T
RPMESZ
SAFE1
SECS1
MATERI AL AVAI LABLE PLANT

Cl VE1
ELCE1
LGSFTZ
LGSRLA
RAPML
SECS1

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML
RESE3T

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD

20
15
20

10

10
10

N N NN

15
20

10

o O O o o

February

15, 2001

60

90



PRQIECT Tl TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY (I N- HOUSE

Pr oj

DESI GV CONST)

GENERI C- 75265 TOTAL RESOURCES: 503 (DAYS)

01900

02100

02200

PLANT HEALTH & SAFETY CHECKLI ST

ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ATPCTY
Cl VE1
Cl VE3
DRFD1T
ELCE1
LGSRLA
MECEL
RESE3T
RPMESZ
SAFE3
SECS3
PLANT JO NT ACCEPTANCE | NSPECTI ON

ATAMIY
ATPCTY
Cl VE1
Cl VE3
DRFD2T
ELCE1
LGSFAZ

O O O O O o o o o o

10
10
10
10
15
25

45
10

10

w W NN

February

15, 2001

45



PRQIECT Tl TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY (I N- HOUSE

Pr oj

02200

02300

08100

08600

DESI GV CONST)
GENERI G- 75265

TOTAL RESOURCES: 503 (DAYS)

PLANT JO NT ACCEPTANCE | NSPECTI ON

MECEL
RESE3T
RPMESZ
SAFE1
SMCRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

ATPCTY
Cl VE1
Cl VE3
ELCE1
MECEL
RESE3T
SAFE1

Work Conpl et e

COMIAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

N N N W N

N W N W W wDN

O O O O O O O O o o o o

February

15, 2001



PROJECT TI TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY (I N- HOUSE February 15, 2001
DESI GN/ CONST)

Pr oj
GENERI C- 75265 TOTAL RESOURCES: 503 (DAYS)
08600 SI TE CLEANUP/ PROJECT CLOSEQUT
RADE
RESE

TORS



PROJECT TI TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY ( CONTRACT February 15, 2001
DES| G\ CONST)

Pr oj

GENERI G- 75270 TOTAL RESOURCES: 250 (DAYS)
NEW RTP NUMBER: 75270
NEW Cl P NUMBER: F- 13

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

UPGRADE W LL BE ACCOVPLI SHED W THOUT SERVI CE | NTERRUPTI ON.  ASBESTCS REMOVAL | S REQUI RED
(SMALL SCALE ABATEMENT). | T IS ASSUVED THAT LEAD BASED PAI NT IS PRESENT (| N- HOUSE
MANAGEMENT | S REQUI RED). ENG NE GENERATOR PROCUREMENT | S REQUI RED.

FUEL TANKS ARE ALSO REQUI RED. PRQJECT WLL BE DESI GNED REG ONALLY, BUT SURVEYED
NATI ONALLY.  NATI ONALLY FUNDED REG ONAL SUPPORT ( REGI ONAL CONTRACT SUPPORT ARE FUNDED
NATI ONALLY) .

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROIECT ASSI GNMVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 15

COVE2 10

ELCE1 20

| DHSTEV 5

MECE1L 20

RAPML 5
00600 PREPARE | NVI TATI ON FOR BI DS 45

Cl VE1 5
00800 ENG NEERI NG CI VI L 100

ATPCTY 5

Cl VE1 10

ELCE1 10

MECE1L

RAPML



PROJECT TI TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY ( CONTRACT February 15, 2001
or o DES| G\ CONST)
r oj

GENERI G- 75270 TOTAL RESOURCES: 250 (DAYS)

00800 ENG NEERI NG Cl VI L

RESE3T
RPMESZ
SAFE1
SECS1

01700 MATERI AL AVAI LABLE PLANT 60

N o1 o1 O

Cl VE1 10
ELCE1 10
LGSFTZ 2
LGSRLA
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 90

Cl VE1 3
01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 45

O O O O O O 0O 0o o oo o o o o



PRQIECT Tl TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY ( CONTRACT

Pr oj

DESI GV CONST)

GENERI G- 75270 TOTAL RESOURCES: 250 (DAYS)

02100

02200

02300

08100

08600

PLANT CONSTRUCTI ON

ATPCTY
Cl VE1
Cl VE3
ELCE1
MECEL
RAPML
RESE3T
RPMESZ

PLANT JO NT ACCEPTANCE | NSPECTI ON

ATAMTY
ATPCTY
Cl VE1
Cl VE3
ELCE1
ESUTAZ
MECE1L
RESE3T
RPMESZ
SAFE1
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ELCE1
VECE1
RESE3T

Work Conpl et e

COMIAZ
SMCRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

10
10
10

10

N N N NN DN W W wDNDDN

N

February

15, 2001



PRQIECT TI TLE: PARTI AL UPGRADE FOR FI RE/ LI FE SAFETY ( CONTRACT February 15, 2001
Br o DESI GN/ CONST)
r oj

GENERI G- 75270 TOTAL RESOURCES: 250 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O o o oo o o o o



PRQJECT TI TLE: | MPROVE ENVI RONVENTAL CLEANUP ( OSHA) February 15, 2001
Proj GENERI C- 75285 TOTAL RESOURCES: 51 (DAYS)

NEW RTP NUMBER: 75285
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4626

Assunpti on:

THESE ARE SMALL PRQIECTS | NTENDED TO ElI THER BE USED FOR TESTI NG, (SUCH AS LEAK TEST FOR
UST, OR ASBESTCS SURVEY OR SMALL ABATEMENT JOBS. SEE NEXT ACTIVITY.

ELECTRONI C ENG NEERI NG RESCURCES ARE | NCLUDED I N ClVIL ENG NEERI NG ACTI VITY TO COVER SMVALL
ELECTRONI C TESTS . SEE NEXT ACTIVITY.

VWHERE ACTUAL FIELD WORK IS G VEN TO OPERTI ONS PERSONNEL, TH S NETWORK CAN BE USED TO COVER
THE F&E ACTI VI TIES SUCH AS PROJECT ASSI GNMENT, REVI EW AND TRACKI NG PROCESS. SEE NEXT
ACTIVITY.

FI NDI NGS OF THESE PROQIECTS OFTEN WLL RESULT I N FOLLONUPPRQIECTS SUCH AS RTP # 75166
LEAKI NG UST OR 75656 | MPROVE LB&G .

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 1
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 21

ESUTAZ 4
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 30

Cl VE1 5
00800 ENG NEERI NG CI VI L 30

Cl VE1

COVE2

DRFD1T 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PRQJECT TI TLE: | MPROVE ENVI RONVENTAL CLEANUP ( OSHA) February 15, 2001
Proj GENERI C- 75285 TOTAL RESOURCES: 51 (DAYS)

01800 CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1 2
LGSFAZ

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 30

O O O O O O O O o o o o o o o

ESUTAZ 2
RESE3T

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1

ESUTAZ
RESE3T 1

08100 Work Conpl et e 1

ESUTAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1



PRQJECT TI TLE: | MPROVE ENVI RONVENTAL CLEANUP ( OSHA) February 15, 2001
Proj GENERI C- 75285 TOTAL RESOURCES: 51 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROIECT TI TLE: ENVI RONMENTAL DO DI LI GENCE AUDI TS February 15, 2001

Proj GENERI G 75287 TOTAL RESOURCES: 48 (DAYS)
NEW RTP NUMBER: 75287
NEW CI P NUMBER: F13

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4626

Assunpti on:

THESE AUDI TS ARE REQUI RED BY ORDER 1050.19. ANY NEW LEASE OR PURCHASE OR DI SPOSAL OF
PROPERTY UNLESS I T IS EQUI PMENT SPACE ONLY I N AN EXI STI NG STRUCTURE. SEE NEXT ACTI VI TY.

I F ON Al RPORT PROPERTY AND | S A NEW LEASE ONLY A ENVI RONMENTAL ASSESSMENT |S REQUIRED | F A
VWAI VER OF LIABILITY I'S COVWLETED ( NO EDDA | S REQUI RED). SEE NEXT ACTIVITY.

IF THHS IS A DI SMANTLE AND THE LEASE IS BEI NG TERM NATED A EDDA | S REQUI RED REGARDLESS CF
VWHERE THE FACI LI TY | S LOCATED. RESULTS OF THE FI NDI NGS OF THE EDDA W LL BE REVI EM\ED BY THE
REG ONAL LEGAL STAFF.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 2

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 10

ESUTAZ 4
00400 PERFORM ENVI RONVENTAL ASSESSMENT 30

Cl VE1 5
00500 ENVI RONVENTAL DUE DI LI GENCE AUDI T 80

Cl VE1 25

LGSRLA 1

SECS1
08100 Work Conpl et e 1

08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1



PROJECT TI TLE: ENVI RONVENTAL DO DI LI GENCE AUDI TS February 15, 2001
Proj GENERI C- 75287 TOTAL RESOURCES: 48 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT Tl TLE: ESTABLI SH EMPLOYEE HOUSI NG February 15, 2001

Proj GENERI G 75311 TOTAL RESOURCES: 594 (DAYS)
NEW RTP NUMBER: 75311
NEW CI P NUMBER: F- 20

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
5654

Assunpti on:
DESI GN W LL BE ACCOWPLI SHED BY AN A&E CONTRACT. EDDA REQUI RED FOR LAND LEASE OR BUY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120

Cl VE1 20

ELCE1 5

LGSRLA 5

MECEL 5

RAPML 5
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 260

Cl VE1 40

LGSRLA

SECS1
00800 ENG NEERI NG Cl VI L 210

Cl VE1 100

Cl VEAZ 10

DRFD1T 5

ELCE1 50

ESUTAZ 10

MECEL 50



PROQIECT Tl TLE: ESTABLI SH EMPLOYEE HOUSI NG

Proj GENERI G 75311

01800

01900

02100

02200

TOTAL RESOURCES: 594 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE3
ELCES3
ESUTAZ
LGSRLA
MECE3
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE3
DRFD3T

February 15, 2001

150

15
10

O O O O O O O O o o o o o o o

130

30
20
30
40
10
90



PROJECT TI TLE: ESTABLI SH EMPLOYEE HOUSI NG February 15, 2001
Proj GENERI C- 75311 TOTAL RESOURCES: 594 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ 2
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 8

Cl VE3

Cl VEAZ
ESUTAZ
LGSFAZ
RESE3T

08100 Work Conpl et e 1

o, &~ &~ A

SMGRAZ 1
08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

O O O O O O O o o oo o o o o



PROQIECT TI TLE: ESTABLI SH FI BER OPTI CS TRANSM SSI ON SYSTEM PO NT-

TO- PO NT
GENERI G- 75411

Pr oj

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES:

75411
F-10

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

2605
4605

Assunpti on:

191

February 15, 2001

ELECTRONI CS AND PLANTS RESOURCES ESTABLI SHED BY THI S NETWORK ARE FOR A SI NGLE PO NT TO
PO NT | NSTALLATI ON. ALL CABLE DUCTS, ALL CABLE | NSTALLATI ON AND ALL SPLI CI NG AND

TERM NATI NG W LL BE DONE BY CONTRACTOR

SEE NEXT ACTIVITY.

RESI DENT ENG NEER W LL BE REQUI RED TO BE ON SI TE DURI NG CONSTRUCTI N. FAA ENG NEERI NG AND
| NSTALLATI ON OF ALL FI BER OPTI CS ELECTRONI CS | NTERFACE EQUI PVENT.
SMALL PART OF AN Al RPCRT CABLE LOOP PLAN.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

THI'S NETWORK |S ONLY ONE

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 5

COVE2 5

COMIAZ 2

ESUTAZ 2

RAPML 2
00800 ENG NEERI NG Cl VI L 60

Cl VE1 20

DRFD1T 5

SECS1
01000 ENG NEERI NG ELECTRONI C 60

COVE2 30

DRFD2T 10

SECS2 3



PROQIECT TI TLE: ESTABLI SH FI BER OPTI CS TRANSM SSI ON SYSTEM PO NT-

Pr oj

GENERI G- 75411

01800

01900

02100

02200

TOTAL RESOURCES: 191 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
COVE2
ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
COVE2
ESUTAZ
LGSFAZ
RESE3T

10

O O O O O O OO0 o oo o o o o

25

W Rk R RN

February

15, 2001

120

180



PRQIECT TI TLE: ESTABLI SH FI BER OPTI CS TRANSM SSI ON SYSTEM PO NT- February 15, 2001
Pr oi TO PO NT
r oj

GENERI G- 75411 TOTAL RESOURCES: 191 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O 0O o o oo o o o o

COVE2

COMIAZ

DRFD2T

I NST4 20

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

COVE2 2
COMIAZ
TORS4

08000 JO NT ACCEPTANCE | NSPECTI ON 5

LGSFAZ 1
SMGRAZ 1
TORS4 1

08200 Conmi ssi oni ng 1



PRQIECT TI TLE: ESTABLI SH FI BER OPTI CS TRANSM SSI ON SYSTEM PO NT- February 15, 2001
Br o TO PO NT
r oj

GENERI G- 75411 TOTAL RESOURCES: 191 (DAYS)

08200 Commi ssi oni ng

COMIAZ 1
SMGRAZ

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O o o oo o o o o



PROIECT TI TLE: ESTABLI SH ENG NE GENERATOR February 15, 2001

Proj GENERI G 75511 TOTAL RESOURCES: 129 ( DAYS)
NEW RTP NUMBER: 75511
NEW CI P NUMBER: F-11

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4607A

Assunpti on:

ADDI TI ONAL STRUCTURES WLL BE REQU RED. |F E/G COMES I N A PRE-FAB BLDG REAL ESTATE
NEGOTI ATI ONS MUST BE ADDED. | NSTALLATION OF FUEL STORAGE |'S I NCLUDED IN THI'S NETWORK.  SEE
NEXT ACTIVITY.

MATERI EL | NCLUDI NG E/ G W LL BE GOVERNMENT FURNI SHED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PROJIECT ASSI GNMVENT 5

AFPML
RAPML 2

00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1
ELCE1
ESUTAZ
MECEL

00400 PERFORM ENVI RONMVENTAL ASSESSMENT 30

W N W W

Cl VE1
ESUTAZ
ESUTHZ
SECS1

00800 ENG NEERI NG Cl VI L 90

P R N B

Cl VE1
DRFD1T
ELCE1 15



PROIECT TI TLE: ESTABLI SH ENG NE GENERATOR

Proj GENERI G 75511

00800

01700

01800

01900

02100

TOTAL RESOURCES: 129 ( DAYS)

ENG NEERI NG CI VI L

ESUTAZ
MECEL
MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
ELCE1
LGSRLA
MECEL

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

W w N W

O O O O O O O O o o o o o o o

February

15, 2001

90

120

45



PROIECT TI TLE: ESTABLI SH ENG NE GENERATOR

Proj GENERI G 75511

02100

02300

08000

08100

08600

TOTAL RESOURCES: 129 ( DAYS)

PLANT CONSTRUCTI ON

ELCE1
ESUTAZ
ESUTHZ
LGSRLA
MECEL
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ELCE3

ESUTAZ
ESUTHZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

DRFD3T
ELCES

ESUTAZ
ESUTHZ
RESE3T
SMGRAZ

Work Conpl et e

ESUTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

W Pk wWw W N O P NN DN

N

o O O o o o

February

15, 2001



PROJECT TI TLE: ESTABLI SH ENG NE GENERATOR February 15, 2001
Proj GENERI C- 75511 TOTAL RESOURCES: 129 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O o o o o



PROIECT Tl TLE: REPLACE ENG NE GENERATOR February 15, 2001

Proj GENERI G- 75566 TOTAL RESOURCES: 125 (DAYS)
NEW RTP NUMBER: 75566
NEW CI P NUMBER: F-11

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ADDI TI ONAL STRUCTURES WLL BE REQURED IF EfG 1S SAME SIZE. |IF EG COVES I N A PRE- FAB
BLDG REAL ESTATE NEGOTI ATI ONS MUST BE ADDED. ESI STI NG FUEL STORAGE | S ADEQUATE AND MEETS
OSHA REQUI REMENTS.  SEE NEXT ACTI VI TY.

MATERI AL | NCLUDI NG E/ G W LL BE GOVERNMENT FURNI SHED. EDDA NOT REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

AFPML 2
RAPML

00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1
ELCE1
ESUTAZ
MECEL

00400 PERFORM ENVI RONVENTAL ASSESSMENT 30

A W b W

Cl VE1
ESUTAZ
ESUTHZ
SECS1

00800 ENG NEERI NG Cl VI L 90

N

Cl VE1

DRFD1T

ELCE1 20
ESUTAZ 3



PROIECT Tl TLE: REPLACE ENG NE GENERATOR

Proj GENERI G- 75566

00800

01700

01800

01900

02100

TOTAL RESOURCES: 125 (DAYS)

ENG NEERI NG CI VI L

MVECE1
MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1

ELCE1

LGSRLA

MECE1L

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ELCE3
ESUTAZ

P W W w

O O O O O O O O o oo o o o o

10

February

15, 2001

90

120

45



PROIECT Tl TLE: REPLACE ENG NE GENERATOR

Proj GENERI G- 75566

02100

02300

08000

08100

08600

TOTAL RESOURCES: 125 (DAYS)

PLANT CONSTRUCTI ON

LGSRLA
MECES
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ELCES

ESUTAZ
ESUTHZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

DRFD3T
ELCE3

ESUTAZ
ESUTHZ
RESE3T
SMCERAZ

Work Conpl ete

ESUTAZ
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

15

A N D D

= T = = S

OO O O O O o o o o

February

15, 2001



PROJECT TI TLE: REPLACE ENG NE GENERATOR February 15, 2001
Proj GENERI C- 75566 TOTAL RESOURCES: 125 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PROIECT TI TLE: | MPROVE LI GHTNI NG BONDI NG & GROUNDI NG February 15, 2001

Proj GENERI G 75655 TOTAL RESOURCES: 59 (DAYYS)
NEW RTP NUMBER: 75655
NEW CI P NUMBER: F-11

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THESE ARE SMALL | MPROVEMENT OR REPAI R PROJECTS AND CONTRACT WORK W LL NORVALLY BE SMALL
LOCAL CONTRACTS USI NG GOVERNVENT FURNI SHED MATERIEL. i T IS ASSUMED IN THI S NETWORK THAT THE
WORK W LL BE CONTRACTED. SEE NEXT ACTI VI TY.

THI'S NETWORK | S USED TO UPGRADE FACI LI TIES I N NEED OF LB&G

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

COVE2
COVEAZ
ELCE1
ESUTAZ

00800 ENG NEERI NG CI VI L 30

w W w w

Cl VE1
COVE2
DRFD2T
ELCE2
SECS2

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

P W Pk o1,

AUTE
Cl VE
COMVE
CONS

o O O O



PROIECT TI TLE: | MPROVE LI GHTNI NG BONDI NG & GROUNDI NG

Proj GENERI G 75655

01900

02100

08000

08100

08600

TOTAL RESOURCES: 59 (DAYYS)

PLANT HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

COMIAZ
CONS1
ELCE3
ESUTAZ
TORS4

JO NT ACCEPTANCE | NSPECTI ON

COVE4
SMGRAZ
TORS4

Work Conpl et e

COMIAZ
SMCRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE

O O O O O O o o o o o

10

10

February

15, 2001

30



PROJECT TI TLE: | MPROVE LI GHTNI NG BONDI NG & GROUNDI NG February 15, 2001
Proj GENERI C- 75655 TOTAL RESOURCES: 59 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O O o o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE FAA BLDGS. AND FAC! LI TI ES February 15, 2001

Proj GENERI G 75685 TOTAL RESOURCES: 65 (DAYS)
NEW RTP NUMBER: 75685
NEW CI P NUMBER: F-12

USED FOR PROJECTS USI NG OLD CI P NUMBERS

2608
2608A
2608B
2616
4608
4616

Assunpti on:

THI' S RTP NUMBER | S | NTENDED TO BE USED PRI MARI LY FOR BUI LDI NG | MPROVEMENT PRQIECTS WHI CH
COULD BE STRUCTURE OR SUPPORT SYSTEMS SUCH AS HVAC. THESE PRQJIECTS W LL NORMALLY BE SMALL
LOCAL CONTRACTS. SEE NEXT ACTIVITY.

MATERI EL W LL BE GOVERNMENT FURNI SHED. ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL
ELECTRONI C UPGRADES SUCH AS | NSTALL W ND EQUI PMENT | NDI CATORS

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
COVE2
COVEAZ
ESUTAZ

00800 ENG NEERI NG CI VI L 30

P P W W

Cl VE1
DRFD1T
ELCE1
MECEL
01000 ENG NEERI NG ELECTRONI C 30

N N P O



PRQIECT TI TLE: | MPROVE/ MODERNI ZE FAA BLDGS. AND FACI LI TI ES

Proj GENERI G 75685

01000

01700

01800

01900

02100

TOTAL RESOURCES: 65 (DAYS)

ENG NEERI NG ELECTRONI C

COVE2
DRFD2T
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

O O O O O O O O o oo o o o o

15

February

15, 2001

60

30

30



PROJECT TI TLE: | MPROVE/ MODERNI ZE FAA BLDGS. AND FAC! LI TI ES February 15, 2001
Proj GENERI C- 75685 TOTAL RESOURCES: 65 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O OO o o o o o o

COVE4
COMTAZ
ESUTAZ 2
08000 JO NT ACCEPTANCE | NSPECTI ON 3

SMCERAZ 1
TORS4 1

08100 Work Conpl ete 1

COMTAZ
SMCERAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1



PRQIECT TI TLE: ESTABLI SH BU LDI NG AT AFSS SITE FOR E/ G & UPS
Proj GENERI G- 75781 TOTAL RESOURCES: 394 (DAYS)

NEW RTP NUMBER: 75781
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

FACI LI TY DESI GN AND SI TE ADAPTATI ON W LL BE ACCOWPLI SHED BY SUPPORT CONTRACTOR BUT W LL BE
MODULAR. DESI GN W LL | NCLUDE POAER DUCT ACCESS TO EXI STI NG BU LDI NG AND FUEL STORAGE

FACILITY FOR E/ G SEE NEXT ACTI VI TY.

RESOURCES | NCLUDE ALL WORK NOT COVERED BY ANOTHER GENERI C NETWORK (ESTABLI SH E/ G OR
ESTABLI SH UPS). BUI LDI NG CONSTRUCTI ON BY SUPPORT CONTRACTOR. ADDI TI ONAL PROPERTY W LL NOT

BE REQUI RED THEREFORE NO EDDA REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60

Cl VE1 10

ELCE1 10

MECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1 10

ESUTAZ

SECS1 1
00800 ENG NEERI NG CI VI L 180

Cl VE1 30

DRFD1T 20

ELCE1 30

MECEL 30

RAPML 5
01700 MATERI AL AVAI LABLE PLANT 120



PRQIECT TI TLE: ESTABLI SH BU LDI NG AT AFSS SITE FOR E/ G & UPS

Proj GENERI G- 75781

01700

01800

01900

02100

TOTAL RESOURCES: 394 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS
PLANT CONSTRUCTI ON

ATPC1
Cl VE1
ELCE1
ESUTAZ
LGSRLA

February 15, 2001

20

20

80

10

O O O O O O 0O 0Oo o o o o o o

80

10
10
20
10



PRQIECT TI TLE: ESTABLI SH BU LDI NG AT AFSS SITE FOR E/ G & UPS

Proj GENERI G- 75781

02100

02200

02300

08100

08600

TOTAL RESOURCES: 394 (DAYS)

PLANT CONSTRUCTI ON

MVECE1
RESE3T
PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

DRFD3T
ESUTAZ
LGSFAZ
RESE3T
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

Work Conpl et e

COMIAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

February 15, 2001

10
60

N o1 o1 O

15

O O O O O O o o o o o



PROJECT TI TLE: ESTABLI SH BUI LDI NG AT AFSS SI TE FOR E/ G & UPS February 15, 2001
Proj GENERI C- 75781 TOTAL RESOURCES: 394 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O o o



PROJECT TI TLE: ESTABLI SH BUI LDI NG AT RADAR SI TE FOR E/ G & UPS February 15, 2001
Proj GENERI C- 75791 TOTAL RESOURCES: 353 (DAYS)

NEW RTP NUMBER: 75791
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY DESI GN AND SI TE ADAPTATI ON W LL BE ACCOWPLI SHED BY SUPPORT CONTRACTOR BUT W LL BE
MODULAR.  DESI GN W LL | NCLUDE POWNER DUCT ACCESS TO EXI STI NG BUI LDI NG AND FUEL STORAGE
FACILITY FOR E/ G SEE NEXT ACTI VI TY.

RESOURCES | NCLUDE ALL WORK NOT COVERED BY ANOTHER GENERI C NETWORK (ESTABLI SH E/ G OR
ESTABLI SH UPS). BUI LDI NG CONSTRUCTI ON BY SUPPORT CONTRACTCOR. SEE NEXT ACTI VI TY.

ADDI TI ONAL PROPERTY W LL NOT BE REQUI RED THEREFORE NO EDDA REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60

Cl VE1 10

ELCE1 10

MECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1 10

ESUTAZ 2

SECS1
00800 ENG NEERI NG CI VI L 180

Cl VE1 30

DRFD1T 20

ELCE1 30

MECEL 30



PROJECT TI TLE: ESTABLI SH BUI LDI NG AT RADAR SI TE FOR E/ G & UPS February 15, 2001
Proj GENERI C- 75791 TOTAL RESOURCES: 353 (DAYS)

00800 ENG NEERI NG CI VI L

RAPML 5
01700 MATERI AL AVAI LABLE PLANT 120

Cl VE1 20
LGSFAZ 8
LGSRLA 20
RAPML 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 80

Cl VE1 10
LGSRLA 5
01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 120

O O O O O O O O o oo o o o o

Cl VE1 10
ELCE1 10



PRQIECT TI TLE: ESTABLI SH BU LDI NG AT RADAR SI TE FOR E/ G & UPS
Proj GENERI G- 75791

02100

02200

02300

08100

08600

TOTAL RESOURCES: 353 (DAYS)

PLANT CONSTRUCTI ON

ESUTAZ
LGSRLA
MECEL

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

DRFD3T
ESUTAZ
LGSFAZ
RESE3T
SMCERAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

Work Conpl ete

COMTAZ
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

20
10
10
20

N o1 o1 Ol

OO O O O O o o o o

February

15, 2001

15



PROJECT TI TLE: ESTABLI SH BUI LDI NG AT RADAR SI TE FOR E/ G & UPS February 15, 2001
Proj GENERI C- 75791 TOTAL RESOURCES: 353 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PROIECT TI TLE: CONTI NUED GENERAL SUPPORT February 15, 2001

Proj GENERI G 75805 TOTAL RESOURCES: 39 (DAYS)
NEW RTP NUMBER: 75805
NEW CI P NUMBER: M 08

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2616
4616

Assunpti on:

THI'S NETWORK |'S DESI GNED TO BE USED FOR SMALL PRQIECTS. MANY OF THESE TYPE PRQIECTS W LL
FALL I N THE LOCAL PROJECT FUND CATEGORY. SMALL NASTI ONAL PRQIECTS NOT COVERED ELSEWHERE
COULD BE COVERED HERE. SEE NEXT ACTIVITY.

THESE ARE SMALL | MPROVEMENT OR REPAI R PRQJIECTS AND CONTRACT WORK W LL NORVALLY BE SMALL
LOCAL PRQIECTS USI NG GOVERNMENT FURNI SHED MATERI EL. ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO
COVER SMVALL ELECTRONI C UPGRADES SUCH AS | NSTALL W ND EQUI P.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PROJECT ASSI GNMVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
COVE2
COVEAZ
ESUTAZ

00800 ENG NEERI NG CI VI L 20

R P NN

Cl VE1
DRFD1T

01000 ENG NEERI NG ELECTRONI C 20

COVE2

DRFD2T

01700 MATERI AL AVAI LABLE PLANT 20

Cl VE1 1



PROJECT TI TLE: CONTI NUED GENERAL SUPPORT February 15, 2001
Proj GENERI C- 75805 TOTAL RESOURCES: 39 (DAYS)

01700 MATERI AL AVAI LABLE PLANT

LGSRLA 1
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30

Cl VE1
LGSRLA 2

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 20

O O O O O O 0O 0o o oo o o o o

ESUTAZ
RESE3T 5

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS

o O O o



PROJECT TI TLE: CONTI NUED GENERAL SUPPORT February 15, 2001
Proj GENERI C- 75805 TOTAL RESOURCES: 39 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O o o o o o

COVE4 3
COMIAZ
ESUTAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 3

SMGRAZ 1
TORS4 1

08100 Work Conpl ete 1

COMTAZ 1
08600 SI TE CLEANUP/ PRQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

O O O o o o o



PROJECT TI TLE: CONTI NUED GENERAL SUPPORT February 15, 2001
Proj GENERI C- 75805 TOTAL RESOURCES: 39 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROIECT Tl TLE: REPLACE ENG NE GENERATOR W TH UPS February 15, 2001

Proj GENERI C- 76016 TOTAL RESOURCES: 277 (DAYS)
NEW RTP NUMBER: 76016
NEW CI P NUMBER: F11

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4607

Assunpti on:

NO ADDI TI ONAL STRUCTURES WLL BE REQURED. |IF EZEG IS IN PRE-FAB BLDG |IT IS ASSUMED THE
PRE- FAB BLDG W LL HOUSE THE UPS. REMOVAL OF FUEL STORAGE |'S I NCLUDED IN THI'S NETWORK.  NO
LEAKI NG FUEL TANK. SEE NEXT ACTIVITY.

ALL MATERI AL | NCLUDI NG UPS W LL BE GOVERNVMVENT FURNI SHED. NETWORK | NCLUDES | NSTALLATI ON OF
ALL NECESSARY SW TCHES AND BREAKER PANELS WORK, | NCLUDI NG UPS | NSTALLATION, WLL BE BY
CONTRACTOR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 2

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60

Cl VE1 5

ELCE1 3

ESUE1 3

ESUTAZ 1

ESUTHZ 2

MECEL 3
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 90

Cl VE1 10

ESUTHZ 2

SECS1 1
00800 ENG NEERI NG Cl VI L 140

Cl VE1 30

DRFD1T 5

ELCE1 15



PROIECT Tl TLE: REPLACE ENG NE GENERATOR W TH UPS

Proj GENERI C- 76016

00800

01700

01800

01900

02100

TOTAL RESOURCES: 277 (DAYS)

ENG NEERI NG CI VI L

ESUTAZ
MECE1L
MATERI AL AVAI LABLE PLANT

Cl VE1

ELCE1

LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
MECEL

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

February 15, 2001

30
120

90

10

O O O O O O O O o o o o o o o

80



PROIECT Tl TLE: REPLACE ENG NE GENERATOR W TH UPS

Proj GENERI C- 76016

02100

02200

02300

04800

08100

08600

TOTAL RESOURCES: 277 (DAYS)

PLANT CONSTRUCTI ON

ELCE1
ESUTAZ
ESUTHZ
LGSRLA
MECEL
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE3
DRFD1T
ELCES
ESUTAZ
RESE3T
SMGRAZ

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ELCE1
ESUTAZ
MECEL
RESE3T

February 15, 2001

10

60
60

L = N S S OC N

w W w w w

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 3

COMIAZ
ELCE1
ESUTAZ

Work Conpl et e

ESUTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

10



PROJECT TI TLE: REPLACE ENG NE GENERATOR W TH UPS February 15, 2001
Proj GENERI C- 76016 TOTAL RESOURCES: 277 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT Tl TLE: REPLACE UPS ( GENERAL)

Proj GENERI C- 76066

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 63 (DAYS)

76066
F-11

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

Assunpti on:

EQUI PMENT W LL BE I NSTALLED I N PRESENT FACI LI TY.

February 15, 2001

NO BUI LDI NG EXTENSI ONS REQUI RED.

MATERI AL DI SPOSAL BY CONSTRUCTI ON CONTRACTOR. CONSTRUCTI ON CONTRACT FOR SMALLER FACI LI Tl ES;
RCAG/ VOR/ RCL / RCO/ ETC..

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY NUMBER

ACTI VI TY DESCRI PTI ON AND
RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000

00300

00400

00800

01800

01900

PRQIECT ASSI GNVENT

RAPML

1

PERFORM SI TE SURVEY, TEST AND ACCEPTANCE

Cl VE1
ELCE1
ESUTAZ

PERFORM ENVI RONVENTAL ASSESSMENT

Cl VE1
ELCE1
ESUTAZ

ENG NEERI NG Cl VI L

DRFD1T
ELCE1
ESUTAZ
SECS1

CONSTRUCTI ON CONTRACT PROCUREMENT

ELCE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

S )

10

30

20

90



PRQIECT Tl TLE: REPLACE UPS ( GENERAL)

Proj GENERI C- 76066

01900

02100

02300

08000

TOTAL RESOURCES: 63 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ELCE1

ESUTAZ
LGSRLA
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

ELCE1

ESUTAZ
LGSFAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

ELCE1
ESUTAZ
LGSFAZ

O O O O O O O OO o o o o o o

10

10

February

15, 2001

20



PRQJECT TI TLE: REPLACE UPS ( GENERAL) February 15, 2001
Proj GENERI C- 76066 TOTAL RESOURCES: 63 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

RESE3T 1
SMCRAZ

08100 Work Conpl ete 1

ESUTAZ 1
SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O Ooo oo o o o o



PROJECT Tl TLE: CONSTRUCT DENVER METRCOPLEX February 15, 2001

Proj GENERI G- 80001 TOTAL RESOURCES: 3201 (DAYS)
NEW RTP NUMBER: 80001
NEW CI P NUMBER: F- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3221

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PROJECT Tl TLE: CONSTRUCT DENVER METRCOPLEX

Proj GENERI G- 80001

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PROJECT Tl TLE: CONSTRUCT DENVER METRCOPLEX

Proj GENERI G- 80001

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: CONSTRUCT DENVER METROPLEX February 15, 2001
Proj GENERI C- 80001 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: DALLAS/ FT. WORTH METROPLEX February 15, 2001
Proj GENERI C- 80101 TOTAL RESOURCES: 3201 (DAYS)

NEW RTP NUMBER: 80101
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3222

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PRQIECT Tl TLE: DALLAS/ FT. WORTH METROPLEX

Proj GENERI C- 80101

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PRQIECT Tl TLE: DALLAS/ FT. WORTH METROPLEX

Proj GENERI C- 80101

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: DALLAS/ FT. WORTH METROPLEX February 15, 2001
Proj GENERI C- 80101 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROQIECT TI TLE: CH CAGO METROPLEX February 15, 2001

Proj GENERI G- 80201 TOTAL RESOURCES: 3201 (DAYS)
NEW RTP NUMBER: 80201
NEW CI P NUMBER: F- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3224

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PROQIECT TI TLE: CH CAGO METROPLEX

Proj GENERI G- 80201

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PROQIECT TI TLE: CH CAGO METROPLEX

Proj GENERI G- 80201

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: CHI CAGO METROPLEX February 15, 2001
Proj GENERI C- 80201 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROQIECT Tl TLE: SOUTHERN CALI F. METROPLEX February 15, 2001

Proj GENERI G- 80301 TOTAL RESOURCES: 3201 (DAYS)
NEW RTP NUMBER: 80301
NEW CI P NUMBER: F- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3226

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PROQIECT Tl TLE: SOUTHERN CALI F. METROPLEX

Proj GENERI G- 80301

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PROQIECT Tl TLE: SOUTHERN CALI F. METROPLEX

Proj GENERI G- 80301

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: SOUTHERN CALIF. METROPLEX February 15, 2001
Proj GENERI C- 80301 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROQIECT Tl TLE: POTOVAC METROPLEX February 15, 2001

Proj GENERI C- 80401 TOTAL RESOURCES: 3201 (DAYS)
NEW RTP NUMBER: 80401
NEW CI P NUMBER: F- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3234

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PROQIECT Tl TLE: POTOVAC METROPLEX

Proj GENERI C- 80401

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PROQIECT Tl TLE: POTOVAC METROPLEX

Proj GENERI C- 80401

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: POTOVAC METROPLEX February 15, 2001
Proj GENERI C- 80401 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: NORTHERN CALI F. METROPLEX February 15, 2001
Proj GENERI C- 80501 TOTAL RESOURCES: 3201 (DAYS)

NEW RTP NUMBER: 80501
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3236

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PROIECT Tl TLE: NORTHERN CALI F. METROPLEX

Proj GENERI G- 80501

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PROIECT Tl TLE: NORTHERN CALI F. METROPLEX

Proj GENERI G- 80501

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: NORTHERN CALI F. METROPLEX February 15, 2001
Proj GENERI C- 80501 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROQIECT TI TLE: ATLANTA METROPLEX February 15, 2001

Proj GENERI C- 80601 TOTAL RESOURCES: 3201 (DAYS)
NEW RTP NUMBER: 80601
NEW CI P NUMBER: F- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3238

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PROQIECT TI TLE: ATLANTA METROPLEX

Proj GENERI C- 80601

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PROQIECT TI TLE: ATLANTA METROPLEX

Proj GENERI C- 80601

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: ATLANTA METROPLEX February 15, 2001
Proj GENERI C- 80601 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROIECT Tl TLE: CENTRAL FLORI DA METROPLEX February 15, 2001

Proj GENERI G- 80701 TOTAL RESOURCES: 3201 (DAYS)
NEW RTP NUMBER: 80701
NEW CI P NUMBER: F- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3240

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PROIECT Tl TLE: CENTRAL FLORI DA METROPLEX

Proj GENERI G- 80701

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PROIECT Tl TLE: CENTRAL FLORI DA METROPLEX

Proj GENERI G- 80701

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: CENTRAL FLORI DA METROPLEX February 15, 2001
Proj GENERI C- 80701 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROIECT TI TLE: NEW YORK METRCPLEX February 15, 2001

Proj GENERI C- 80801 TOTAL RESOURCES: 3201 (DAYS)
NEW RTP NUMBER: 80801
NEW CI P NUMBER: F- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3242

Assunpti on:

ALL METROPLEXES W LL BE SIM LAR TO THE CHI CAGO MODEL. FACILITY DESI GN AND SI TE ADAPTATI ON
W LL BE ACCOWPLI SHED BY A/ E CONTRACTOR SEE NEXT ACTIVITY

CONSTRUCTI ON OF A METROPLEX W LL REQUI RE MULTI PLE NETWORKS TO BE USED FOR ASSCCI ATED
ELECTRONI C FACILITIE. SEE NEXT ACTIVITY.

ENG NE GENERATCOR WAS CONSI DERED PART OF CONSTRUCTI ON AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT | NCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 5
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 10
ELCE1 10
VECEL 10
00400 PERFORM ENVI RONVENTAL ASSESSMVENT 150
Cl VE1 100
SECS1 4
00800 ENG NEERI NG CI VI L 210
AFPML 20
Cl VE1 600
DRFD1T 40
ELCE1 150

MECEL 150



PROIECT TI TLE: NEW YORK METRCPLEX

Proj GENERI C- 80801

00900

01800

01900

02100

TOTAL RESOURCES: 3201 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
ELCE1
LGSRLA
MECEL
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFPNMB
Cl VE3
DRFD3T

100
10
20
10
50

30
10

O O O O O O 0O o o oo o o o o

200
170

February

15, 2001

400

200

600



PROIECT TI TLE: NEW YORK METRCPLEX

Proj GENERI C- 80801

02100

02300

08000

08200

08600

TOTAL RESOURCES: 3201 (DAYS)

PLANT CONSTRUCTI ON

ELCES
LGSRLA
MECE3
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
ESUTAZ
RESE3T

JO NT ACCEPTANCE | NSPECTI ON

AFPML
Cl VE3
DRFD3T
ELCES
ESUTAZ
LGSFAZ
MECE3
RESE3T

Conmi ssi oni ng

SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

90
10
90
1200

g o NN

20

10

O O O o o o o



PROJECT TI TLE: NEW YORK METROPLEX February 15, 2001
Proj GENERI C- 80801 TOTAL RESOURCES: 3201 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: DECOVM SSI ON AND DI SMANTLE February 15, 2001
Proj GENERI C-90033 TOTAL RESOURCES: 142 (DAYS)

NEW RTP NUMBER: 90033
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL ELECTRONI C AND PLANT EQUI PMENT W LL BE REMOVED, | NVENTORI ED AND EXCESS PROPERTY
DOCUMENTS PREPARED. ARRANGEMENTS FOR SHI PPI NG EXCESS PROPERTY W LL BE BY FAA PERSONNEL.
SEE NEXT ACTIVITY.

ALL SI TES BEI NG DECOVW SSI ONED HAVE FUEL STORAGE TANKS AND HERBI Cl DE TREATED PARKI NG LOTS
VWH CH MUST BE REMOVED BY CONTRACT WORK. EDDA W LL BE PERFORVED. SEE NEXT ACTIVITY.

STRUCTURES W LL BE TURNED OVER TO PROPERTY OANER I N LI EU OF RESTORATI ON. COMMVERCI AL POVER
DI STRI BUTI ON SYSTEMS AND BUI LDI NG LI GHTI NG, HEATI NG AND WATER SYSTEMS | F EXI STI NG W LL
REMAI N.  SEE NEXT ACTIVITY.

FAA REG ONAL LCQ STICS DI VI SION WLL COVWPLETE ALL REAL PROPERTY TRANSACTI ONS AND TAKE
CUSTODY OF ALL EXCESSED AND | NSTALLED EQUI PMENT. THEY W LL TERM NATE ALL UTILITY CONTRACTS
EXCEPT TELECOVMUNI CATI ONS PRI OR TO SITE TURNOVER  SEE NEXT ACTIVITY.

TELECOVMUNI CATI ONS W LL BE TERM NATED BY THE TM&O SECTI ONS | N THE REG ONAL OFFI CE.
FACILITY SI ZE FOR THI S NETWORK CONSI DERED TO BE EQUAL TO A OFF Al RPORT VORTAC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5

RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 5

Cl VE1 3

ELCE1 3

LGSFAZ 3

LGSRLA 3

MECEL 3
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 120

Cl VE1 15

SECS1 2

00800 ENG NEERI NG CI VI L 90



PROQIECT Tl TLE: DECOVWM SSI ON AND DI SMANTLE

Proj GENERI C-90033

00800

01800

01900

02100

02300

TOTAL RESOURCES: 142 ( DAYS)

ENG NEERI NG CI VI L

Cl VE1
COVE4
DRFD1T
ELCE1
MECEL
SECS1

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

LGSRLA
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

N o1 o0 N o1 O

O O O O O O 0O o o oo o o o o

30

February

15, 2001

60

60



PROQIECT Tl TLE: DECOVWM SSI ON AND DI SMANTLE

Proj GENERI C-90033

02300

02500

03700

08500

08600

TOTAL RESOURCES: 142 ( DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

I NST4
TELECOVMUNI CATI ONS AVAI LABLE

COVEMM
DECOVM SSI ONI NG EQUI PMENT REMOVAL

RAPML
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

Cl VE1

LGSFAZ
LGSRLA
SMCRAZ

February 15, 2001

60
20
90
4
5
1
1
4

P N DN



PROIECT TI TLE: M NI MUM ACTI VI TY PROJIECT NETWORK

Proj GENERI G- 95005

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 0 (DAYS)

95005
N A

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

N A

Assunpti on:

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

The resource quantity is zero. If

the project engineer will change

ACTI VITY NUMBER

ACTI VI TY DESCRI PTI ON AND
RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000
04100
08100
08600

PRQIECT ASSI GNVENT

MATERI AL AVAI LABLE ELECTRONI C
Work Conpl et e

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O 0o o oo o o o o

=



PROJECT TITLE: ANl -20 - SI TE SURVEY AND PRE- ENG NEERI NG February 15, 2001
Proj GENERI G- 95020 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 95020
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR SMALL PRQIETS WHI CH ARE PRE- PROJECT AUTHORI ZATI ON OR PURELY
FOR ENG NEERI NG WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECI FI C JOB, THE RESOURCES
M GHT BE MJCH LESS THAN AS REGULAR NETWORK. SEE NEXT ACTIVITY.

THE WORK PERFORMED FOR ENVI RONMENTAL ASSESSMENT |'S ASSUMED TO REQUI RE NO PRQIJECT FUNDS.
SI NCE PCB&T FUNDS ARE NOT SI TE SPECI FI C, SI TE SURVEYS CAN BE ACCOWPLI SHED. SEE NEXT
ACTIVITY.

USED FOR SCOPE DETERM NATI ON, REVALI DATI ON OF SCOPE, COST ESTI MATES, PRE- BUDGET
ENG NEERI NG

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00001 PROJECT ON HCOLD 1
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
COVE2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 15
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T 5

ELCE1 10



PROQIECT TI TLE: ANI - 20 -
Proj GENERI G- 95020

00800

01000

08100
08600

SI TE SURVEY AND PRE- ENG NEERI NG
TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

AUTE2

COVE2

DRFD2T

NAVE2

RADE2

WORK COVPLETE

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10

10
10

10
10

O O O O O O 0O o o oo o o o o

February

15, 2001

120



PROJECT TITLE: ANl -30 - SI TE SURVEY AND PRE- ENG NEERI NG February 15, 2001
Proj GENERI C- 95030 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 95030
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR SMALL PRQIETS WHI CH ARE PRE- PROJECT AUTHORI ZATI ON OR PURELY
FOR ENG NEERI NG WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECI FI C JOB, THE RESOURCES
M GHT BE MJCH LESS THAN AS REGULAR NETWORK. SEE NEXT ACTIVITY.

THE WORK PERFORMED FOR ENVI RONMENTAL ASSESSMENT |'S ASSUMED TO REQUI RE NO PRQIJECT FUNDS.
SI NCE PCB&T FUNDS ARE NOT SI TE SPECI FI C, SI TE SURVEYS CAN BE ACCOWPLI SHED. SEE NEXT
ACTIVITY.

USED FOR SCOPE DETERM NATI ON, REVALI DATI ON OF SCOPE, COST ESTI MATES, PRE- BUDGET
ENG NEERI NG

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00001 PROJECT ON HCOLD 1
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
COVE2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 15
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T 5

ELCE1 10



PROQIECT TI TLE: ANl -30 -
Proj GENERI G- 95030

00800

01000

08100
08600

SI TE SURVEY AND PRE- ENG NEERI NG
TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

AUTE2

COVE2

DRFD2T

NAVE2

RADE2

WORK COVPLETE

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10

10
10

10
10

O O O O O O 0O o o oo o o o o

February

15, 2001

120



PROJECT TITLE: ANl -40 - SI TE SURVEY AND PRE- ENGl NEERI NG February 15, 2001
Proj GENERI G- 95040 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 95040
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR SMALL PRQIETS WHI CH ARE PRE- PROJECT AUTHORI ZATI ON OR PURELY
FOR ENG NEERI NG WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECI FI C JOB, THE RESOURCES
M GHT BE MJCH LESS THAN AS REGULAR NETWORK. SEE NEXT ACTIVITY.

THE WORK PERFORMED FOR ENVI RONMENTAL ASSESSMENT |'S ASSUMED TO REQUI RE NO PRQIJECT FUNDS.
SI NCE PCB&T FUNDS ARE NOT SI TE SPECI FI C, SI TE SURVEYS CAN BE ACCOWPLI SHED. SEE NEXT
ACTIVITY.

USED FOR SCOPE DETERM NATI ON, REVALI DATI ON OF SCOPE, COST ESTI MATES, PRE- BUDGET
ENG NEERI NG

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00001 PROJECT ON HCOLD 1
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
COVE2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 15
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T 5

ELCE1 10



PROIECT TI TLE: ANl -40 -
Proj GENERI G- 95040

00800

01000

08100
08600

SI TE SURVEY AND PRE- ENG NEERI NG
TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

AUTE2

COVE2

DRFD2T

NAVE2

RADE2

WORK COVPLETE

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10

10
10

10
10

O O O O O O 0O o o oo o o o o

February

15, 2001

120



PROJECT TITLE: ANl -50 - SI TE SURVEY AND PRE- ENG NEERI NG February 15, 2001
Proj GENERI G- 95050 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 95050
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR SMALL PRQIETS WHI CH ARE PRE- PROJECT AUTHORI ZATI ON OR PURELY
FOR ENG NEERI NG WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECI FI C JOB, THE RESOURCES
M GHT BE MJCH LESS THAN AS REGULAR NETWORK. SEE NEXT ACTIVITY.

THE WORK PERFORMED FOR ENVI RONMENTAL ASSESSMENT |'S ASSUMED TO REQUI RE NO PRQIJECT FUNDS.
SI NCE PCB&T FUNDS ARE NOT SI TE SPECI FI C, SI TE SURVEYS CAN BE ACCOWPLI SHED. SEE NEXT
ACTIVITY.

USED FOR SCOPE DETERM NATI ON, REVALI DATI ON OF SCOPE, COST ESTI MATES, PRE- BUDGET
ENG NEERI NG

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00001 PROJECT ON HCOLD 1
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
COVE2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 15
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T 5

ELCE1 10



PROQIECT TI TLE: ANl -50 -
Proj GENERI G- 95050

00800

01000

08100
08600

SI TE SURVEY AND PRE- ENG NEERI NG
TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

AUTE2

COVE2

DRFD2T

NAVE2

RADE2

WORK COVPLETE

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10

10
10

10
10

O O O O O O 0O o o oo o o o o

February

15, 2001

120



PROJECT TITLE: SI TE SURVEY & PRE- ENG NEERI NG PRQJECT NETWORK February 15, 2001
Proj GENERI G- 95055 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 95055
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR SMALL PRQIETS WHI CH ARE PRE- PROJECT AUTHORI ZATI ON OR PURELY
FOR ENG NEERI NG WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECI FI C JOB, THE RESOURCES
M GHT BE MJCH LESS THAN AS REGULAR NETWORK. SEE NEXT ACTIVITY.

THE WORK PERFORMED FOR ENVI RONMENTAL ASSESSMENT |'S ASSUMED TO REQUI RE NO PRQIJECT FUNDS.
SI NCE PCB&T FUNDS ARE NOT SI TE SPECI FI C, SI TE SURVEYS CAN BE ACCOWPLI SHED. SEE NEXT
ACTIVITY.

USED FOR SCOPE DETERM NATI ON, REVALI DATI ON OF SCOPE, COST ESTI MATES, PRE- BUDGET
ENG NEERI NG

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00001 PROJECT ON HCOLD 1
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
COVE2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 15
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T 5

ELCE1 10



PROIECT TI TLE: SI TE SURVEY & PRE- ENG NEERI NG PROJECT NETWORK

Proj GENERI G- 95055

00800

01000

08600

TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

AUTE2
COVE2
DRFD2T
NAVE2
RADE2

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10

10
10

10
10

O O O O O O 0O Oo o o o o o o

February

15, 2001

120



PROJECT TITLE: ANl -60 - SI TE SURVEY AND PRE- ENG NEERI NG February 15, 2001
Proj GENERI C- 95060 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 95060
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR SMALL PRQIETS WHI CH ARE PRE- PROJECT AUTHORI ZATI ON OR PURELY
FOR ENG NEERI NG WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECI FI C JOB, THE RESOURCES
M GHT BE MJCH LESS THAN AS REGULAR NETWORK. SEE NEXT ACTIVITY.

THE WORK PERFORMED FOR ENVI RONMENTAL ASSESSMENT |'S ASSUMED TO REQUI RE NO PRQIJECT FUNDS.
SI NCE PCB&T FUNDS ARE NOT SI TE SPECI FI C, SI TE SURVEYS CAN BE ACCOWPLI SHED. SEE NEXT
ACTIVITY.

USED FOR SCOPE DETERM NATI ON, REVALI DATI ON OF SCOPE, COST ESTI MATES, PRE- BUDGET
ENG NEERI NG

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00001 PROJECT ON HCOLD 1
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
COVE2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 15
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T 5

ELCE1 10



PROQIECT TI TLE: ANl - 60 -
Proj GENERI G- 95060

00800

01000

08100
08600

SI TE SURVEY AND PRE- ENG NEERI NG
TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

AUTE2

COVE2

DRFD2T

NAVE2

RADE2

WORK COVPLETE

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10

10
10

10
10

O O O O O O 0O o o oo o o o o

February

15, 2001

120



PROJECT TITLE: ANl - 70 - SI TE SURVEY AND PRE- ENG NEERI NG February 15, 2001
Proj GENERI C- 95070 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 95070
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR SMALL PRQIETS WHI CH ARE PRE- PROJECT AUTHORI ZATI ON OR PURELY
FOR ENG NEERI NG WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECI FI C JOB, THE RESOURCES
M GHT BE MJCH LESS THAN AS REGULAR NETWORK. SEE NEXT ACTIVITY.

THE WORK PERFORMED FOR ENVI RONMENTAL ASSESSMENT |'S ASSUMED TO REQUI RE NO PRQIJECT FUNDS.
SI NCE PCB&T FUNDS ARE NOT SI TE SPECI FI C, SI TE SURVEYS CAN BE ACCOWPLI SHED. SEE NEXT
ACTIVITY.

USED FOR SCOPE DETERM NATI ON, REVALI DATI ON OF SCOPE, COST ESTI MATES, PRE- BUDGET
ENG NEERI NG

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00001 PROJECT ON HCOLD 1
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
COVE2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 15
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T 5

ELCE1 10



PROQIECT TI TLE: ANI -70 -
Proj GENERI G- 95070

00800

01000

08100
08600

SI TE SURVEY AND PRE- ENG NEERI NG
TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

AUTE2

COVE2

DRFD2T

NAVE2

RADE2

WORK COVPLETE

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10

10
10

10
10

O O O O O O 0O o o oo o o o o

February

15, 2001

120



PROJECT TITLE: ANl -80 - SI TE SURVEY AND PRE- ENG NEERI NG February 15, 2001
Proj GENERI C- 95080 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 95080
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THI'S NETWORK W LL BE USED FOR SMALL PRQIETS WHI CH ARE PRE- PROJECT AUTHORI ZATI ON OR PURELY
FOR ENG NEERI NG WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECI FI C JOB, THE RESOURCES
M GHT BE MJCH LESS THAN AS REGULAR NETWORK. SEE NEXT ACTIVITY.

THE WORK PERFORMED FOR ENVI RONMENTAL ASSESSMENT |'S ASSUMED TO REQUI RE NO PRQIJECT FUNDS.
SI NCE PCB&T FUNDS ARE NOT SI TE SPECI FI C, SI TE SURVEYS CAN BE ACCOWPLI SHED. SEE NEXT
ACTIVITY.

USED FOR SCOPE DETERM NATI ON, REVALI DATI ON OF SCOPE, COST ESTI MATES, PRE- BUDGET
ENG NEERI NG

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00001 PROJECT ON HCOLD 1
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
COVE2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120
Cl VE1 15
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T 5

ELCE1 10



PROQIECT TI TLE: ANI - 80 -
Proj GENERI G- 95080

00800

01000

08100
08600

SI TE SURVEY AND PRE- ENG NEERI NG
TOTAL RESOURCES: 109 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

AUTE2

COVE2

DRFD2T

NAVE2

RADE2

WORK COVPLETE

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10

10
10

10
10

O O O O O O 0O o o oo o o o o

February

15, 2001

120



PROQIECT TI TLE: SI TE SELECTI ON AND PURCH OF REAL ESTATE FOR REMOTE

FACI LI TY
GENERI C- 95105 TOTAL RESOURCES: 341 (DAYS)

NEW RTP NUMBER: 95105
NEW CI P NUMBER:

Pr oj

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:
FAA PURCHASE OF SELECTED SI TE ONLY.

February 15, 2001

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 2
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 120
Cl VE1 45
COVE2 20
LGSRLA 5
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 100
Cl VE1 10
ESUE1 20
00500 ENVI RONMVENTAL DUE DI LI GENCE AUDI T 30
Cl VE1 10
ESUE1 40
00800 ENG NEERI NG Cl VI L 30
Cl VE1 60
DRFD1T 20
00900 SI TE SELECTI ON AND ACQUI SI TI ON 180
Cl VE1 10



PROQIECT TI TLE: SI TE SELECTI ON AND PURCH OF REAL ESTATE FOR REMOTE February 15, 2001

Br o FACI LI TY
r oj
GENERI G- 95105 TOTAL RESOURCES: 341 (DAYS)
00900 SI TE SELECTI ON AND ACQUI SI TlI ON
COVE2
LGSRLA
01000 ENG NEERI NG ELECTRONI C
COVE2
08100 WORK COWPLETE
08600 SI TE CLEANUP/ PRQIECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

10
50

30

40

O O O O O O OO0 o oo o o o o



PRQIECT TI TLE: DEFAULT NETWORK FOR ADVANCED | MPLEMENTATI ON TECH February 15, 2001
Br o PLATFORM
r oj

GENERI G- 99910 TOTAL RESOURCES: 30 (DAYS)

NEW RTP NUMBER: 99910
NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

THI S PRQJECT WLL BE USED FOR PRQJIECTS SUBM TTED TO THE PROGRAM COFFI CE WHI CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORVALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTIVITY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PROIECT TI TLE: DEFAULT NETWORK FOR ADVANCED | MPLEMENTATI ON TECH
PLATFORM

GENERI G- 99910

Pr oj

01800

01900

02100

02200

02500

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMTAZ
ESUTAZ
I NST4

O O O O O O 0O o o oo o o o o

February

15, 2001

30

30



PRQIECT TI TLE: DEFAULT NETWORK FOR ADVANCED | MPLEMENTATI ON TECH February 15, 2001
Br o PLATFORM
r oj

GENERI G- 99910 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O 0O o o oo o o o o

I NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMCRAZ 1
TORS4
08100 WORK COVPLETE 1

COMTAZ 1
SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

o O o o



PROJECT TI TLE: DEFAULT NETWORK FOR ADVANCED | MPLENMENTATI ON TECH February 15, 2001
o o PLATFORM
r oj

GENERI G- 99910 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROJECT TI TLE: DEFAULT NETWORK FOR PLANNI NG AND | NTEGRATI ON February 15, 2001
or o PLATFORM
r oj

GENERI C- 99920 TOTAL RESOURCES: 30 (DAYS)

NEW RTP NUMBER: 99920
NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

THI S PRQJECT WLL BE USED FOR PRQJIECTS SUBM TTED TO THE PROGRAM COFFI CE WHI CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORVALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTIVITY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PROIECT Tl TLE: DEFAULT NETWORK FOR PLANNI NG AND | NTEGRATI ON

Pr oj

01800

01900

02100

02200

02500

PLATFORM
GENERI G- 99920

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMTAZ
ESUTAZ
I NST4

O O O O O O 0O o o oo o o o o

February

15, 2001

30

30



PROJECT TI TLE: DEFAULT NETWORK FOR PLANNI NG AND | NTEGRATI ON February 15, 2001
or o PLATFORM
r oj

GENERI C- 99920 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O 0O o o oo o o o o

I NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMCRAZ 1
TORS4
08100 WORK COVPLETE 1

COMTAZ 1
SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

o O o o



PROJECT TI TLE: DEFAULT NETWORK FOR PLANNI NG AND | NTEGRATI ON February 15, 2001
o o PLATFORM
r oj

GENERI C- 99920 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROJECT TI TLE: DEFAULT NETWORK FOR | NFRASTRUCTURE PLATFORM February 15, 2001
Proj GENERI C-99930 TOTAL RESOURCES: 30 (DAYS)

NEW RTP NUMBER: 99930
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH S PRQJECT W LL BE USED FOR PROJECTS SUBM TTED TO THE PROGRAM OFFI CE WH CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORMALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTI VI TY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PROIECT Tl TLE: DEFAULT NETWORK FOR | NFRASTRUCTURE PLATFORM

Proj GENERI C-99930

01800

01900

02100

02200

02500

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

O O O O O O O O o o o o o o o

February

15, 2001

30

30



PROJECT TI TLE: DEFAULT NETWORK FOR | NFRASTRUCTURE PLATFORM February 15, 2001
Proj GENERI C-99930 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O OO o o o o o o

| NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGRAZ 1
TORS4 1

08100 WORK COVPLETE 1

COMIAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS

o O O o



PROJECT TI TLE: DEFAULT NETWORK FOR | NFRASTRUCTURE PLATFORM February 15, 2001
Proj GENERI C-99930 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROJECT TI TLE: DEFAULT NETWORK FOR TERM NAL PLATFORM February 15, 2001
Proj GENERI C-99940 TOTAL RESOURCES: 30 (DAYS)

NEW RTP NUMBER: 99940
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH S PRQJECT W LL BE USED FOR PROJECTS SUBM TTED TO THE PROGRAM OFFI CE WH CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORMALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTI VI TY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PROIECT Tl TLE: DEFAULT NETWORK FOR TERM NAL PLATFORM

Proj GENERI C-99940

01800

01900

02100

02200

02500

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

O O O O O O O O o o o o o o o

February

15, 2001

30

30



PROJECT TI TLE: DEFAULT NETWORK FOR TERM NAL PLATFORM February 15, 2001
Proj GENERI C-99940 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O OO o o o o o o

| NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGRAZ 1
TORS4 1

08100 WORK COVPLETE 1

COMIAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS

o O O o



PROJECT TI TLE: DEFAULT NETWORK FOR TERM NAL PLATFORM February 15, 2001
Proj GENERI C-99940 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROJECT TI TLE: DEFAULT NETWORK FOR EN ROUTE PLATFORM February 15, 2001
Proj GENERI C- 99950 TOTAL RESOURCES: 30 (DAYS)

NEW RTP NUMBER: 99950
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH S PRQJECT W LL BE USED FOR PROJECTS SUBM TTED TO THE PROGRAM OFFI CE WH CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORMALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTI VI TY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PROIECT TI TLE: DEFAULT NETWORK FOR EN ROUTE PLATFORM

Proj GENERI G- 99950

01800

01900

02100

02200

02500

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

O O O O O O O O o o o o o o o

February

15, 2001

30

30



PROJECT TI TLE: DEFAULT NETWORK FOR EN ROUTE PLATFORM February 15, 2001
Proj GENERI C- 99950 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O OO o o o o o o

| NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGRAZ 1
TORS4 1

08100 WORK COVPLETE 1

COMIAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS

o O O o



PROJECT TI TLE: DEFAULT NETWORK FOR EN ROUTE PLATFORM February 15, 2001
Proj GENERI C- 99950 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PRQIECT Tl TLE: DEFAULT NETWORK FOR SURVEI LLANCE/ WEATHER PLATFORM February 15, 2001
Proj GENERI G- 99960 TOTAL RESOURCES: 30 (DAYS)

NEW RTP NUMBER: 99960
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH S PRQJECT W LL BE USED FOR PROJECTS SUBM TTED TO THE PROGRAM OFFI CE WH CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORMALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTI VI TY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PRQIECT Tl TLE: DEFAULT NETWORK FOR SURVEI LLANCE/ WEATHER PLATFORM
Proj GENERI G- 99960

01800

01900

02100

02200

02500

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

O O O O O O O O o o o o o o o

February

15, 2001

30

30



PRQIECT Tl TLE: DEFAULT NETWORK FOR SURVEI LLANCE/ WEATHER PLATFORM February 15, 2001
Proj GENERI G- 99960 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O OO o o o o o o

| NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGRAZ 1
TORS4 1

08100 WORK COVPLETE 1

COMIAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS

o O O o



PRQIECT Tl TLE: DEFAULT NETWORK FOR SURVEI LLANCE/ WEATHER PLATFORM February 15, 2001
Proj GENERI G- 99960 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROJECT TI TLE: DEFAULT NETWORK FOR COVM TELCOM PLATFORM February 15, 2001
Proj GENERI C-99970 TOTAL RESOURCES: 30 (DAYS)

NEW RTP NUMBER: 99970
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH S PRQJECT W LL BE USED FOR PROJECTS SUBM TTED TO THE PROGRAM OFFI CE WH CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORMALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTI VI TY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PRQIECT Tl TLE: DEFAULT NETWORK FOR COVWM TELCOM PLATFORM

Proj GENERI G- 99970

01800

01900

02100

02200

02500

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

O O O O O O O O o o o o o o o

February

15, 2001

30

30



PROJECT TI TLE: DEFAULT NETWORK FOR COVM TELCOM PLATFORM February 15, 2001
Proj GENERI C-99970 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O OO o o o o o o

| NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGRAZ 1
TORS4 1

08100 WORK COVPLETE 1

COMIAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS

o O O o



PROJECT TI TLE: DEFAULT NETWORK FOR COVM TELCOM PLATFORM February 15, 2001
Proj GENERI C-99970 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROJECT TI TLE: DEFAULT NETWORK FOR NAVAI DS PLATFORM February 15, 2001
Proj GENERI C-99980 TOTAL RESOURCES: 30 (DAYS)

NEW RTP NUMBER: 99980
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH S PRQJECT W LL BE USED FOR PROJECTS SUBM TTED TO THE PROGRAM OFFI CE WH CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORMALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTI VI TY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PROIECT Tl TLE: DEFAULT NETWORK FOR NAVAI DS PLATFORM

Proj GENERI C-99980

01800

01900

02100

02200

02500

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

O O O O O O O O o o o o o o o

February

15, 2001

30

30



PROJECT TI TLE: DEFAULT NETWORK FOR NAVAI DS PLATFORM February 15, 2001
Proj GENERI C-99980 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O OO o o o o o o

| NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGRAZ 1
TORS4 1

08100 WORK COVPLETE 1

COMIAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS

o O O o



PROJECT TI TLE: DEFAULT NETWORK FOR NAVAI DS PLATFORM February 15, 2001
Proj GENERI C-99980 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: DEFAULT PRQIECT NETWORK February 15, 2001

Proj GENERI C-99999 TOTAL RESOURCES: 30 (DAYS)
NEW RTP NUMBER: 99999
NEW CI P NUMBER: M 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TH S PRQJECT W LL BE USED FOR PROJECTS SUBM TTED TO THE PROGRAM OFFI CE WH CH HAVE NON- VALI D
OR | NCONSI STENT RTP NUMBERS. SEE NEXT ACTI VI TY.

IT IS ASSUMED THAT THE PRQIECTS SUBM TTED WERE FOR SMALL PRQIECTS AND CONTRACT WORK W LL
NORMALLY BE SMALL LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  SEE NEXT ACTI VI TY.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO COVER SMALL ELECTRONI C UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 1
COVE2 1
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 30
Cl VE1 1
01000 ENG NEERI NG ELECTRONI C 30
COVE2 1
01700 MATERI AL AVAI LABLE PLANT 60
LGSRLA 1

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 30



PROQIECT TI TLE: DEFAULT PRQIECT NETWORK

Proj GENERI C-99999

01800

01900

02100

02200

02500

TOTAL RESOURCES: 30 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

O O O O O O O O o o o o o o o

February

15, 2001

30

30



PROJECT TI TLE: DEFAULT PROJECT NETWORK February 15, 2001
Proj GENERI C-99999 TOTAL RESOURCES: 30 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O O OO o o o o o o

| NST4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGRAZ 1
TORS4 1

08100 WORK COVPLETE 1

COMIAZ
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS

o O O o



PROJECT TI TLE: DEFAULT PROJECT NETWORK February 15, 2001
Proj GENERI C-99999 TOTAL RESOURCES: 30 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



